
Part 2Part 2



Hurunui District Council - Long Term Plan 2021-31 Page | 2

LTP Part 2

Table of Contents
Infrastructure strategy .................................................................3

Financial strategy ......................................................................89

Policies ....................................................................................108

Significance and engagement policy...................................110
Maori contribution to decision-making policy......................116
Revenue and financing policy .............................................119
Treasury risk management policy........................................126
Internal financing policy.......................................................142
Policy for rates remission for biodiversity ............................144
Rates penalties policy .........................................................145
Rates postponement policy .................................................146
Rates remission for Maori freehold land..............................147
Rates remission for non-contiguous agricultural land .........149
Rates remission for land affected by natural calamity ........150
Development contributions policy........................................151

Audit Report ............................................................................163



Hurunui District Council - Long Term Plan 2021-31 Page | 3

LTP Part 2

Infrastructure
strategy

2.1



Hurunui District Council - Long Term Plan 2021-31 Page | 4

LTP Part 2

  

  

 

 
 
 

30 YEAR  
INFRASTRUCTURE 

STRATEGY 

2021 
 

 

 

 

 

 

 

 

  

  

  

 

Contents                                                                           

1 Executive Summary .................................................................................................................................................... 4 

2 Vision ......................................................................................................................................................................... 7 

3 Introduction ............................................................................................................................................................... 7 

3.1 Strategic Direction ............................................................................................................................................. 8 

4 Key Terms and References ......................................................................................................................................... 9 

4.1  Linkage with Other Documents ......................................................................................................................... 9 

4.2 Activity Management Plans............................................................................................................................. 10 

5 Context ..................................................................................................................................................................... 11 

5.1 About the District ............................................................................................................................................ 11 

5.2 Population & Demographics ........................................................................................................................... 11 

5.3 Our Towns ....................................................................................................................................................... 11 

5.4 Partners & Stakeholders ................................................................................................................................. 12 

5.5 Our Infrastructure ........................................................................................................................................... 14 

5.6 Customer Experience ...................................................................................................................................... 17 

6 Districtwide Infrastructure Challenges and Emerging Issues ................................................................................... 18 

6.1 Population & Demographic Change ................................................................................................................ 18 

6.2 Customer Expectations ................................................................................................................................... 18 

6.3 Affordability .................................................................................................................................................... 19 

6.4 Land Use Change ............................................................................................................................................. 19 

6.5 Climate Change ............................................................................................................................................... 19 

6.6 Environmental Sustainability .......................................................................................................................... 20 

6.7 Natural Hazards ............................................................................................................................................... 21 

6.8 Aging Assets .................................................................................................................................................... 21 

6.9 Asset Condition ............................................................................................................................................... 22 

6.10 Legislation, Regulation and Policy Review ...................................................................................................... 25 

6.11 Tourism ........................................................................................................................................................... 29 

6.12 Inland Road ..................................................................................................................................................... 29 

7 Infrastructure Opportunities .................................................................................................................................... 30 

8 Infrastructure Plan ................................................................................................................................................... 31 

8.1 Service Delivery ............................................................................................................................................... 32 

8.2 Risk & Assumptions ......................................................................................................................................... 33 

8.3 Roading & Footpaths ....................................................................................................................................... 40 

8.4 Water .............................................................................................................................................................. 45 

8.5 Wastewater ..................................................................................................................................................... 51 

8.6 Stormwater ..................................................................................................................................................... 58 

8.7 Waste & Recycling ........................................................................................................................................... 64 

8.8 Reserves & Parks ............................................................................................................................................. 67 

5
7
7
7
8
8
8
9
9
9
9
9
10
12
12
12
12
13
13
13
13
14
14
14
16
18
18
18
19
19
20
26
30
36
43
49
52



Hurunui District Council - Long Term Plan 2021-31 Page | 5

LTP Part 2

  

  

 

8.9 Property .......................................................................................................................................................... 68 

8.10 Information Services ....................................................................................................................................... 71 

8.11 Hanmer Springs Thermal Pools & Spa ............................................................................................................. 74 

9 Addressing Resilience .............................................................................................................................................. 76 

10 Financial Estimates................................................................................................................................................... 78 

10.1 Core Infrastructure Renewals ......................................................................................................................... 79 

10.2 Deferred Renewals .......................................................................................................................................... 81 

11 Assumptions ............................................................................................................................................................. 84 

11.1 General assumptions ....................................................................................................................................... 84 

11.2 Useful Life of Assets ........................................................................................................................................ 84 

11.3 Assumptions for Levels of Service ................................................................................................................... 92 

11.4 Assumptions for Growth in Demand ............................................................................................................... 96 

11.5 Key Financial Forecasts Assumptions .............................................................................................................. 99 

11.6 Data Reliability .............................................................................................................................................. 100 

 

  

  

  

 

1 Executive Summary 

 
This Strategy provides a view of the current state of the Council’s infrastructure and outlines the key issues the Council 
faces and its responses to those issues. In order to work out those responses, the Council has looked at how those 
issues impact the Community and the services they receive.  

  
1.1  Current State of Council’s Infrastructure  
 
In general, the Council believes its infrastructure is in fair condition overall and there are several connected reasons 
for this fair rating. The rationale for this rating is best explained using the example of levels of service and the 
increasing age of the asset stock.   

Through the biennial residents’ satisfaction survey and customer service requests, the Council receives feedback on a 
variety of different aspects of its services and this feedback mostly relates to the levels of service delivered by the 
Council through its assets. Since 2013, the overall survey results for each service have remained relatively constant, 
with an average of 70% of people rating their satisfaction as satisfied or better annually. This combined with the 
reduction in customer service requests has meant that customer feedback has not driven the need to significantly 
renew assets. In turn, this has meant the Council taking a position of stretching asset lives to maximise their economic 
performance, or commonly known as, sweating the asset. This position led to decreased investment in assets for a 
period, which resulted in the average age of assets increasing. 

As Hurunui is predominantly a rural District, many of our communities have experienced the variable weather 
patterns that have impacted the farming sector and an increasingly complex regulatory framework has increased costs 
to be met for this sector. This has meant the Council taking a sympathetic approach to rate increases in the past, thus 
taking a straightforward approach of focussing on ‘must haves’ over ‘nice to haves’.   

 

Another matter for Council to contend with has been the need to meet the drinking water standards by 2025. 
Precluding protozoa standards, all other aspects of the drinking water standards are met. However, due to the 
significant investment required to meet the protozoal standards, the Council has chosen to defer renewal of some 
water pipes over the last few years. This has resulted in a short-term affordability benefit but has created a bow-wave 
of future costs. 

The results of listening to the community and implementing renewals to meet the levels of service, economic 
pressures on the rating base and deferring replacements to fund mandatory upgrades to meet drinking water 
standards have historically resulted in the lives of some infrastructure being prolonged where this has been possible 
and therefore in general the Hurunui infrastructure being considered as aged but functioning well. 

As a result of the above the has resulted in the fair condition being applied. 

  
1.2  Key Issues the Council Faces  
 
There are some key issues that need to be faced immediately and others that need to be planned for over a longer 
timeframe. This Strategy that sets out the pathway for resolution of these key issues. 

The growth across the District is expected to be modest and these growth numbers can be maintained without 
significant infrastructure changes but  the demographic of the resident population that is changing at a higher rate 
and future services  need to evolve to meet these future changes. These are typically things like, library 
enhancements, increased social residential housing and footpath improvements. 

The Council has built up a profile of customers’ requirements through many years of engagement and based the 
delivery of services around it. This is largely recorded as the Council’s performance measures and meeting these are of 
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high importance for the way this strategy has been compiled. If these Customer expectations alter or new or changing 
regulations are required, then they can also disrupt pre-existing plans to meet the performance measures. Therefore, 
these need to be carefully considered and woven into future plans so as to continue to meet the targets. Programmes 
of work have been put together to best address these.    

The Council is working on a position of climate change and sustainability adaptation as time progresses. The changing 
climate will have a direct and indirect influence on the district’s economy and the wellbeing of its residents and work 
is currently underway, firstly with the coastal communities to establish long terms plans for the impacts on them. 
Similarly, sustainability is becoming an increasingly significant issue for the Council’s customers as environmental 
awareness develops throughout the community. The Council will increasingly include sustainability as part of its core 
thought practices as it looks to develop new assets and this can be seen in this strategy through the investment 
towards waste and recycling improvements and other property initiatives such as solar heating.  

How the Council and community can adapt to the effects of climate change and meet sustainability targets is top of 
mind. Although planning for these is in the early stages, promoting them through the four well beings and delivering 
against Council’s strategy is a key focus area.  

Natural hazards are something the District has experienced and continues to deal with. Council’s experience of dealing 
with events like earthquakes, droughts and floods over recent years has positioned the Council reasonably well to deal 
with them in the future. This can be seen through the Council’s application of funding towards its earthquake prone 
buildings, ongoing work for new service and asset introduction such as seismic restraints, more reliable water pipes 
(less leakage) and improved channelling of stormwater away from habitable property.  

Data has proven that in many cases age is not a good indicator an asset’s life. The reason for this varies but largely 
related to things like, ground conditions, location, and installation methods. For this reason, it is prudent to take a 
performance and risk-based approach to renewals. However, maintaining and, where required, renewing the assets to 
deliver on the levels of service, including meeting new regulations is the first priority.  The Council has established a 
sound plan which combines a variety of performance-based renewals and age based ones. After the ten-year 
timeframe, the renewals become more based on age because data shows the newer the asset the more reliable the 
information held about it. 

In developing its programme of significant works for this Infrastructure Strategy, the Council aims to maintain 
appropriate levels of service and plan responsibly for future asset renewals, while keeping rates affordable for an 
increasingly aging population.  

To meet these challenges the combined infrastructure capital spend is shown in the chart below. 

Years 2032-2051 are grouped in five year blocks and the forecast expenditure displayed is the aggregated average for 
the period. 

 

  

  

 

 

The chart (inflated) shows a larger expenditure profile at the start of the long term plan. This is mostly related to the 
effort in complying with the protozoa requirements in the drinking water standards and to have been able to achieve 
that, it had resulted in deferring some less critical pipe renewals in the past. This deferral amounts to roughly $3.9m, 
that will be addressed in the first 10 years of this plan.  

The waste water peak in the year 2029/2030 represents the discharge resource consents required for Cheviot, 
Motunau and Greta Valley. 

 

 

 

In order continue to meet the levels of and based on assumptions in section 11, the forecast of operational 
expenditure will remain the same through most areas and it is inflation that drives the increase.    
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1.3 In Conclusion  
 
In developing its programme of significant works for this Infrastructure Strategy, the Council aims to maintain 
appropriate levels of service as the District and plan responsibly for future asset renewals, while keeping rates 
affordable for an increasingly aging population.  

How the Council and Community can adapt to the effects of climate change and meet sustainability targets is top of 
mind. Although planning for these is in the early stages, promoting the 4 well beings through them and delivering 
against Council’s strategy is a key focus area.  

 

2 Vision 
The Council is aware of its importance in maintaining and enhancing resilience. In particular we recognise the 
interlinked notion of resilience underpinning the people of the district and the infrastructure and environment that 
enables their wellbeing. 

This Infrastructure Strategy serves to be a key enabler for delivering on that vision. The Council does this by listening 
to its ratepayers, stakeholders and customers when setting up systems that can deliver to meet their needs. 

 

3 Introduction  
The Infrastructure Strategy provides information on the key aspects of the Council’s infrastructure services and assets, 
how those are managed and what significant future events will or may occur that will adjust how Council delivers and 
funds services over the next 30 years. 

It has taken a major shift from the previous version, as it takes on a less asset centric viewpoint (what assets does the 
Council have, how does the Council operate them and what’s important to the service) and focusses more on the 
services being delivered. 

This has led to the central focus being on levels of service (LoS) and how they are met. In order to do that, the Council 
has focussed on what its customers want, considering affordability and the regulatory structure within which the 
Council operates. Good asset management practice will be contained within that central focus. 

This strategy outlines the Council’s approach to managing and investing in the district’s infrastructure, with the 
infrastructure being categorised as Core infrastructure and Community infrastructure. The future of each being 
developed, considering the following significant issues: 

• Population/demographic and land use changes 
• Natural hazards, climate change and sustainability initiatives 
• Fit for purpose services 
• Changing regulation and/or legislation 

All of these being balanced against a variety of factors, such as affordability and community outcomes. 

Creating a 30-year Infrastructure Strategy is a legislative requirement. The Council feels that taking a 50-year approach 
is more pertinent, particularly when considering the effects of natural hazards, climate change and sustainability 
targets. Although at this stage little is known about the impact of these aspects work is underway to improve that 
knowledge 

This Strategy is an indicative assessment of Council’s future infrastructure needs as well as existing and potential 
challenges to meeting those needs. It is a statement of what Council currently knows and how it proposes to deal with 
those current and future challenges. 

  

  

 

This strategy is not intended to serve as a budgetary statement but provides an estimate of what the significant works 
may cost. It includes many assumptions and risks that may or may not be realised, however forecasting has been 
provided. The accuracy of the forecasting inevitably decreases as the planning horizon or timelines increase. 

Activity Management Plans (AMP) are in place for both Core and Community infrastructures. They are a 
representation of the intended service and asset management programmes for maintenance and project work for 
their entire lifecycle, while meeting community expectations. 

This is the first time AMPs have been produced for Community infrastructures. Consequently, outline plans for these 
services are included in this Infrastructure Strategy for the first time. 

 

3.1 Strategic Direction 
 
Hurunui District is forged by and proud of its past.  Tangata whenua treasured the resources of the District and these 
same resources were later recognised by pākehā who settled here. 

The Council identifies with - and is proud of - how the people and communities of the District continue to 
demonstrate resilience in the face of challenges, including significant droughts, the recent COVID-19 impacts and of 
course the Hurunui-Kaikoura earthquakes. These events impact not only people, but also the environment in which 
people live and the infrastructure which supports their lives. 

As a result, the Council is aware of the importance of maintaining and enhancing resilience and in particular the 
interlinked notion of resilience underpinning the people of the District and the infrastructure and environment that 
enables their well-being.
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4 Key Terms and References  
Infrastructure strategy LGA 2002 section 101b 

An Infrastructure Strategy is intended to: 

a) Identify significant infrastructure issues for the local authority over the period covered by the strategy; and 
b) Identify the principal options for managing those issues and the implications of those options. 

Activity Management Plan (AMP) 
A plan to describe the activities required to deliver a set of services. It develops the current and future view of how 
the services will be delivered and contemplates the risks and issues that will be encountered and how the activities 
will be delivered with associated costings. 

Service Levels 
The amount or quality of a service or activity that is provided to the community. Also referred to as ‘level of service’. 

Financial strategy 
A legislative requirement of Council. It is to facilitate prudent financial management by the local authority by 
providing a guide for the local authority to consider proposals for funding and expenditure against and provide a 
context for consultation on the local authority’s proposals for funding and expenditure by making transparent the 
overall effects of those proposals on the local authority’s services, rates, debt, and investments. 

Core infrastructure 
Those service deemed as a core business of Council and these are water, wastewater, stormwater and roading. 

Community infrastructure 
Those services that deliver outcomes for the community that sit alongside the core infrastructure and are there to 
assist the Council with delivering the 4 well-beings. In some cases, this infrastructure is managed by community 
members and groups. 

Criticality 
Is a term used to categorise how critical an asset is to a system. 

Maintenance 
The work carried out on equipment in order to avoid its breakdown or malfunction. It is a regular and routine action 
taken on equipment but can also mean the action taken to remediate an unplanned breakdown. 

Renewal 
Replacement of an existing asset at the end of its useful economic life. 

Long term plan (LTP) 
Is the key planning tool for Council. It describes the Council's activities and the community outcomes it aims to 
achieve. Provide integrated decision-making and coordination of the resources, as set out in section 93 (6)(c) of the 
Act. 
 

4.1  Linkage with Other Documents 
 
Council Strategy sets the path and the vision for Council. The applicable aspects of that strategy relating to 
infrastructure are they key considerations when compiling the Infrastructure Strategy.  

Finance Strategy ensures that the Infrastructure Strategy is affordable and can be delivered within financial limits and 
generally accepted accounting principles. 

  

  

 

In order to provide the required level of information into the Infrastructure Strategy, Activity Management Plans 
(AMPs) are created for each service and it is these plans that house the detail for how the service is delivered. These 
plans source information from multiple areas as shown in the diagram below but not least the plan understands the 
customer/stakeholder expectations and ensures it can be provided in an affordable way. 

All this information combined is provided into the Long Term Plan. 

The Council’s Long Term Plan details its planned work programme and budget for a 10 year period. The Long Term Plan 
is the primary implementation document to carry through the direction set in the Infrastructure Strategy. After 
community consultation and hearings the Council’s Long Term Plan is adopted, including the Infrastructure Strategy and 
Finance Strategy. 

 

 

 

4.2 Activity Management Plans 
 
Underpinning and delivering the Infrastructure Strategy is a series of AMPs. AMPs provide the detail for each service 
within the Core and Community Infrastructure suites. 

Core Infrastructure is made up of Three Waters, being drinking water, wastewater, stormwater, and roading, which 
includes footpaths. It should be noted that while rural water schemes are considered drinking water, they have a very 
important role in delivering stock drinking water. On many schemes as much as 80% of the water pumped is for stock 
use rather than human consumption. 

The AMPs for Core Infrastructure are relatively mature, having been in place for many years, although they have been 
re-worked as introduced below. 

The Community Infrastructure AMPs are in their infancy and this is the first time they have been included in the 
Infrastructure Strategy. Being the first iteration, it has become apparent that the Council’s knowledge about them is 
not as strong as the Core Infrastructure. Each AMP reflects this limited knowledge. Over the next three years the 
Council will work to gather feedback from the community as to its requirements and expectations, as well as collecting 
and recording information on 
community assets and asset 
condition. 

These plans are updated every 
three years to coincide with the 
Long Term Plans and provide the 
detail as to how each discipline 
will deliver the Infrastructure 
Strategy. As well as this, the 
purpose of the AMPs is to detail 
how the services will be 
delivered, how the assets will 
provide the basis for that and 
what the associated costs over 
the next 10 years are likely to be.   

The Three Waters AMPs have 
conventionally taken an asset centric approach in that the asset is core of the service and the focus is on managing the 
asset for reliability and optimal cost. By contrast, this Strategy and the new AMPs have been re-worked to focus more 
on the service that is being delivered.  

Financial 
Strategy

Activity 
Management 

Plans

Council Strategy

Service 
Delivery & 
Reporting

Infrastructure 
Strategy

Legislation
National Policies

Regional Policy & Plans
District Plan

Bylaws
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Roading continues to be written in the conventional, asset-centric way, to conform to Waka Kotahi NZ Transport 
Agency’s format and specifications. That AMP uses a three year period as the focus, as it is used as the vehicle for 
securing the funding subsidy known as the Regional Land Transport Plan (RLTP).   

 

5 Context  

5.1 About the District 
 
The Hurunui District lies just 30 minutes north of Christchurch and begins at Leithfield Beach and extends to the 
Conway River south of the Kaikoura Peninsula. It is bordered on the west by the snow capped peaks of the Southern 
Alps and on the east by the rich oceanic waters of the Pacific. 

The land area of the District is 864,640 ha, making it one of the largest in the country. It is predominantly rural with a 
population of about 12,500, with a small rating base of about 7,500 rateable properties. Hurunui has an ongoing 
challenge to fund and provide services and facilities that enable communities to lead good quality lives, at an 
affordable cost. 

The District offers lifestyle, adventure, and a chance to experience the rich history and culture of rural New Zealand. 
Its small towns offer a window into the rural heartland. 

Given the size of the District, weather patterns are different given the location and proximity to geographical features 
and terrain. Seasons vary dramatically with searing summers and snowfalls in winter. Autumn temperatures are mild 
with stunning seasonal colours, while exotic flowers, green pastures and lambs dominate the spring landscape. 

The District has a number of towns, beach settlements and villages. The towns of Amberley, Cheviot, Culverden and 
Hanmer Springs are the major urban areas. The District also has a number of villages and beach settlements. 
 

5.2 Population & Demographics 
 
The 2018 Census shows that the Hurunui District has a population of just over 12,500 people, with a median age of 
44.4 years (compared to 34.4 for all of New Zealand). 

More than 80% of the population has been a resident in the District for more than one year. 92% identify as European, 
8.6% as Maori, 3.9% as Asian and 1.1% as Pacific ethnicity. Most residents (83.2%) were born in New Zealand. People 
born in UK or Ireland make up the largest portion of the remainder (6.7%), followed by people born in Asia (3.3%) and 
Australia (1.9%). 

Median income is $31,600, with 14.2% earning more than $70,000 per annum. The District has 1.9% unemployment 
rate (compared to 4% New Zealand-wide). 

83.7% of the District residents have internet access and 90.5% have access to a mobile phone. 
 

5.3 Our Towns 
 
Not only does the District offer lifestyle, adventure, and a chance to experience the rich history and culture of rural 
New Zealand, it‘s also a great place to live and work. 

5.3.1 Amberley 
Founded during the 1860's, today Amberley is a rural service town with access to both coastal and inland areas while 
being on the edge of the Waipara Valley wine region. 

  

  

 

5.3.2 Cheviot 
A classic rural town, Cheviot is the centre of a pastoral farming area. In the township there are several cafes, shops, 
galleries, and a museum. 

5.3.3 Culverden 
Set in the middle of the wide Amuri Basin, it is a delightful country town and a common stopping point for travellers 
seeking a rural New Zealand experience. 

5.3.4 Greta Valley & Motunau Beach 
Greta Valley was created in the late 1970s, while Motunau Beach is a popular coastal holiday settlement and a focal 
point for the local crayfish industry. 

5.3.5 Hanmer Springs 
Situated in a high country basin the Alpine Village of Hanmer Springs is a natural place to unwind amidst clear 
mountain air and tall trees. 

5.3.6 Hawarden Gateway 
Hawarden is the gateway to the secluded wilderness and pristine Lake Sumner Forest Park area offering excellent 
fishing and hunting grounds. 

5.3.7 Leithfield 
The village is one of the oldest towns in Canterbury; it was founded in 1857 by John Leith as an important coach stop 
and to provide services to the surrounding farming and milling area. 

5.3.8 Mt Lyford 
Mt Lyford is the home of an alpine village and ski resort and is based on the Inland Road a few minutes north of Waiau 

5.3.9 Rotherham 
The small village with a population of approx. 324 is on the Inland Road, near the south back of the Waiau Uwha river 
that is popular for Trout and salmon fishing. 

5.3.10 Waiau 
The town of Waiau originated in the 1860s and runs alongside the Waiau Uwha River, where the village green marks 
the town’s centre. 

5.3.11 Waikari 
Waikari offers panoramic views of the Puketeraki and Kaikoura ranges and is the final stopping point for the Weka 
Pass Vintage Railway. 

5.3.12 Waipara 
At the southern gateway to one of New Zealand’s finest and most rapidly expanding wine regions, known as Waipara 
Valley. 
 

5.4 Partners & Stakeholders 

5.4.1 Ngāi Tahu 
The Hurunui District lies within the traditional boundaries of Ngāi Tahu. 

The hapū who have mana whenua over the Hurunui District are Ngāti Kurī and Ngāi Tūāhuriri. Their respective 
rūnanga are Te Rūnanga o Kaikōura and Te Ngāi Tūāhuriri Rūnanga. The takiwā of Te Rūnanga o Kaikōura centres on 
Takahanga Marae in Kaikōura and extends from Te Pari-nui-o-Whiti (White Bluffs) in the north to the Hurunui River in 
the south, inland to the main divide and seawards. The takiwā of the Ngāi Tūāhuriri Rūnanga centres on Tuahiwi 
Marae in Tuahiwi and extends from the Hurunui River in the north to the Hakatere/Ashburton River in the south, 
inland to the main divide and seawards. 
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The Council has a Memorandum of Understanding (MoU)with Te Ngāi Tūāhuriri Rūnanga, Te Rūnanga o Kaikōura and 
Te Rūnanga o Ngāi Tahu. The purpose of this MoU is to recognise the role that local Rūnanga has in environmental 
resource management matters dealt with by our Council, and to provide an opportunity for a working relationship to 
be enhanced and improved. 

The Council and representatives of the local Rūnanga have agreed to meet from time to time to review this protocol 
and explore ways of extending it to ensure that it remains consistent with meeting the wider objectives and mandate 
of the Local Government Act. 

5.4.2 Environment Canterbury 
Regional Councils have the function to control the take, use, damming and diversion of water, the discharge of water 
or contaminants into water, and land uses which affect water quality or quantity under section 30 of the Resource 
Management Act 1991 (RMA). Regional plans are tools which Regional Councils use to manage freshwater under the 
RMA (s63(1)).   

Canterbury Regional Council (Environment Canterbury) has the functions for managing freshwater within the Hurunui 
District. There are three relevant regional plans that set flow and allocation regimes and water quality limits in the 
District. They are: The Waipara Catchment Environmental Flow and Water Allocation Regional Plan which manages 
abstraction within the Waipara Catchment; the Hurunui and Waiau River Regional Plan which manages abstraction 
and non-point source discharges of nitrogen and phosphorous within the Hurunui and Waiau catchments; and the 
Canterbury Land and Water Regional Plan which manages water quantity and quality in other catchments in the 
district and activities not covered by the other two plans in the Waipara, Hurunui and Waiau Uwha catchments. 

The Canterbury Water Management Strategy (CWMS) was developed by the Canterbury Mayoral Forum as a means 
for regional and district councils, representatives of Ngāi Tahu, and local community interests to work collaboratively 
on freshwater issues. Under the CWMS each District has a Zone Committee being a Joint Committee of the Regional 
and District Councils. The Hurunui Waiau Uwha Zone Committee was established in 2010. The Zone Committee has 
developed targets and work programmes to address freshwater and biodiversity issues. However the Zone Committee 
does not manage the regulatory functions of Environment Canterbury in freshwater, nor the functions of the District 
Council in providing public water, wastewater and drainage services under the Local Government Act 2002.  

5.4.3 Canterbury Mayoral Forum 
The Mayoral Forum’s Plan for Canterbury 2020-2022 is built on the 2015 Canterbury Regional Economic Development 
Strategy. 

The Mayoral Forum’s vision for Canterbury is sustainable development with shared prosperity, resilient communities, 
and proud identity. Sustainable development meets the needs of the present while safeguarding the Earth system on 
which the wellbeing of current and future generations depends. 

To achieve its long-term vision, the Mayoral Forum has identified five priority issues for the Mayoral Forum’s 
leadership, facilitation, and advocacy in this Local Government term: 

• Sustainable environmental management of our habitats (land, air, water and ecosystems), focusing on 
land use and freshwater management. 

• Shared economic prosperity – through sustainable, value-added primary production, high-value 
manufacturing, high-value tourism and growing, attracting, and retaining a skilled workforce, 
investment, and new businesses. 

• Better freight transport options – mode shift to optimise movement of long-distance freight by rail 
and coastal shipping to improve road safety, decrease carbon emissions and reduce wear and tear on 
the region’s roads. 

• Climate change mitigation and adaptation – reducing our carbon footprint, building community 
resilience, and making our infrastructure as strong as it can be. 

• Three Waters services – securing safe drinking-water supplies, and ensuring that infrastructure, 
institutional arrangements, and regulation enable the sustainable management of drinking water, 
wastewater, and stormwater in Canterbury. 

  

  

 

 
5.4.4 Enterprise North Canterbury 
Enterprise North Canterbury (ENC) was established by the Waimakariri and Hurunui District Councils in 2002 to 
promote economic development in North Canterbury and works alongside businesses to develop an innovative and 
prosperous region. 

5.4.5 Waimakariri District Council 
The Hurunui District Council works with Waimakariri District Council to deliver water services to those parts of the 
Waimakariri District that are located north of the Ashley river. 

5.4.6 Waka Kotahi NZ Transport Agency 
The Council works with Waka Kotahi NZ Transport Agency to determine priorities for funding roading projects in the 
District, help develop the programme to roll out activities such as roading improvements, maintenance activities, 
cycleways, and road safety campaigns. 

5.4.7 Ministry of Health 
The Ministry of Health is currently the regulator of drinking water. This role is to be taken over by Taumata Arowai, 
when it becomes fully functional, after the new Water Services bill for safe drinking water comes into force likely in 
mid-2021. 

5.4.8 Contractors & Suppliers 
As the Council is effectively the ‘leader in the supply chain’ delivering services to its customers – rate payers, 

Contractors supplying services to the Council are actually part of a supply chain linking multiple suppliers of products 
and services to the Council’s customers, and ratepayers. In this sense, the Council is effectively the ‘leader in the 
supply chain’ and as such the Council works with the supply chain, seeking to deliver the best result for the District’s 
community. 

5.4.9 Developers 
The Development Community is an important partner in delivering infrastructure for growth. While the Council may 
undertake some strategic infrastructure projects for growth, the timing of growth projects is largely set by when a 
Developer undertakes its investment and makes the land available for the market. 

5.4.10 Community Groups 
There are multiple Community Groups across the District. 

Council recognises the importance of these Groups and works with them to achieve an agreeable outcome. Without 
the work some of these Groups do, affordability of many assets and services would become an issue. In particular this 
would relate to reserve maintenance, library services and community engagement. 

 

5.5 Our Infrastructure  

5.5.1 Roading & Footpaths 
The road network length is around 1,500km and is primarily unsealed and rural. The District has the fourth longest 
metres of roading network maintained per ratepayer, which impacts the ability of Council to fund transport 
infrastructure. 

State Highway (SH) 1 runs from the South of the District all the way through to the North on the eastern side. Midway 
through the District connecting to SH1 is SH7 and this runs South to North on the western side. A connecting road 
from SH7 is SH7a connecting SH7 to Hanmer Springs. 

With many of the townships located on state highways the network provides easy connectivity between rural areas 
and townships for dairy, forestry, agriculture and tourism.  

Within the network there are 280 bridges, over 1000 streetlights and 42km of footpaths. 
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5.5.2 Water 
The Council delivers drinking water to over 7,000 properties, which are a mixture of urban and rural properties. 
Generally, the water provided to rural properties is both for drinking water and stock water. 

The Council provides two types of supply, referred to as on-demand and restricted. On-demand is usually supplied to 
urban properties and is a supply that’s provided directly from the pipes in the road. A restricted supply is a trickle fed 
supply where the water is provided to the customer’s privately owned storage tank.  

Water delivery is separated into 19 community schemes, each with their own characteristics that are managed 
through a Water Safety Plan (WSP). 

5.5.3 Wastewater 
The Council operates seven wastewater schemes. These schemes cover the areas of Amberley, Amberley Beach, 
Leithfield, Leithfield Beach, Greta Valley, Motunau, Cheviot, Waikari, Hawarden and Hanmer Springs. Other areas 
within the District are managed via septic systems. The schemes are primarily gravity fed with some low lying areas 
being pumped for short sections 

The way the wastewater is discharged for the seven schemes varies depending on the type and size of the scheme. In 
the main the water is irrigated to land. Some of these do have secondary pathways to river, yet these are actively 
being targeted for changes as consents expire. 

5.5.4 Stormwater 
There is 50km of stormwater infrastructure managed by the Council in the District. The network is within the township 
boundaries only and is primarily an open channel system. Some pipes exist and these are predominantly focussed in 
Hanmer Springs and under roads. The towns with a serviced network are Amberley, Hanmer Springs, Hawarden, 
Waikari, Culverden, Cheviot, Gore Bay, Waiau and Motunau. 

Amberley has a global discharge consent, meaning as long as work meets the consent activities, these can be 
controlled by the Council, without the need for Regional Council intervention. At the time of writing this Infrastructure 
Strategy, the Council has submitted a global discharge consent application for Hanmer Springs and is working towards 
a conjoined consent for all other settlements. 

5.5.5 Waste &Recycling 
The Council runs five Transfer Stations across, Amberley, Hanmer Springs, Cheviot, Waiau, and Culverden.  

The Transfer Stations offer the opportunity to deposit waste and recycling directly during varying times across the 
District. 

The Council provides a weekly kerbside refuse and recycling collection service (household and commercial) to 18 
urban areas using a single truck and trailer. The Council has recently moved to a system of using official Council refuse 
and recycling bags. People living in rural areas are able to buy the bags and leave them at designated locations for 
collection or take them into a local Transfer Station. 

5.5.6 Reserves & Parks 
The Council owns, operates and manages a range of open public spaces, referred to collectively as ‘Green Spaces’. 
Green Spaces that are managed efficiently and effectively are considered to provide long term social, economic, 
cultural, and environmental benefits for the community. 

The Green Spaces covered in this Strategy are: 
• Parks and recreation reserves  
• Playgrounds 
• Cemeteries 
• Township amenities such as garden beds or landscaped areas of road reserve 

The Council owns approx. 165 Reserves districtwide. They come in many different forms, including recreation, sports 
facilities, and plantations.  

  

  

 

There are 26 playgrounds of varying features and the management of these are determined by whether the reserve is 
a districtwide funded one or locally. 

The Council runs a mixed model when it comes to maintenance. For large scale repeatable work such as mowing, 
Council contracts out that work. For smaller and specialised work an in-house team operates from Amberley and 
Hanmer Springs, covering the whole District. Given the scale of the District and local connectivity to the reserves and 
parks, Council has many volunteers keeping the reserves in good condition.  

5.5.7 Property 
The Council owns, operates, and manages a range of properties throughout the District. The Property facilities 
covered in this Strategy are: 

• Halls 
• Community buildings 

• Public toilets 
• Council Offices, Libraries and Service Centres 
• Depots 
• Medical centres 
• Social housing 
• Residential housing 

• Commercial property 
• Reserve land administered by the Council under the Reserves Act (but excluding recreation reserves)  
• Campgrounds 
• Swimming pools 
• Unformed legal roads 
• Car parks  

• Freehold vacant land 
The Council is currently working through a series of activities on property to understand their current state. As part of 
this Council is establishing a list and way forward for earthquake prone buildings.  

5.5.8 Information Services 
The Council provides a range of direct customer care and support services to the community through its offices, 
service centres and libraries. Where these are managed efficiently and effectively, they are considered to provide long 
term social, economic, cultural, and environmental benefits for the community. 

The Council provides a range of front-line services and information to customers. It is made up of three key 
components: 

• Customer Services 
• Customer Advocacy 

• Libraries 
The purpose of Customer Services is to provide a first point of contact for customers who require assistance from the 
Council. This allows technical staff to focus on service delivery and elected members to focus on governance matters. 

The Customer Advocacy function exists to champion customer experience. The Advocacy team works across the 
organisation monitoring service requests and customer complaints and assisting in achieving effective resolution as 
well as system and process improvements. 

The Libraries play a key role in contributing towards the Council’s social, economic, environmental, and cultural 
community wellbeing outcomes, while also providing a collective resource that is greater than local families or 
individuals can afford. 
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The Library Service operates from eight public libraries and supports two school libraries in the District. Three Council 
libraries share premises with school libraries (Amuri, Greta Valley and Hawarden). 

The Hurunui Memorial Library, based in Amberley, is the administrative library centre for the District. Hanmer Springs, 
Cheviot and Amuri (in Culverden) libraries are also Council Service Centres. 

Greta Valley, Waiau and Leithfield Community Libraries are run by volunteers. The Council provides support to Greta 
Valley and Omihi primary schools. In addition, the Council provides resources to rest homes and runs a home delivery 
service. 

Physical resources (books, magazines, DVDs, talking books etc) are rotated around the library network so that all parts 
of the District have access to the widest range online. The Council provides 24/7 access to downloadable e-books, e-
audio books, comics and magazines. The Council also runs a talking book service. 

The Council’s internet and public computer network, delivered via Aotearoa People’s Network Kaharoa (APNK), 
provides District Communities with up to date technology and 24/7 Wi-Fi for access to information, software, scanning 
and printing. The Council has formal consortium purchasing agreements with groups of libraries from throughout New 
Zealand for the acquisition of resources and technology to reduce cost and get best value for the Community. 

5.5.9 Hanmer Springs Thermal Pools & Spa 
One of New Zealand’s premier tourist attractions, Hanmer Springs Thermal Pools& Spa (HSTP&S) attracts around 
500,000 customers each year.  

HSTP&S was vested in the Council by the Crown and made a recreational reserve in 1990. In 2010 additional reserve 
land was added to the original footprint as HSTP&S expanded its offering to cope with customer demand. 

The HSTP&S complex includes 17 thermal pools, six private pools, two steam rooms, two sauna rooms, a 25 meter 
freshwater pool, a children’s activity pool and children’s aqua play area, three water slides, a day spa, a Tea kiosk, café 
and grill and supporting facilities. 

HSTP&S provides a substantial revenue stream to the Council and has made an important financial contribution 
toward the funding of other reserves in the District through the profits generated.  

HSTP&S has its own strategic management which sits outside of this Strategy. This is primarily due to the commercial 
nature of the business, and considering its commercial sensitivities and competitive edge. 
 

5.6 Customer Experience 

Customer experience is defined by the interactions between a customer, the Council and the Council’s services. An 
interaction can include awareness, advocacy, fees and response to events or issues. 

Customer experience is an integral part of what the Council does. Being a provider of services and in many cases a 
monopoly provider, it is imperative the Council delivers a good experience to people interacting with the Council. 

The purpose of local government is to: 

a) To enable democratic local decision-making and action by, and on behalf of, communities; and 
b) To promote the social, economic, environmental, and cultural well-being of communities in the present and 

for the future. 

In order to do this well the Council must work to remain well informed and well engaged with its communities. The 
customer experience has a significant impact on achieving these goals.  

The Council delivers a wide range of services. Each service warrants a different approach. For this reason, each 
department aims to reach five over-arching objectives, being: 

1. Shorten wait times 

  

  

 

2. Understand customer’s needs 
3. Leave no issues/questions unresolved 
4. Provide human engagement 
5. Reduce friction 

Each department creates its plan to deliver on these objectives and these have been considered through this Strategic 
Plan process. 

 

6 Districtwide Infrastructure Challenges and Emerging Issues 

6.1 Population & Demographic Change 

While the District’s population is predicted to grow steadily over the next two  decades, growth will not be uniform 
across the District. Recent population growth has been strongest in Amberley and the Amuri Basin, and strong in 
Leithfield and Hanmer Springs. Growth across the rest of the District is minor. 

Based on this data, Council does not anticipate the need for significant increases in Core Infrastructure extensions. 
Modest growth will be managed as and when the growth and demand is experienced. 

Community Infrastructure is the area that may be impacted by the age demographic changes that are predicted, with 
a significant proportion (29.3%) of residents shown to be in the 50 to 70 year age-range in the 2018 Census. Data 
collected by Council suggests that it is the age group 65+ that uses Community facilities more than younger age 
groups. Therefore, a key consideration in future plans is how the Community Infrastructure responds to this projected 
increase (as much as 35% or more) in older age groups. 

 

6.2 Customer Expectations 

Customers reasonably expect good value for money for their rates and the Council is responsible for delivering on this 
expectation. Customers whose expectations are met generally identify themselves as satisfied with Council services, 
whilst those whose expectations are not met generally rate themselves as less than satisfied. As Council delivers a 
wide range of services, customers can be satisfied with some aspects of Council services and less than satisfied with 
other aspects. The picture is further complicated by the fact that each customer is an individual and has their own 
individual expectations of the services Council delivers. Council strives to maximise customer satisfaction with its 
services, within a fiscally responsible envelope. 

Council works to clearly communicate its activities or rationale for its actions, but sometimes these messages are 
interpreted differently. Customer expectations of the services they get from Council tend to change over time, and the 
change is normally expressed as a desire for higher levels of service. Council on the other hand is constrained in what 
it can achieve, by its budget and other unplanned external factors, such as the 2016 Hurunui-Kaikoura earthquake and 
the Covid-19 pandemic which put significant demands on Council resources. Thus, whilst complete agreement on 
satisfaction for all Council’s services is highly unlikely, the Council’s is focussed on delivering the best possible 
outcomes for the whole community. 

For its core infrastructure, the Council uses the Department of Internal Affairs non-financial performance measures to 
define levels of service. In the past Council chose to set levels of service with highly aspirational targets with a view to 
driving operational performance as high as possible within the funding available. However, for many of the measures, 
meeting these aspirational targets requires expenditure significantly in excess of that which makes economic sense.  

A different approach has been taken with this Long Term Plan. The focus is now on setting realistic and achievable 
targets based on affordability, past performance and taking a risk-based approach to identifying the key activities to 
be undertaken. Areas where a higher level of performance is warranted have been identified and an improvement 
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plan to achieve these levels of performance has been created. As shown in Figure 5-1, risk is used to underpin a logic 
map linking potential failure to meet service levels and the investment needed to make the required improvements to 
the infrastructure, systems and processes. 

Asset condition and performance, and regulatory compliance have also been factored into this plan. This approach has 
been costed and can be seen in each section of this Strategy. 

As shown in Figure 6-1, risk is used to underpin a logic map linking potential failure to meet service levels and the 
investment needed to make the required improvements to the infrastructure, systems and processes.  

Figure 6-1 Risk based Level of Service Logic Map 

 

6.3 Affordability 

The small Districts population and associated rating base has an ongoing challenge to fund and provide services and 
facilities at an affordable level and cost. The large geographic area of the District means that spatially, a significant 
length of assets (pipes and roads) are needed to service the population’s demands and needs, and that individual 
schemes are required to service the widely dispersed communities. 

In providing Core Infrastructure services to the community, Council must balance the level of service desired with the 
actual cost of providing that service. 

Inevitably, trade-offs have to be made within the range and extent of services provided by the Council. 

The existing debt levels, financial structures, and significant investments required in the next 30 years (both 
operational and capital) are key issues around affordability of the necessary works. 

 

6.4 Land Use Change 

Our Strategy is predicated on the majority of the land in the District being dry land farming. 

Where water has become available for irrigation, some areas have converted to dairy and other farming types. If 
irrigation water were to become available to other areas of the District, then we could be less reliant on the rural 
water networks. If some people move away from the Council supply, then this could impact remaining users through 
increased costs. 

Other land changes could be associated to forestry where roading becomes of more significance due to log 
movements. 

 

6.5 Climate Change 

Climate change presents significant challenges, risks and opportunities to the District. It is accepted internationally 
that the climate is changing. There are uncertainties and unknowns with the science projections, but the general 
direction of change is widely accepted. These changes are progressive changes that will become increasingly more 
predictable. Climate change is not likely to create new hazards but will exacerbate the existing hazards. 

  

  

 

The climate will also vary from year to year due to natural processes such as El Niño and La Niña 

The Council will need to take a position of adaptability as time progresses. The changing climate will have a direct and 
indirect influence on the District’s economy and wellbeing. 

The effects of climate change present many challenges for the Council, including: 

• Increased drought conditions and low flows in the District’s rivers will lead to decreased water quality 
and quantity, increased algal blooms put pressure on instream ecosystems. 

• Consecutive drought years will also place financial pressure on farmers. 
• There is a correlation between dry ground conditions and water pipe failures. Prolonged drought 

conditions will result in reduced pipe life expectancies. 
• The District’s unique biodiversity may struggle to adapt to new conditions and competition.  
• Sea level rise, coastal inundation and erosion will require discussions with the community about how 

we adapt to these challenges. Some of Council’s infrastructure is located in some of these low-lying 
areas.  

• Increased frequency and severity of flooding events will heighten the risk of inundation and flooding 
to housing. It will also put pressure on our infrastructure. 

• Higher temperatures and more frequent hot days may increase the incidence of heat stress, illness 
and death, especially among vulnerable people such as the elderly and outdoor workers. 

Work on understanding the effects of climate change is progressing globally, nationally and regionally. This work will 
have most relevance largely to our Three Waters, Roading networks and coastal communities. 

 

6.6 Environmental Sustainability 

Sustainability is becoming an increasingly significant issue for the Council’s customers as environmental awareness 
develops throughout the community.  

There are several examples over recent years where Council has demonstrated its commitment to improving the 
District’s environment, with a good example of this being the discharge from the Hanmer Springs waste water 
treatment ponds to the Chatterton river. While it was still a permitted activity, the Council implemented measures to 
prevent that from happening and discharged to a block of land that could well manage the nutrient uptake required. 
Coinciding with this work was recognising the importance of a native stand of Kanuka on that block of land, which the 
Council committed to carrying out a long term study of the effects of this discharge on that indigenous species   

The Council supports waste minimisation and sustainability awareness programmes in schools and the wider 
community. 

The Council will increasingly include sustainability as part of its core thought practices as it looks to develop new 
assets. 

Most recently the Council has purchased electric vehicles, hybrid vehicles and installed solar panels to provide electric 
power to the Amberley Office. These moves are seen primarily as taking up a positive community position and 
demonstrating leadership for sustainability. This sits alongside other initiatives, particularly in the waste and recycling 
areas. 

The Council has developed a greenhouse gas emission inventory report, which is a comprehensive analysis of all GHG 
emissions and removals from an organisation over a specified period of time. That report is the first annual GHG 
emissions inventory report undertaken by the Council, with the following key aims:  

• Provide a base year for data, which will allow the Council to understand its emission profile and subsequently 
track and compare GHG emissions or removals over subsequent years.  
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• Provide a starting point for action, which enables the Council to make informed decisions when managing 
GHG emissions.  

• Recommend measures to reduce emissions, thereby providing a means to encourage staff to contribute 
towards reducing emissions during their day-to-day work practices, through informed choices. 

Through that report it has shown electricity and motor vehicle use being the two highest costs. These two areas will 
receive intense focus over the next three years. 

 

6.7 Natural Hazards  

The 2008 floods and the 2016 Hurunui-Kaikoura earthquake caused significant disruption of service to communities 
and raised issues such as assets’  resilience to maintain service delivery in the wake of any reasonably expected 
natural hazard. 

With this experience a range of mitigation measures have been put in place by the Council. Further work is ongoing 
and being considered, for new service and asset introduction such as seismic restraints, more reliable water pipes 
(less leakage) and improved channelling of stormwater away from habitable property. 

In 2020 Council commissioned Jacobs Consultancy to write a report to assess the effects of coastal erosion, sea 
inundation and sea level rise effects on groundwater. This report looks at impacts on the District over the next 100 
years, with a focus on the 30 year, 50 year and 100 year milestones.  

While this preliminary report shows no short-term threat to the District’s Core Infrastructure, it does have an impact 
on homes and the local populations. 

No firm plans have been derived from the recent Coastal Report but there is a clear programme of work over the next 
three years to work with affected community groups to establish plans to deal with these effects. These plans will be 
based on the ‘adaptive pathways’ approach which is considered best practice at this time.  

Alpine Fault Magnitude Eight (AF8), Hope Fault and the Hikurangi subduction zones can all have a massive effect on 
the District at large. The Hurunui-Kaikoura Earthquake in 2016 was a stark realisation of the detrimental impact these 
events have. Resilience work has and will continue to be undertaken on our assets, from seismically restraining them, 
to strengthening earthquake prone buildings, to pipe installation methodologies. 

A whole raft of differing activities are underway to ensure the infrastructure can be as ready as possible, given the 
cost constraints. 
 

6.8 Aging Assets 

This challenge is most apparent in the water and wastewater networks. 

When much of the pipe network was installed in the 50s and 60s, a common pipe material used at the time for water 
mains was Asbestos Cement (AC). AC pipe is now reaching the end of its expected life. Without renewal (replacement) 
of AC pipes, failure rates will inevitably increase over the coming years causing health and performance issues. 

As deferring pipe and general facility renewals has contributed to significant issues, this Strategy will change that 
practice and look to remove the liability of aging infrastructure. Significant expenditure, both Opex and Capex, are 
included in the next Long Term Plan to maintain levels of service and regulatory compliance. 

Implementing a sound asset replacement strategy will reduce operational expenditure and provide greater certainty 
of budgets. 

There are a significant number of concrete bridges that are due to reach the end of their useful lives in the next 30-60 
years and steel bridges in the next 50-60 years. 

  

  

 

An assessment completed in June 2020 showed overall bridge stock has undergone an increased rate of deterioration 
since the last inspection in 2015, largely due to the growing number of outstanding high priority maintenance items. A 
key contributing factor is likely to be the reduction in maintenance funding levels in recent years, which is now at a 
level that is considerably below what is recommended. 

At the current rate Council is replacing structures, the number of structures at end of life should remain relatively 
constant over the next 30 years. However, after this 30-year period, large portions of Council’s bridge stock will be 
reaching end of life. Therefore, a maintenance and replacement strategy to level this spike is recommended. 

Many of the halls in the District have benefitted from earthquake funding and grants to carry out strengthening work 
that has reduced their vulnerability and brought them up to a modern standard. Many other aging facilities remain 
undermaintained, with minimal work done over many years. Council will formulate a plan over the next three years to 
deal with these facilities.  
 

6.9 Asset Condition 

6.9.1 Three Waters 
The Council has carried out extensive work this financial year to build and consolidate its knowledge of Three Waters 
asset condition. The knowledge held on this topic varies considerably depending on the type, location, service it 
delivers and ownership. 

In the main, pipes in the water and wastewater networks are most understood, although more work needs to be done 
on replacement costs and lifecycles of treatment plants. The latter is a key focus over the next three to four years as 
practically all treatment plants will be overhauled as we work towards  drinking water standards New Zealand . 

Knowledge of pumps and pump stations is also recognised as needing improvement as in the past, pumps have been 
installed simply to meet the requirements at the time. This has meant that, potentially, oversized pumps were 
installed because of the prevalence of leaks or unauthorised water takes from our system. 

This Strategy has identified this issue and includes a robust pipe renewal programme. The theoretical pump sizing 
produced through network modelling will be a major decision support tool, helping the team identify those areas 
where leaks or unauthorised takes could be happening and then right-sizing the pump. With right-sized pumps the 
pressure in the pipes is reduced, thus reducing the number of leaks and blowouts requiring repair. 

Each AMP provides the extensive data gathering exercise and can demonstrate clearly where Council needs to 
improve its knowledge of asset conditions. 

6.9.1.1 Water Supply 
The network assets are well known and well recorded in Council’s asset repositories. The reliability of that data has 
been improving over time and part of this Strategy is to improve that further. While, since 2002 data capture has 
markedly improved, older assets are less known. However, overall, the reliability of our high and very high critical 
infrastructure is considered ‘uncertain’ based on the International Infrastructure Management Manual (IIMM) criteria 
from our asset database. This assessment considers the data in the repositories plus the anecdotal knowledge within 
the team. As previously mentioned, the extensive upgrade programme over the next few years will see this increase 
to a ‘reliable’ level.  

Couple that information to data housed within operational systems, such as maintenance management systems and 
remote management systems (SCADA) and the robustness of the checks and balances applied to that, the data can be 
graded, collectively as ‘reliable’. 



Hurunui District Council - Long Term Plan 2021-31 Page | 15

LTP Part 2

  

  

 

The orange line on the chart below shows how reliable the data is, that is used to predict the condition of the water 
assets. It shows an increase of reliable data over time. That reliability follows a similar pattern to the blue line, that is  
the number of new Very High and High criticality installations carried out. This means as more assets are renewed and/or 
installed the better the information held about it. This is important for planning of asset renewal and operational 
expenditure of our network. 

 

6.9.1.2 Waste Water  
Similar to the water supplies knowledge. The reliability of that data has been improving over time and part of this 
strategy is to improve that further. While, data capture has markedly improved, older assets are less known. However, 
overall, the reliability of our high and very high critical infrastructure is considered ‘uncertain’ based on the IIMM 
criteria. However, after the 2016 Hurunui-Kaikoura Earthquake all Very High and High Criticality pipes in Amberley, 
Hanmer Springs, Motunau, Greta Valley and Cheviot were surveyed using CCTV, so the knowledge is good but hasn’t 
been updated in the repository. Again, this is the aim over the next 2-3 years and the data will become ‘reliable’. 

Couple that information to data housed within operational systems, such as maintenance management systems and 
remote management systems (SCADA) and the robustness of the checks and balances applied to that, the data can be 
graded, collectively as ‘reliable’. 

Similar to the chart above, this one  shows an increase of reliable data over time. This does show that over the past 10 
years our data is noted as 100% reliable 

  

 

 

 

 

 

 

 

6.9.1.3 Stormwater 
Least reliable of the data housed in the repository is stormwater assets. The data within is considered ‘very uncertain’. 
Noting that, much of the stormwater assets are open channel and are readily seen and maintained consistently. There 
is an evident gap between knowledge and system upkeep. However, similar to Water and Wastewater, maintenance 

  

  

 

systems are in place, providing very detailed analysis of the networks. For this reason, the data can be graded 
collectively as ‘reliable’. 

The chart below shows that the reliability of the data is trending upwards. 

 

6.9.2 Roading 
6.9.2.1 Pavements 
The condition assessment of pavements is undertaken through RAMM visual rating inspections, high speed data 
collection (roughness, rutting and macrotexture), skid resistance surveys, and falling weight deflection (FWD) surveys. 

The surveys are undertaken frequently to ensure accurate data is used for sealed surface and pavement modelling to 
develop renewal programmes to feed into the LTP cycle. The surveys are based on the ONRC hierarchy with higher 
classifications having more complex and complete surveys undertaken. 

6.9.2.2 Signs 
The overall condition assessment for signs is based on observations and, very rarely, assumed from the age of the 
sign. 

Sign condition can relate to the quality of materials and application, as well as accuracy of placement. A high-level 
assessment by the Maintenance Contractor suggests that around one third of existing signs assets are badly 
deteriorated, approximately $160,000 in value. 

6.9.2.3 Street Lighting 
There is limited age and condition data available for street lighting. Information is collected about our poles, lanterns 
and fittings during maintenance works in order to better predict the long-term future renewals profile. 

6.9.2.4 Bridges 
A recent assessment of the bridging stock has highlighted some omissions from previous reports. Accordingly the 
assessment shows higher investment is necessary to maintain bridge condition. This value has been included in the 
bid to Waka Kotahi NZ Transport Agency for the Regional Land Transport Plan (RLTP) and is expected to be around 
$150,000 - $175,000. 

6.9.2.5 Other assets 
A key initiative is to collect information on missing assets, including condition assessments for stormwater drainage. 

6.9.3 Waste & Recycling 
Sound knowledge of the assets exists. Work has been undertaken recently to record all Council owned asset stock. 
Through the next 2-3 years a robust replacement plan will be established along with housing the information in the 
asset management system. 
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6.9.4 Greenspaces, Buildings, Property and Information Services 
It is noted in the AMP’s that recorded knowledge around these assets is in its infancy. Much of the information around 
these assets reside with the people that have oversight. In some instances that is Community Members but mostly 
with Council Officers. As mentioned above, the AMP’s acknowledge this and as part of the improvement schedule for 
each, it is intended for that data to be brought into the central repository.  

As part of improving knowledge of Council assets, each will be condition rated and a maintenance plan established to 
ensure the community expectations can be met. The latter of which will also forms part of the improvement schedule 
for each AMP. 

 
6.9.5 Criticality 
Criticality is a measure of how important the asset is to the system it is in and delivering the service that system 
provides. High criticality assets are those assets that have a major impact on the system if they fail. Applying 
the criticality measure to the LoS Risk Assessment draws attention to those assets that should have the highest 
priority for attention.  

Criticality assessment has been applied across Roading, which takes a slightly different approach from Three waters, in 
that it follows the Waka Kotahi’s (NZTA) framework of one network road classification (ONRC). ONRC divides New 
Zealand’s roads into six categories based on how busy they are, whether they connect to important destinations, or 
are the only route available. These classification attract different funding levels and have a variable levels of service, 
therefore, denoting that some roads and roading assets are more critical than others  

Criticality for each of the three waters is largely the same approach. It was calculated using a simple matrix as defined 
in each of the AMP’s. Criteria taken into account are as follows:  

• Number of connections,   
• On demand Storage  
• Accessibility to the asset   
• Number of water sources available.  
• Priority facilities  

Work is being undertaken to improve criticality assessment methodology and this will be applied across all asset stock 
progressively in the next three years. 

 

6.10 Legislation, Regulation and Policy Review 

6.10.1 Canterbury Land & Water Regional Plan (CLWRP) 
https://www.ecan.govt.nz/your-region/plans-strategies-and-bylaws/canterbury-water-management-strategy/ 

Meeting the objectives of this Strategy will have expensive consequences to the District, as we look to our long term 
views of Three Waters management. 

6.10.2 Freshwater Management 
The take, use, damming and diversion of freshwater and the discharge of water and contaminants to water or to land 
where it may enter water is managed by regional councils under the RMA. Therefore, the provisions in the planning 
documents prepared under that Act, including flow and allocation regimes and water quality limits, create the 
regulatory regime within which Hurunui District Council must operate public drinking water supplies and wastewater 
and stormwater systems. 

Section 4.4.2 outlines the regional plans which currently apply in the Hurunui District. These plans contain the policies 
and rules that determine the status of these activities and therefore the resource consents the Hurunui District 
Council requires to abstract water and to operate its stormwater and wastewater systems; and the conditions under 
which they must operate. However, the Minister for the Environment has the power to develop national planning 

  

  

 

instruments under the RMA, including national policy statements which direct how local authorities undertake their 
planning functions under the RMA, and national environmental standards and national regulations. These national 
planning documents sit above regional plans which must give effect to them, and the national planning documents are 
matters which the regional council (as the consent authority) must have regard to in assessing a resource consent 
application under s104 of the RMA. 

The national planning framework for freshwater has been subject to recent changes including the National Policy 
Statement for Freshwater Management 2020, the Resource Management (National Environmental Standards for 
Freshwater) Regulations 2020 and the Resource Management (Stock Exclusion) Regulations 2020. The regulations 
themselves are implemented by regional councils, but  they impact on Hurunui District Council in three ways: 

(i) The potential to change the rules under which Council can take water for public supply and the conditions 
under which it can operate its sewerage and stormwater systems;  

(ii) The enhanced role for mana whenua in freshwater management may change the matters the Council needs 
to consider in its district plan, infrastructure strategy and resource consent applications; and 

(iii) There may be additional demand on rural water supplies for stockwater due to the impact of the Stock 
Exclusion Regulations.  

Therefore these matters are discussed in more detail below. 

 

6.10.3 National Policy Statement for Freshwater 2020 (NPSFM 2020) 
The NPSFM 2020 came into effect on 03 September 2020 and replaced the NPSFM 2017 (being the NPSFM 2014 as 
amended). While the concept of Te Mana o Te Wai was introduced in freshwater management in the NPSFM 2017, 
Section 1.3 of the NPSFM 2002 identifies it as a fundamental concept that is relevant to all freshwater management. It 
identifies six fundamental principles that are encompassed in Te Mana o Te Wai and Policy 1 of the NPSFM 2020 
requires freshwater to be mange din a way which gives effect to Te Mana o Te Wai. 

The objective of the NPSFM 2020 (Objective 2.1) requires natural and physical resources to be managed in a way 
which give priority to three things , in order:  

- First, the health and well-being of the water bodies and freshwater ecosystems; 

- Second, the health needs of people (such as drinking water);  

- Third, the ability of people and communities to provide for their social, economic and cultural well-being now 
and in the future.” 

There is yet to be a substantial body of case law interpreting the NPSFM 2020, but at face value the priority order in 
Objective 2.1 may result in a significant shift from freshwater management in the RMA to date, where environmental, 
cultural, social and economic values associated with freshwater tended to be given equal priority in setting flow and 
allocation regimes.  

The NPSFM 2020 includes other direction for managing freshwater management which build on the requirements in 
the NPSFM 2017 and will change the conditions under which water may be abstracted and discharges may occur in 
some catchments. These include: 

- Greater protection of wetland areas 

- Continuation of the requirement to set allocation limits and phase-out overallocation 

- An expanded National Objectives Framework (NOF) which drives regional plans, including additional 
compulsory values threatened species and mahinga kai, tougher limits for ammonia and nitrate toxicity in freshwater, 
and new attributes to protect ecosystem health 
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- Greater direction or regional counsel in how to manage freshwater using Fresh Water Management Units 
(FMUs). 

These directions in the NPSFM 2020 mostly apply to regional councils and will affect Hurunui District Council through 
changes to the provisions for taking water and disposing of wastewater and stormwater in regional plans. Such 
changes may occur:  

(i) When existing resource consents expire and new consents are required, as the NPSFM 2020 is a matter the 
consent authority has to have regard to in assessing resource consent applications under s104 of the RMA; or 

(ii) When the regional council amends its regional plans to give effect to the NPSFM 2020 if it then initiates a 
review of resource consent conditions under s128(1)(b) of the RMA. 

Section 3.4 of the NPSFM 2020 directs all local authorities to actively involve tangata whenua (to the extent they wish 
to be involved) in freshwater decision-making, including identifying the local approach to Te Mana o Te Wai, changes 
to plans as they relate to freshwater management, implementing the National Objectives Framework (regional council 
function) and managing the impact of urban development on freshwater environments and ecosystems. As noted in 
Section 4.4.1, Hurunui District Council has a protocol with Te Rūnanga o Kaikōura and Te Tūāhuriri Rūnanga in relation 
to environmental planning matters. This protocol is reviewed as required and the council will be initiating further 
discussions with Papātipu Rūnanga to ensure the protocol is fit for purpose considering these new obligations under 
the NPSFM 2020.  

 

6.10.4 Resource Management (National Environmental Standards for Freshwater) Regulations 20020 (Freshwater 
NES) 

 The Freshwater NES was also introduced on 3rd September 2002, however different regulations come into effects in 
different time periods. The Freshwater NES introduce national rules to manage effects of farming and other land uses 
on water quality through introducing national rules to manage: 

- stockholding facilities 

- conversion of land from forestry to  pastoral use and from other farming to dairy farming 

- expansion of irrigated dairy farm land and use of land for dairy support 

- intensive winter grazing 

- application of synthetic nitrogenous fertiliser 

- vegetation clearance, earthworks and maintenance of utility structures, sphagnum moss harvesting, arable 
and horticultural land uses, and natural hazard works in proximity to natural wetlands in proximity to natural wetlands  

- Reclamation of rivers, including  effects of structures on fish passage, installing and managing culverts, weirs, 
flapgates, dams and fords.  

As with other NES, regional plans may have stricter rules in which case the stricter regional rules apply.  

The Freshwater NES is implemented by regional councils. Their relevance to the infrastructure strategy is through the 
impact they may have on practices for installing and maintaining Council infrastructure in or near natural wetlands, 
rivers and streams. The NES Freshwater may also impact on the ability to turn some Council-owned land currently in 
forestry to another land use (on areas greater than 10ha). 

6.10.5 Resource Management (Stock Exclusion) Regulations 2020 (Stock Exclusion Regulations) 
The  Stock Exclusion Regulations came into force on 3rd September 2020. They set out national regulations to manage 
access of cattle, pigs and deer to wetlands, lakes and rivers over a certain width. The regulations differ depending on 
the terrain, land use and whether fencing is already in place. These regulations are a national minimum standard and 
where there are regional rules, the stricter rules apply.  

  

  

 

The stock exclusion regulations are administered by regional councils. The main impact for Hurunui District Council’s 
infrastructure is if the regulations result in increased demand from farmers for stockwater from the rural reticulated 
schemes. The demand for this is unknown at this stage, though Canterbury already has regional rules to prevent stock 
access to water bodies.  However, the Council has undertaken an audit to see which stockwater schemes have the 
potential to supply additional stockwater under current consent conditions and physical capacity. 

 

6.10.6 Changing Government Priorities in Response to Covid-19 
Government has placed emphasis on delivering Core Infrastructure projects to provide opportunities to abate job 
losses, but it is uncertain as to how long this will go for and the scale. 

There has been various stimulus funding made available to Local Government through the Provincial Growth Fund and 
the Crown Infrastructure Fund, which the Council has taken advantage of. 

The District has benefitted from this move, with some existing infrastructure projects being financed through Covid-19 
support. Some projects have been brought forward as a result of Covid-19 support funds. 

New Zealand’s economy is however vulnerable to changes in international markets and the full extent of the 
pandemic’s impact on these is not yet known. Council sees risk related to these market vulnerabilities, primarily 
around material suppliers meeting demands but as yet, these risks haven’t materialised. 

Council is concerned about the potential future impacts of Covid-19 and reduced its rates through the 2020/21 annual 
plan to 3.74% from 5%. Tourism plays a big part in the District and it is this industry that has been most effected. 
Council will continue to monitor the effects long term but does have a rates remission policy should businesses or 
people experience financial hardship.  

6.10.7 Three Waters Review 
The Government is reviewing how to improve the regulation and supply arrangements of drinking water, wastewater 
and stormwater (Three Waters) to better support New Zealand’s prosperity, health, safety and environment. 

The new Water Services bill for safe drinking water is currently before Parliament. 

It is likely that the delivery of Three Waters services will look very different moving into the future. 

6.10.8 Taumata Arowai 
In parallel to the new Water Services bill for safe drinking water, the Taumata Arowai – Water Services Regulator Act, 
passed in July 2020, establishes Taumata Arowai as a Crown Agent. 

Once the Water Services bill passes into law, likely in mid-2021, Taumata Arowai will become Aotearoa's dedicated 
regulator of the Three Waters (drinking water, wastewater and stormwater), taking over from the Ministry of Health 
as the regulator of drinking water. 

When Taumata Arowai is fully functional, in essence its role will be to: 

• Oversee and administer an expanded and strengthened drinking-water regulatory system, to ensure 
all New Zealand communities have access to safe drinking water.  That includes holding suppliers to 
account if need be. 

• Oversee from a national perspective the environmental performance of wastewater and stormwater 
networks. (Regional Councils will remain the primary regulators of wastewater and stormwater). 

With this fundamental shift, there will likely be a range of changes to the way Three Waters services are managed. 
These changes include: 

• New standards and rules 
• Different solutions for rural and agricultural water supplies 

• A new methodology that water suppliers can use to calculate the number of consumers served by 
their supply. 
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However, until Taumata Arowai fully takes on its role and defines its requirements the Council must operate under the 
existing regime. 

6.10.9 Government Policy statement on Roads/Transport 
The Government Policy Statement on land transport (GPS) sets out how money from the National Land Transport 
Fund is allocated towards achieving the Government’s transport priorities. It sets out ranges for funding for activities 
such as public transport, state highway improvements, local and regional roads and road safety. The GPS is a 10-year 
strategy that’s reviewed every three years. GPS 2021 will take effect from 1 July 2021. 

Changes to the GPS directly impact the level of funding and the range of activities available to the Council to 
undertake its roading activities. 

6.10.10 National Policy Statement on Urban Development 
Urban areas in New Zealand are growing quickly. To support productive and well-functioning towns and cities, it is 
important that there are adequate opportunities for land to be developed to meet community business and housing 
needs. Within the Hurunui District, growth is not so much of a factor over the period of the Long Term Plan. As and 
when the forecast shows a period of growth outside of the norm, Council will investigate and address constraints in 
our planning system to ensure our system enables growth and supports well-functioning urban environments. 
 

6.11 Tourism 

The Council actively supports tourism in the District through Visit Hurunui (https://visithurunui.co.nz/). 

While tourism has thrived in recent years, the COVID-19 pandemic of 2020 will impact the industry for some time to 
come. 

Hanmer Springs Thermal Pools and Spa did not operate at all during Alert Levels 3 and 4 and had severe restrictions on 
it in Alert Level 2. The resulting budget for HSTP&S for the 2020/21 year allowed for a greatly reduced revenue and 
profit projection requiring the Council to take steps to reduce the effects on rates for the year. 

With limited international tourist visitors, it is anticipated the numbers of visitors will be significantly reduced for the 
first three years of this Strategy, compared to earlier years and especially compared to our tourism revenue 
projections for these years.  

This impact will pose little influence on the way core infrastructure operates, but with much less profit from HSTP&S, 
there will be significantly less funding to support community infrastructure and reserves. 

Over the long term tourism is expected to recover, however the landscape of that may be different to what was seen 
in the past. How that affects the infrastructure of the District will be monitored and Council services will be adjusted 
to suit the new demand. 

6.12 Inland Road 
Following the 14 November 2016 earthquakes “Route 70 – Inland Road” which was operated and maintained jointly 
by Hurunui and Kaikōura District Councils, was severely damaged. An agreement was made between Waka Kotahi NZ 
Transport Agency (NZTA) and the Councils to transfer the powers of the Councils to NZTA to operate the Inland Road 
with the purposes of providing vehicle access to Kaikōura and providing an alternative to State Highway 1. NZTA was 
then responsible for maintaining, repairing and upgrading the assets prior to the road’s return to the Councils. The 
value that the Hurunui District Council had assessed for the Inland Road assets prior to the earthquakes as having a 
replacement cost of $32,307,525 but a carrying value of $20,022,738. In the period from the earthquake to 30 June 
2020, the Council has depreciated the value of the road further down to $18,011,682. 

The date on which the road was formally transferred back to Council was 24 December 2020. Part of the handover 
process was a full inventory of assets that were handed back to Council. That information was not available in time to 
be included in the value of the infrastructural assets in the Draft Long Term Plan budget process and have not been 
included in the values disclosed in the Forecast Financial Statements that form part of the supporting documentation 

  

  

 

for this Consultation Document. We are actively working with NZTA to obtain that information so the value of the 
Inland Road can be reflected in the Final Long Term Plan document. This means that the draft Long Term Plan only 
reflects the depreciated value of the original Inland road of $18,011,682 and does not capture any of the subsequent 
improvement works carried out by NZTA. 

The exclusion of the information on the Inland Road does have implications on maintenance, renewals and 
depreciation on the forecast in the infrastructure strategy and the Long Term Plan financial forecasts. In particular 
that existing maintenance budgets have not been adjusted to maintain the Inland Road improvements; renewals have 
not been budgeted for; and depreciation has not been included in respect of the improvements. 

7 Infrastructure Opportunities 
7.1.1 Technology Advances 
7.1.1.1 Information and Communications Technology 
Ultrafast Broadband (UFB) now reaches most urban areas, with fibre installation recently completed in Amberley and 
other parts of Hurunui District. 3G and 4G mobile coverage is extensive, and 5G rollout is happening. 

Many opportunities are presented by these advanced communication capabilities. As well as the option to work from 
home (discussed below), remote telemetry becomes a much more viable option. Along with advances in systems and 
software, remote telemetry allows greater use of Supervisory control and data acquisition (SCADA) for remote system 
monitoring and maintenance. Alongside these developments, the so called Internet of Things (IoT) could allow much 
greater information of flow from sites, plant and equipment and may be useful for monitoring the condition of long 
term assets. 

By reducing the need to have technicians physically attend a site or equipment station, the Council gains improved 
staff productivity and as well as reducing travel costs and carbon footprint of their vehicles. 

Smart technology has the potential to identify leaks, pipe blockages or broken pipes prior to them being noticeable, 
improving our ability to respond to events. 

Information systems used in asset management are becoming increasingly sophisticated and integrated across the 
workflow, allowing for improved asset maintenance and more timely interventions that can reduce or avoid expensive 
repair costs and downtime. In the roading and transport area these tools include systems such as RAMM and dTims, 
as well as GPS-based fleet tracking tools such as E-Roads. 

At some stage in the next few decades, driverless (driver-free) vehicles, will emerge as a factor on the roads. This new 
technology will present opportunities as well as challenges and pose new demands on the Council. 

Augmented Reality is already being used by some Councils around New Zealand. This enables users to see a composite 
view of a development. This can be a powerful consultation tool for major proposals. 

Smart roads cover a range of technologies which present opportunities to gather real time data from the District’s 
roading networks to understand more about the volume, variety and velocity of traffic using the network. This would 
enable better network planning in future and help provide roads that are fit for purpose. 

7.1.1.2 Electric vehicles and equipment 
With advances in electric powered vehicles and equipment, as well as reduced capital costs as the market matures, 
the Council will be able to move towards reducing and eventually eliminating its use of fossil fuels. At the same time, 
though, the Council will need to consider the demand of charging stations for electric vehicles, and how they will be 
provided. 

7.1.2 Materials and Methodology Improvements 
New materials and techniques are constantly becoming available as alternatives to traditional options. 
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For example, use of Cured in Place Pipe (CIPP) linings in some situations may present an economical alternative to 
digging up and replacing aging pipes. New jointing methods may also be used to improve the resilience of new pipes 
placed in the water network. 

7.1.3 Changing Work Patterns 
While Covid-19 caused massive disruption in New Zealand and world-wide, the ensuing lockdown forced many 
businesses and individuals to begin an unprecedented work-from-home experiment. The activity proved to many that 
working from home is not only possible but is preferable in many situations and is at least a part-time option for staff 
and businesses. 

Using remote conferencing tools, such as Zoom, has proved one of the standout successes, with staff at all levels now 
comfortable using the technology to communicate with colleagues and peers, eliminating the need for time-wasting 
and energy-wasting travel to face-to-face meetings. 

For a District like Hurunui, this may mean that individuals and families, as well as businesses, may begin to reassess 
their need to be located in metropolitan centres and could consider moving to an attractive rural setting (as long as 
high-speed broadband is readily available). 

 

8 Infrastructure Plan 
 
The plan required to help deliver the Infrastructure Strategy primarily focuses on delivering to the new performance 
measures, meeting customer expectations and relevant legislation. In many cases that means renewing existing 
assets, a profile of which can be seen in section 10. The plan provides detail on work to be undertaken over the next 
10 years and discusses the significant infrastructure items anticipated beyond the 10 years and up to the 30 year point 
(2071). It also assumes that those focus areas will not change significantly through that time 

Many projects undertaken by the Council have a duration longer than a year and require consents. As the Regional 
Council’s requirements for consents vary depending on the project, the time and work involved is hard to predict, 
making budgeting difficult. 

For this reason, projects of this nature will appear as multi-year whereas the implementation is likely to be a few 
months. 

FORECAST OF EXPENDITURE 

Period of 
Planning 

Description 

Years 1-3 In detail 
Years 4-10 In outline 
Years 11+ Indication only 

 
In the Three Waters space a significant amount of capital expenditure will occur over the next 3-4 years as we work to 
become drinking water standards compliant. This work assumes that the delivery of water continues to reside with 
Council and not migrated to an alternate provider, via the Three Waters Review. 

Coupled to this work is our bridging and footpaths, which will also see an increase in cost to bring them up to the 
required standard.  

As Community Infrastructure is a new area of the Infrastructure Strategy, the Council will work to increase its 
knowledge of the assets and services. At the same time the Council will work with the community to firmly establish 
their requirements and expectations, coupled to the levels of investment they are prepared to meet. 

 

  

  

 

8.1 Service Delivery 

The assumption is made that in order to continue to deliver existing services, Council will retain suitable skills to 
deliver the majority of work in-house. Where expert skills are required external agencies and consultancies may be 
used or if the work demand is prolonged and it’s suitably cost effective, those in-house resources will be upskilled. 

Maintenance Work 
For Three waters, practically all work is carried out using our own in-house team. This team is well established and has 
a low rate of churn, meaning experience and knowledge is well retained. A recent apprenticeship programme is 
underway and numbers will be increased to meet the future demand.  

Road maintenance activities are delivered under the road maintenance contract which expires in year 1 of the LTP. 
The new contract will commence in 2022 and will be designed for the contractor to also carry out some renewal and 
improvement works as specified in their contract. 

Greenspaces are delivered by a combination of in-house and external personnel. Specialised tree work and mowing is 
delivered by contractors whereas much of the greenspace maintenance is by an in-house team, working across the 
District. 

Waste and Recycling is overseen by an in-house team with a contractor managing the transfer stations, kerbside 
collection and litter bins. Council uses branded black rubbish bags for waste and has been very successfully using clear 
bags for recycling. These clear bags ensure kerbside collections are picking up recycling only, keeping contamination 
rates extremely low. 

Property work is managed in-house and is a split responsibility between 2 teams. Public toilets and recreation services 
are looked after by the Greenspace team whereas the Property Team focus on a myriad of property types, such as 
halls, medical centres and social housing. 

Section 17a Reviews     
These are undertaken to ensure the cost-effectiveness of infrastructure service delivery and Council carries out these 
reviews in accordance with the requirements of the Local Government Act 2002 (section 17A).  
 
Project Work 
An in-house Programme Office Team delivers capital works via competitive tendering practice in accordance with the 
Council’s Procurement Policy. Design is usually carried out in-house, or where resources are insufficient, via external 
consultants, again engaged in accordance with the Procurement Policy.  
 
Since its inception in 2018, the Programme Office Team has continued to improve Council’s ability to deliver the 
capital programme, to the point where only 5 projects were delayed as a result of Covid19 and the budget was 
practically all spent with no carry overs. This has been done by preparing designs and tenders well ahead of schedule 
and the project team flexing capability to meet the demand. The Programme Office Team has developed many strong 
relationships with multiple different skillset contractors across a variety of industries. The Office’s capability is further 
demonstrated by delivery and progress of the Covid19 stimulus package for Three Waters. Although a significant hike 
in capital expenditure at short notice, the work continues to be delivered on target. Furthermore, an increase in 
resources is forecast for the new Long Term Plan and Council already has secured capable personnel for the stimulus 
package that could become permanent staff members. The key concern for the programme being delivered is 
considered in the next section and the uncertainty around many facets of council services as discussed in section 6 
District-wide Infrastructure Challenges and Emerging Issues. 
 
By means of demonstrating the ability to deliver the programme is the number of projects that were carried over from 
one year to the next due to delays. 
 
 
 



Hurunui District Council - Long Term Plan 2021-31 Page | 20

LTP Part 2

  

  

 

Delivery Year (FY) No. of Projects Carried Over Cost of those Projects Comments 
2018/19 57 $7.9m  
2019/20 41 $2.3m  
2020/21 21 $2.1m $1.6m delayed due to Covid19 (5 

projects) 
     
 

8.2 Risk & Assumptions 

8.2.1 District-wide a& Strategic Level Risk 
Council applies risk management principles to managing its core infrastructure assets. The approach includes the 
identification of ‘critical’ assets which need to be proactively managed to minimise the risk of their failure and 
consequential loss of service. 

The scope of the risks that need to be managed includes: 

• Risk of physical failures, including fundamental failure, accidental, and malicious damage. 
• Operational risks, including the control of the asset, human factors, and all other activities which 

affect its performance, condition and/or safety. 
• Natural environment hazard events (storm, floods, drought, etc.). 
• Factors outside of the Council’s control, such as failure of externally supplied services and failure of 

purchased materials, etc. 
• Obtaining and complying with resource management consents and conditions. 
• Other stakeholder risks, such as damage to reputation/image and ensuing major political 

repercussions. 
• Design, specification, construction, installation, maintenance and decommissioning risks. 
• Planning, procurement and programme delivery risks. 

Each of the Council’s individual AMPs provide more detail of the risks associated with each of the core infrastructure 
asset classes. 

For example, the roading and footpath risk register identifies specific risks such as land use change, traffic loading, 
seasonal effects on the network, fluctuating oil prices, climate change, natural hazard events, geological issues, and 
materials supply. The Risk Management Strategy includes ways to mitigate and manage these factors in a responsible 
manner. 

The Infrastructure Strategy has been prepared using the following overall assumptions which are consistent with the 
significant forecasting assumptions contained in the Long Term Plan. 
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DESCRIPTION SIGNIFICANT ASSUMPTIONS UNCERTAINTY IMPACT MITIGATION MEASURES 
NPS Freshwater 
2020 (Water 
Supply)  

Changes in the way landowners 
use their land that affect their 
stock water requirements will 
see them turn to Council for an 
increased water allocation. 

High  The complexity of the rural water 
schemes mean it is simply a case of 
allocating more water. Hydraulic 
modelling may determine insufficient 
water is available as infrastructure is 
incapable of handling the extra loading. 

Communicate with landowners early to 
explain the schemes complexities with 
issuing more water. 
Keep abreast of the new regulations and 
anticipate future requirements when 
consents are renewed 

Land Use Change 
(Wastewater)  

Changes in land use that affect 
the water assets will be gradual 
and largely foreseen at 
network level. 

High (as source 
water 
catchments are 
sensitive to land 
use, and stock 
water users 
comprise a large 
portion of the 
water demand) 

Land use change may impact existing and 
new disposal options for treated 
wastewater. Communities converting 
from on-site septic tanks to reticulated 
sewerage and centralised treatment will 
have a significant financial impact. 

Engage with communities that may benefit 
from converting on-site septic tanks to 
reticulated sewerage and a centralised 
treatment system. Monitor changes in land 
use at treated water disposal sites. 
 

Consents 
(Wastewater) 

The duration of resource 
consents to carry out an 
activity prohibits the 
expenditure required to meet 
the given conditions. 

High Large capital expenditure will be required 
to meet conditions of the new consents, 
but the duration of the consent will not 
make the whole of life costs look 
favourable. 

Work with Regional Council and Iwi to obtain 
resource consents that enable value for 
money and worthy facility and resource 
investments. 

Land Use Change 
(Stormwater) 

Changes in land use that affect 
the stormwater assets will be 
gradual and largely foreseen at 
a network level. 

High (will affect 
specific areas 
that are sensitive 
to increased 
runoff or 
pollutants) 

Changes to stormwater catchment runoff 
rates, attenuation and water quality will 
affect downstream flood risk and water 
quality. 

Integrated catchment management to 
understand flood risk and water quality 
sensitivity to changes in land use. 

Land Use Change 
(Roading and 
Footpaths) 

Changes in land use that affect 
the network will be gradual and 
largely foreseen at network 
level, therefore, there will be 
no sudden changes in network 
demand caused by unforeseen 
changes in land use. 

High (as affects 
individual roads) 

Changes in land use can quickly affect 
individual roads, road section or asset 
element level. Often these are unforeseen 
and result in rapid asset degradation 
because of their nature. 

Closely monitor heavy traffic trends 
associated with land use change. Engage with 
the productive sectors concerned (e.g. 
forestry, dairy, etc.) to improve knowledge 
on short and long term changes, plan road 
and bridge rehabilitation / strengthening 
works in advance of projected growth 
occurring (‘just in time’). 
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DESCRIPTION SIGNIFICANT ASSUMPTIONS UNCERTAINTY IMPACT MITIGATION MEASURES 
Demographic & 
Population 
Change  

Population growth will lie 
between the ‘low’ and ‘high’ 
growth scenarios projected by 
Statistics NZ; with a significant 
growth in the proportion of 
over 65’s residing in the 
district. 

Low The effects of variation between the 
growth projections will not have 
significant implications for the activity. 
Land developers fund the costs of new 
subdivision infrastructure needed, 
although an area requiring potential 
Council involvement is new developments 
which are served by unsealed roads. New 
developments need confirmation of 
adequate water and wastewater supply 
which is dependent on further hydraulic 
modelling. 
Demographic changes could change 
customer expectations in townships (e.g. 
footpaths extent and quality, water taste 
etc.). 

Monitor population growth and demographic 
changes and how these impact on customer 
levels of service expectations. Undertake 
hydraulic modelling (water and wastewater) 
to understand when and where capacity 
shortfalls will occur. 

Major Adverse 
Events 

Other than the current 
earthquake recovery 
programme, there is no specific 
provision for extraordinary 
events during the period of this 
Strategy. 

High Natural disaster events have the potential 
to cause significant damage to core 
infrastructure assets, disrupting access, 
service, and having major impacts on the 
District’s economy. 

Management of financial risk, such as 
through insurance, provision for borrowing 
and financial support though Waka Kotahi NZ 
Transport Agency. Lifelines planning and 
participation in the Canterbury Lifeline 
Utilities group work plan to aid 
understanding of the risks and develop 
support relationships. 

Sea Level Rise Sea level will not impact 
infrastructure over the term of 
this Strategy. 

Low/Moderate If sea level rises faster and to greater 
extent than predicted Council services and 
infrastructure may be overwhelmed; 
problems with sewage and flooding. 

 

Climate 
Temperature Rise 

Temperature rise will not be 
significant over the term of this 
Strategy. 

Low/Moderate If climate temperature increases occur 
earlier and is higher than expected Water 
supplies are affected; water demand for 
rural areas will increase and drier land is 
linked to increase damage to pipes. 

Continue to monitor and keep up to date with 
latest science around impacts to the District. 
Continue to look for deeper groundwater 
where river takes may be affected.  
The high country and rural pipe renewal 
programme will ensure less disruption to 
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DESCRIPTION SIGNIFICANT ASSUMPTIONS UNCERTAINTY IMPACT MITIGATION MEASURES 
service as it’ll be less susceptible to drier 
conditions. 

Severe Weather 
Events 

Frequency and extent of severe 
weather events will not 
significantly increase over the 
term of this Strategy. 

Low/Moderate If climate change impacts occur earlier 
and are more severe than expected, some 
areas will experience extended droughts 
and others severe flooding. 

Currently the scientific predictions have the 
Hurunui District developing a wetter climate 
through summer. This could lead to intensive 
rainfall and work is underway on District 
stormwater modelling to understand the 
impact. 

Asset Ownership All assets will remain in Council 
ownership throughout the 
planning time period. 

Low If there’s a change of ownership of 
existing assets, the direct cost of 
managing, operating and maintaining 
assets would decrease. 

No mitigation planned, given the risk rating. 

Technology 
Advancement 

While significant technological 
advancement is highly likely 
over the next 30 years, it is 
assumed no advance would 
significantly alter how services 
are delivered or what 
infrastructure is required. 

High level of 
uncertainty 

This could have a major impact on the 
scope, timing and costs of anticipated 
projects as new technologies may deliver 
services in different ways through 
different types of infrastructure. 

Continue to keep abreast of latest technology 
through available literature, industry best 
practices and supplier updates. 

Compliance Costs  The costs associated with 
compliance with changes to 
legislation will be reasonable. 

High Information to date on various 
Government policy announcements 
suggests that the potential risks to 
materially impact this 10-Year Plan are 
moderate in scale. 

Look for innovative ways of meeting 
compliance costs. 

Financial 
Forecasts 

Existing legislation will remain 
in place and the structure and 
responsibilities of the Council 
will remain the same. 

Medium If the reliability of the forecasts decreases 
beyond ten years and towards the thirty 
year planning horizon, costs may vary 
significantly from what has been assumed 
in this Strategy. 

Continuous monitoring of change in 
assumptions adopted for financial forecasts 
and early recognition of any significant 
change. 

Asset Life Approximate values, where 
applied to determine useful life 
of assets, are correct. 

Medium If the values adopted are inaccurate, this 
would result in a shortfall in allocation of 
renewal budgets. 

Use age based data for long term financial 
planning, with improved confidence in asset 
life expectancy, but implement performance, 
criticality and condition criteria for renewal 
programme. 
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DESCRIPTION SIGNIFICANT ASSUMPTIONS UNCERTAINTY IMPACT MITIGATION MEASURES 
Drinking Water 
Regulation 
Change (Water 
Supply) 

National regulation of drinking 
water supplies will change 
based on the 
recommendations from the 
Havelock North Inquiry to 
Central Government. 
Increased treatment barriers 
and operational procedures will 
be required in the next 
10 years. 

High (Central 
Government 
response to 
inquiry 
recommendation
s is unknown.) 

Significant financial impact for Council to 
upgrade full DWSNZ treatment barriers 
(primary and secondary) across the 19 
District schemes.  

Financial planning for enhanced treatment 
processes included in the AMP and LTP. 
Closely monitor regulation expectations 
through relationships with Drinking Water 
Assessors and regulator. Explore sources of 
funding and subsidy, and lobby Central 
Government for assistance regarding smaller 
rural schemes. 

Aging 
Infrastructure 
Performance 
(Water Supply) 

Old AC pipes have reached the 
end of their theoretical life, but 
pose significant renewal cost.  

Moderate Age based pipe renewals risk unnecessary 
capital expenditure which is exacerbated 
by affordability. 
concerns within the District. Ongoing 
deferral risks increased cost for reactive 
repairs, maintenance costs, and increased 
service outages (level of service). 

Implement a renewal/s programme that 
replaces high and very high criticality pipe 
based on age and all others based on 
performance. 

Change in 
Surface Water 
Quality 
Regulations and 
Guidelines 
(Wastewater/Sto
rmwater) 

National guidelines for 
freshwater quality 
management will not impact 
core stormwater and 
wastewater infrastructure in 
the short term. 

High 
(Government 
changes to this 
regulation is 
unknown.) 

Wastewater discharge consents and 
stormwater catchment management will 
be impacted by regulation change and 
will require additional capital 
expenditure. 

Closely monitor changes in regulations and 
impacts. Ongoing water quality monitoring 
and management. Collaboration with other 
Councils through the regional Water 
Managers Group, the regional Drinking 
Water Forum and the regional Canterbury 
Engineering Managers forum. 

Global Consents 
(Stormwater) 

Hanmer Springs global consent 
application will be approved 
and land-owner approvals will 
be given to allow the flood 
mitigation construction works 
to proceed 

Medium Flood mitigation does not get constructed 
and future flooding events cause adverse 
damage to existing infrastructure and 
community wellbeing. 

Proactive consultation with landowners 
undertaken to obtain ‘buy-in’ early in 
consent process. 

Route 70 
Funding Levels 
(Roading and 
Footpaths) 

Uncertainties remain over the 
road’s future classification and 
long term funding needs 

Moderate The AMP assumes a similar level of 
service and funding level as before the 
2016 Hurunui-Kaikoura earthquake. 
Should this prove insufficient, the 

Closely monitor the condition and 
performance of this road and the 
appropriateness of its current ONRC 
classification (Primary Collector). If 
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DESCRIPTION SIGNIFICANT ASSUMPTIONS UNCERTAINTY IMPACT MITIGATION MEASURES 
(maintenance and capital 
works). 

condition of the road is likely to degrade 
and its functionality as an alternative 
route to SH 1 will decline. 

appropriate, seek to upgrade to Arterial 
status. Continue to liaise with Waka Kotahi 
NZ Transport Agency in relation to a State 
Highway Detour Policy and Alternative Route 
Financial MOU, including the loss of SPR 
status in 2024 

Hydraulic 
Computer 
Models 

Water supply, wastewater and 
stormwater hydraulic computer 
models are accurate. 
 

Moderate Projects may be oversized or undersized if 
the models are inaccurate, meaning 
expenditure would be too low or too high 
as a result. 

New software purchased and resources 
employed to focus on improving model 
knowledge and keep them up to date. 

Financial 
Assistance 
(Subsidy) Rate 
(FAR) (Roading & 
Footpaths)  

It is assumed that the FAR 
(programme financial funding 
share provided from the 
National Land Transport Fund 
by Waka Kotahi NZ Transport 
Agency) will not decline below 
its 2018/19 level in the 
foreseeable future. 

Moderate-High  As maintenance regimes and renewal 
rates are based on the most cost-effective 
strategies available, there is little scope 
for changing expenditure in these two 
areas should financial assistance rates 
further decline. 
The effect would therefore be to either 
raise rates, reduce levels of service or a 
combination of both. 

In the event of a decrease in the FAR, the 
Council will need to review its forecast 
programmes for affordability, both as 
projects and as classes of expenditure. This 
review may also affect other assets if the 
effects of the reduction in the FAR are 
particularly severe. 
 

Inflation Changes 
as Expected 

All financial information in this 
Strategy includes inflation 
unless stated otherwise. 
Increased or decreased inflation 
could have a material impact on 
the accuracy of financial 
forecasts. This would result in 
the need to either decrease or 
increase funding in order to 
continue to deliver the same 
service levels and programme. 

High degree of 
uncertainty as 
based on long-
term inflation 
forecasts that are 
likely to change 
and errors would 
have a 
compounding 
effect over time. 

Increased or decreased inflation could 
have a material impact on the accuracy of 
financial forecasts. This would result in the 
need to either decrease or increase 
funding in order to continue to deliver the 
same service levels and programme. 

 

The Cost of Land The cost of land will increase at 
the same rate as the capital 
inflation used for capital 
projects.  

High While inflation of land costs is likely, the 
potential impact is moderate. 
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8.2.2 AMP Planning Approach 
The Council has moved to a risk-based approach to developing its AMPs. 

Under this approach, the Council assesses Level of Service performance, existing network asset condition and 
future network requirements through a risk lens to identify those areas of service where action needs to be 
taken to achieve the Council’s objectives. 

To achieve this outcome, the Council defines the risk events that could impact its services. The likelihood and 
consequence of each risk event occurring is assessed to produce a risk rating. Any ongoing activities to reduce 
the risk of the event occurring are taken into account, to produce a residual risk rating for each risk event. 
Those risk events where the residual risk rating remains unacceptably high define the set of improvement 
activities required over the coming years. 

Further analysis, applying criticality rating for assets, produces a prioritisation for improvement activities. 
 

8.3 Roading & Footpaths 

The major factors influencing these services include: 

Road Safety Risk - Road crashes are on the increase, a trend evident since 2011. Of significance are crashes 
involving loss of control, both at bends and on straights. Speed, vulnerable road users, and the potential for 
increased crash risk in the future are of concern. 

Asset Preservation and Fitness for Purpose – Problems with respect to sealed, unsealed and gravel road 
pavements, timber bridges, road markings, signage and delineation, and aging footpaths. 

Climate Change Impacts – The issues around impacts from increased and more severe weather, sea level rise, 
and geomorphology have identified issues of resiliency and more frequent impacts on road access. 

There are other positive disruptors where technology advances are being made and these will be planned for 
as the technology becomes more widespread.  

Increasing diversification of the District’s rural land base has meant increasing use of the road network by 
heavy vehicles, with deterioration implications for sealed and unsealed pavements and bridges. Funds will 
need to be allocated to enable these assets to be maintained in a fit for purpose state to enable them to meet 
their objectives. A key initiative is to make improvements to reduce crash risk and improve road user safety. 

Route 70 was handed back by Waka Kotahi NZ Transport Agency to the Council at the end of 2020. Decisions 
need to be made on the long-term management of this road as it serves as an alternative route to State 
Highway 1 and the section of road currently provisioned for 100% funding is being removed by Waka Kotahi NZ 
Transport Agency by 2024.  

The maintenance of footpaths is District funded, however choices around new footpaths reside with the local 
communities. A full renewal programme is newly established and it needs to be decided where the cost lie, 
whether it is District rated or targeted locally.  

Walking and cycling needs to be factored into road design more so than ever before. With Government 
encouraging people out of their cars, the Council needs to make provision for these activities. There is already 
a very active and successful community group, Hurunui Trails (https://www.hurunuitrails.org.nz/). This group 
is independent from Council and understanding their plans and how road cycling may link up with their trials 
would be very beneficial to the District.  

8.3.1 Structures Assessment 
The average age of bridges is 52 years old and the average age of culverts is 45 years old. 92% of the bridge 
stock is less than 70 years old and 8% of the bridge stock is expected to reach end of life in the next 30 years 

  

  

 

(assuming a 100-year design life). The culvert stock is newer with 92% of culverts being less than 70 years old, 
however a greater portion (20% compared to 8% for bridges) are less than 30 years old. 

The Council has been following a strategy of eliminating timber bridges over a 20 year period that began in 
2005. While the original intent was to have this process completed by 2025, the Council has found that a more 
realistic target for completion is now 2030. The time to replace some timber bridges can be delayed through 
the use of Posting Weight Limit (PWL) restrictions. However, this would need to be considered against the 
‘level of service’ requirements and the associated effect on the local community. 

Of the 19 remaining timber bridges (including a timber footbridge), nine are currently programmed for 
superstructure renewal or replacement over the next 10 years. In addition to the 19 bridges with timber 
superstructures, there are a number of bridges with timber substructure elements (e.g. timber pier caps, 
corbels) that will require on-going maintenance. 

8.3.2 Sealed Roads Assessment 
Sealed roads are being held in a good condition overall, with the Smooth Travel Exposure (STE) measure being 
better than national and peer grouping averages.  

While the network is in reasonable condition, there are growing risks that rapid degradation could occur, 
especially with changing rural land use. This is of particular concern where pavements are not strong enough 
for heavy loadings such as HPMV. 

Furthermore, around 46% of the sealed roads network is less than 6m width, which is considered too narrow 
for the large trucks increasingly using these roads. 

These issues will lead to more rapid pavement degradation and an escalation of pavement defects, increasing 
reactive maintenance costs and bringing forward more costly rehabilitation interventions. If left unattended, 
growing trends of edge break damage, rough rid, and concerns of escalating safety risk as traffic volumes and 
vehicle size grow, particularly when mixed with tourism/visitor traffic. 

8.3.3 Unsealed Roads Assessment 
Around 5% of unsealed pavements (approximately 40km) are not considered strong enough for the heavy 
vehicular traffic (including  heavy or oversized trucks, dairy tankers and logging trucks) increasingly using them, 
as land use changes. 

There are also difficulties accessing appropriate materials for cost-effective and resilient road transport. 

Low strength leads to more rapid pavement degradation, creating a rough ride for uses and the need to treat 
the surface more frequently. There is also a concern about an escalating safety risk as traffic volumes and 
vehicle size grow, particularly when mixed with tourism/visitor traffic. 

8.3.4 Drainage Assessment 
Some parts of the network appear to require more attention to bring them up to acceptable engineering 
standards, particularly in relation to drainage. 

Emphasis has been given to restoring surface drainage alongside pavement formations. This work is being 
undertaken progressively and typically involves trimming of shoulders at the edge of the carriageway and the 
formation of swales or side drains to keep surface water from lying on the pavement. 

Culvert maintenance is required to keep the waterway clear of debris throughout the length of the culvert. 

8.3.5 Traffic Services Assessment 
Traffic services cover street lighting, road marking, signs, and other traffic facilities. 

There are gaps and deficiencies in places across the network regarding signage, which may provide safety risks. 
To mitigate this a network safety audit is warranted. Without good signage and delineation of drivers from 
other hazards, there is a higher safety risk and a reduced level or service for the driver  
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8.3.6 Footpaths Assessment 
The material used in the construction of footpaths is mostly black asphalt concrete, but a variety of other 
materials have been used. The Council adopted the Development Engineering Standards 2017, which defaults 
to concrete footpaths as the preferred footpath material, as the right infrastructure at the right place at the 
best cost. Thus, all new development footpaths will be required to be concrete and all future footpath 
renewals will have a decision made at the time to match the existing or to upgrade to concrete. 

8.3.7 Project Prioritisation 
The Council recognises that there are often a range of factors that contribute to serious crashes, including road 
design and condition. To reduce the number of serious crashes, the council prefers to take a coordinated, 
inter-agency approach to provide a safe road system targeting safer speeds, safe road use, safe vehicles and 
roadsides. To address this issue, the Council will: 

• Prioritise treatments to evidence-based high-risk areas, especially intersections. 
• Continue to work with road partners and develop road safety promotions targeting key risk 

areas. 
• Create a more forgiving road system, by developing a safe system approach. 
• Utilise the deficiency database to manage potential projects. 
• Evaluate safety improvements on unsealed roads such as traction seals or dust suppression for 

safety. 

Other high priority proposals that are linked to specific asset groups are as follows. 

• Sealed Roads: Includes minor intersection improvements, stock underpasses, seal extensions 
and road protection.  

• Unsealed Roads: Traction seals and seal transitions at major roads, intersection 
improvements, hill accents on blind corners, seal extensions, flood washouts and river training 
works. 

• Drainage: Culvert Improvements. 
• Traffic Services: Additional signs, railings, delineation in response to safety audit outcomes. 
• Bridges and Structures Improvements and Renewals: Sealing bridge approaches, other minor 

improvements, flood washouts and river training works  
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8.3.8 Major Projects Planned 
 

LCLR Project name GPS strategic 
priority 

GPS Alignment 
Rating 

2021/22  2022/23 2023/24 Total 

Traffic Services - Installation of new safety barriers Safety Very High       $40,000  $80,000       $40,000        $160,000  
Rural Unseal Intersections Safety Improvement Works Safety High  $0      $70,000        $50,000        $120,000  
Drainage - New culvert installation and upgrading 
undersized culverts 

Better Travel 
Options Medium     $150,000   $200,000   $150,000   $500,000  

New retaining walls as required 
Better Travel 

Options Medium  $30,000   $60,000   $50,000   $140,000  
Vegetation removal for: sight improvement, clear zone 
obstacles and ice issues. Safety Very High  $25,000   $50,000   $25,000   $100,000  
Lake Sumner Road seal widening Safety High  $220,000    $0  $200,000  
New footpath construction -   Amberley Climate Change High    $100,000  $0  $100,000  
New footpath construction - Cheviot Climate Change High  $100,000   $0  $100,000  

New footpath construction - Hanmer Springs Climate Change High 
 

$0 
 

$0  $100,000   $100,000  

A32 River Road No.1 bridge strengthening 
Improving Freight 

Connections Very High $0  $30,000   $220,000   $250,000  

Walking and cycling paths:  New traffic services 
(lighting, markings and delineation) Climate Change High  $50,000   $50,000   $50,000   $150,000  
Hurunui Bluffs Road Resilence Improvements Safety High $0  $300,000   $300,000   $600,000  

Traffic Services - Upgrades to School Warning Signs Safety High  $100,000  
 

$0 
 

$0  $100,000  
Traffic Services - Installation of new safety barriers Safety Very High  $40,000   $80,000   $40,000   $160,000  
Rural Unseal Intersections Safety Improvement Works Safety High $0  $70,000   $50,000   $120,000  
Drainage - New culvert installation and upgrading 
undersized culverts 

Better Travel 
Options Medium  $150,000   $200,000   $150,000   $500,000  
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Project GPS strategic 
priority 

GPS 
Alignment 

Rating 

LTP 
Year(s) Reason Options Cost 

Increased 
Maintenance 
on Bridges 

Safety High LTP Years 
1 to 10 Renew Maintain the bridge stock recognising an increase in expenditure is 

required 
$2,000,000 

Alternative 

Do not maintain the bridges with the specified required funding ($0m) 
Partially increase the funding ($0-2m) 
Pro: Less Cost 
Con: Potential safety issue if not maintained, loss of produce meeting 
the market and increased drive times 

Heavy vehicle 
bypass from 
Rangiora to 
SH1, using 
Reserve Road 

Better Travel 
Options/ 
Safety 

Low LTP Years 
21 to 25 LoS/ Growth Remove the heavy vehicles from going past the Amberley Primary 

school and shopping area of Markham Street 
$3,000,000 

Alternative 

Maintain status quo ($0) 
Pro: No expense 
Con: Potential safety concern for the school routes and pedestrians in a 
high pedestrian traffic area 

Erosion of 
land effecting 
coastal roads 

Climate 
Change 

Low LTP Years 
46 to 50 Renew 

Golf Links Rd, Claverley Rd, Conway flat Rd, Gore bay Rd, The Parade are 
all at risk of erosion and will require protection or moving 

$3,000,000 

Alternative 

Leave the roads as they are and abandon when safety concerns are too 
high or maintenance no longer proves effective ($0) 
Pro: No expense  
Con: Abandoning assets while people continue to live in area will be 
extremely unpopular  
Evaluate each road as it deteriorates and consider the 4 well-beings 
against it to form an order of priority for Council to fund highly valuable 
ones only ($1.5m) 
Pro: a more pragmatic approach and replaces services if they are 
required   
Con: sets some unease within some communities that some services 
may not exist  
Establish a new rate for each road that could be locally funded ($TBC) 
Pro: provides certainty for the affected communities   
Con: it is difficult to establish a cost this far out from action being 
required 
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8.4 Water 

Council is anticipating $15M – $20M for water supply treatment upgrades in the District to meet full drinking water standards compliance. This is a significant cost for 
Council and has required a long term financial strategy that was previously adopted in 2015. The procurement strategy for these upgrades will have a significant impact on 
cost-effective implementation and will require specialist advice and supplier support. The implementation of the upgrades is also dependent on regulation changes 
stemming from the regulator Taumata Arowai. 

Coupled to this is the renewal of smaller diameter pipes that is driving operational expenditure higher year on year. This is also required to ensure the treated water isn’t 
contaminated through poorly performing infrastructure.  

As part of the plans to meet drinking water standards NZ compliance, where the opportunities present themselves, a greater level of resilience will be introduced to the 
supply. 

An example of this approach is where an existing water supply demands a high degree of management it may be better to seek an alternative secure supply. 

Council is not expecting the LoS to change too far from where it is currently, thus the full extent of this strategy is predicated on meeting existing service levels. These are 
mainly focussed on drinking water compliance, customer expectations and renewal of existing infrastructure.  
 
8.4.1 Major Projects Planned 

Project LTP Year(s) Reason Options Cost 

New Connections - 
Rural 

1-10  Growth Provide network capacity to account for new rural connections $1,132,720  

Alternative(s) Applicant to pay all costs in their entirety ($0m) 
Pro: no cost  
Con: no allowance for growth in network and an inequity with previous applicants 

District Wide Pipe 
LoS Upgrade 
(identified during 
water applications & 
by watermen) 

2-10 LoS/Growth/Renew Rural and high country pipe renewed to reduce repair costs and ensure correct allocation 
is delivered. Where appropriate pipe will be right-sized or future proofed 

$7,550,330  

Alternative(s) • Continue to repair pipe as it fails ($ increased maintenance) 
• Spend a reduced amount carrying out this work to account for deferred pipes only 

($3.9m) 
Pro: capital costs remain low 
Con: reactive work is considerably more expensive than proactive and people and stock 
may not receive the correct allocation of water 
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District Wide Pump 
replacement 

1-10  LoS/Growth/Renew To renew and right size pumps to make sure they meet the demand and maintain 
electricity costs to minimal amounts 

$1,780,127  

Alternative(s) Do not carry out the work or partially carry out the work ($0-1.7m) 
Pro: no capital costs or less than forecast 
Con: reactive work is considerably more expensive than proactive, and people and stock 
may not receive the correct allocation of water 

District Wide 
Reticulation 
Renewals (Very High 
and High Critically 
Aged Based) 

1,2,4,5,6,7,8
,10  

LoS/Renew Replace the most critical pipes based on their age because if these pipes were to fail then 
people would experience significant amount of time without water 

$4,201,694  

Alternative(s) Deal with the pipes as they fail or reduce the amount of expenditure ($ increased 
maintenance or $0-4m) 
Pro: no cost or less costs 
Con: water availability will be severely hampered to many residents and make the district 
a less desirable place to be 

District Wide 
DWSNZ Full 
Treatment 
Compliance works 

2,3,4,5,6 LoS Provide the water supplies with a level of treatment that ensures the safety of the users $17,687,253  

Alternative(s) Do not or only partially carry out the work ($0-17m) 
Pro: no or less cost. Lessen the forecast of operational costs 
Con: supplies will be non-compliant with the drinking water standards and the health of 
the users may be compromised 

Amberley 5ML 
Reservoir (planning, 
design and build) 

3,5,6,7 LoS/Growth Build more water storage for the Amberley township to ensure restrictions are reduced 
as much as possible and to account for the development/ newbuilds 

$3,524,086  

Alternative(s) Continue with the existing storage and reservoir sizes ($0) 
Pro: no cost 
Con: current volume and demand requires restrictions to be imposed during summer 
Increase the size above 5ML ($5m) 
Pro: less restrictions and possible electricity savings from less pump usage and future 
proofing 
Con: forecasted demand does not warrant it and would result in significant costs  

Ashley Rural Cones 
Road to Henrys 
Road Ring Main 

3,5,7 Growth/LoS The Ashely scheme is experiencing significant growth and this ring main improves water 
reliability and resilience 

$1,431,532  

Alternative(s) Don’t carry out the work ($0) 
Pro: no cost 
Con: stymie growth in the fastest growing area 
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Cheviot Main Pipe 
upgrade (225mm 
Main Res to Barnes 
Junction) 

5 Renew/LoS The line is at the end of its life and is performing under par $846,336  

Alternative(s) Deal with the pipes as they fail ($ increased maintenance) 
Pro: no cost 
Con: people may receive under their allocation and people and [animal] stock suffer 
particularly in summer months 

Hanmer Springs 
additional treated 
water storage 
required  

3,4 LoS/Renew Increase the storage in the township to meet the increased development and holiday 
demand from tourists. This will also replace the smaller old reservoir  

$541,706  

Alternative(s) Fix up the old smaller reservoir by rebuilding the roof ($300k) 
Pro: likely less costs 
Con: the structure of the reservoir is unknown and may be impractical for a new roof 

Remove the old reservoir and do not replace it ($150k) 
Pro: significantly less costs 
Con: does not meet the current requirements nor new development or tourist demand 

Balmoral DWSNZ 
Full Compliance 
Works  

4,5 LoS Provide the water supply with a level of treatment that ensures the safety of the users 
through treatment devices at the home/premise 

$688,025  

Alternative(s) Do not or only partially carry out the work ($0-650k) 
Pro: no or less cost. Lessen the forecast of operational costs 
Con: supplies will be non-compliant with the drinking water standards and the health of 
the users may be compromised 
Change the proposed approach to a higher level of service by treating all the water at the 
source so all water gets treated, not just the part that reaches to premise ($1.1m) 
Pro: Consistent approach with other supplies making management more efficient and 
increases the certainty of safe water 
Con: Approx. 80% of water delivered to the property’s tank is used by [animal] stock thus 
over investing in levels of service and maintenance costs  

Waipara & 
Hawarden/Waikari 
Water Consent 

11-15 Renew Consent expiration and work required to meet the likely new conditions of that consent $500,000 

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements thus receiving financial 
penalties 

Culverden Water 
Consent 

16-20 Renew Consent expiration and work required to meet the likely new conditions of that consent $250,000 

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
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Con: unlikely to meet compliance and regulatory requirements thus receiving financial 
penalties 

Leithfield Beach, 
Waiau Township & 
Hanmer Springs 
Water Consent 

31-35 Renew Consent expiration and work required to meet the likely new conditions of that consent $750,000 

Alternative(s) Continue with the existing system and processes ($0m) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements thus receiving financial 
penalties 

Leithfield Beach 
Saline intrusion 

46-50 LoS Studies how that saline intrusion caused by sea level rise, may start to be an issue for this 
supply. This would require a new bore to be sourced and would be best to coincide with 
the consent renewal work in LTP years 31-35 

$500,000 

Alternative(s) Accept degraded LoS and possible health concerns ($0m) 
Pro: much lower costs 
Con: potential health concerns 
Build a treatment system that can remove the salt ($1.5m) 
Pro: health concerns would be removed 
Con: it is unknown if the saline would increase overtime thus continually being upgraded 
to meet demand.  
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8.4.2 Risk Assessment 

Through the risk assessment process, the Council identified the set of risk events that have potential to make a significant negative impact on delivery of the Water service 
in the coming years. For each of these key risks a proposed mitigation has been put forward, along with an estimated cost over 10 years, and delivery date, as shown in the 
table below. 

Table 8-1 Unacceptable Risks, Mitigation, Budget and Due Date for the Water Service 

Area Improvement Action  Cost over 10 
years  

Due date 

Catchment Engage with Ecan to request permanent decommissioning or remediation of any identified risk wells 
within SPZ  

 $0 1/12/2022 

Source capacity Carry out aquifer modelling to maximise aquifer use including use of monitoring bores    $0  31/06/2025 
Source capacity Review consent requirements for sites with capacity issues   $0  31/06/2025 
Source capacity Improve intake monitoring + develop site specific operating thresholds $44,000 Ongoing  
Source capacity Investigation into alternative / additional source waters  $0  31/06/2025 
Source protection Obtain land for 5m fenced compound around Culverden bore  $0  31/06/2022 
Source protection Investigate risks associated with stock-proof fencing or lack of (all intakes)  $6,000 1/07/2021 
Source protection Undertake bore capture zone modelling to define bore recharge areas (deep bores)  $90,000  01/062024 
Water treatment Treatment/source upgrade project to achieve DWSNZ compliance  $0  31/06/2026 
Water treatment Increase number of qualified treatment staff  $1,948,859 1/11/2021 
Water treatment Install high FAC alarm and plant shutdowns all sites  $12,000 1/12/2020 
Storage capacity Implement 3 yearly review of demand/capacity (all schemes)  $60,000  Ongoing 
Storage capacity Scheme reconfiguration / increased storage (selected schemes only)  $0  31/06/2028 
Storage capacity Increase storage capacity (Ashley, Hanmer, Amberley)  $5,082,660  31/06/2028 
Storage water quality Expand reservoir inspection programme to include break tanks and incorporate structural 

assessment 
$60,000 1/05/2021 

Storage water quality Undertake maintenance improvements to repair high risk reservoirs $250,000 1/07/2021 
Storage water safety Fence all reservoirs $300,000  31/06/2031 
Storage access Implement track maintenance programme for high risk sites  $186,000 1/07/2021 
Reticulation Pipe renewal programme  $12,397,363   31/06/2031 
Reticulation Investigate supply specific causes of pipe/fitting corrosion  $0 Ongoing  
Reticulation Expand network modelling programme  $800,000    31/06/2031 
Reticulation Investigate / define minimum pipe installation method based on site-specific risk + implement audit 

process  
$0 1/07/2021 
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Area Improvement Action  Cost over 10 
years  

Due date 

Reticulation Completion of backflow prevention installation programme including system to check annual testing 
/ compliance  

$122,840 1/07/2021 

Reticulation Implement extended FAC monitoring programme to identify any areas of inadequate residual $299,125 1/12/2021 
Reticulation Investigate / implement additional network flushing where required  $718,189 1/07/2022 
Water conveyance Pump replacements  $1,753,297 Ongoing  
Water extraction Pump replacements  $374,929 

 

Leak detection Carry out leak detection study, identify additional flow meter requirements  $0 1/04/2021 
Leak detection Installation of additional flow meters in network   $750,000 14/02/2022 
Leak detection Expand flow meter calibration programme  $1,133,538 Ongoing  
Leak detection Improve data analysis from existing meters  $0  1/10/2021 
Leak detection Develop complete records of flow meters in AssetFinda  $12,000   
Preventive maintenance Implement bore camera inspection + bore / pump maintenance programme  $220,000 1/04/2022 
Preventive maintenance Pump station renewal  $512,000 31/06/2031 
Preventive maintenance Develop minimum specifications for existing bores / as-builts  $0 1/03/2021 
Preventive maintenance Implement 5 yearly battery replacement for Comms equipment and generators  $139,800 1/08/2021 
Preventive maintenance Pumps -- Develop maintenance contract  $0 1/04/2022 
Preventive maintenance Develop full programme (priority pump stations, reservoirs, spare pumps, pressure reducing valves, 

air release valves, break tanks) 
$160,000 1/06/2023 

Preventive maintenance Implement effective stock control system $140,000 1/02/2024 
Electrical Upgrade Programmable Logic Controller (PLC) and/or RTU at 54 pump station sites  $298,643 1/07/2031 
Electrical Implement remote stop/start of pumps $70,000 Ongoing  
Electrical Develop improved electrical as-builts and electrical equipment documentation $200,000 Ongoing  
Electrical Employ an in-house electrician $0 1/08/2021 
Electrical Improve pump control and telemetry equipment  $390,408  31/06/2031 
Communications Upgrade internet connections at 10 sites  $0 1/04/2022 
Communications Trial alternative Comms network at 2 sites  $0  31/06/2031 
Communications Standardise requirements for interface options for plant / pump control  $3,200,000   31/06/2031 
Data Accuracy Undertake review of data management (data capture, data entry, data use)  $0  Ongoing 
Data Accuracy Implement programme to verify local instrument accuracy to Datran $0 Ongoing  
Data Accuracy Improve timeliness of data capture / data entry (pipework/valving/repairs) $165,511  Ongoing 
Change management Expand formal processes for controlling change (sources, pumps, treatment, setpoints) $598,251  1/07/2022 
Legislative change Adapt processes, carry out investigations, develop documentation in response to legislative change $598,251 Ongoing  
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Area Improvement Action  Cost over 10 
years  

Due date 

Supply management Implement ongoing competency review programme to check conformity to Standard Operating 
Procedures  

$0 1/07/2021 

Supply management Training further development of ongoing competency programme / internal training modules  $598,251 1/07/2022 
Supply management Implement audit programme of contractors’ conformity to specifications $0  1/07/2022 
Supply management Review HDC Development and Engineering Std $50,000  1/07/2023 
Supply management Implement WSP review / internal audit processes  $598,251 1/12/2021 
Supply management Implement corrective action SMS system in response to alarms  $30,000 1/07/2022 
Supply management Regularly update plant records, including manuals, drawings, procedures, instructions $598,251 Ongoing  
Supply management Asset renewal programme to include analysis of trends in pipe repairs  $129,000  1/07/2022 
Documentation/ 
Standardisation 

Complete standard operating procedure development (all sites / WSP identified missing SOPs)  $0 1/12/2021 

Documentation/ 
Standardisation 

Implement isolate/lock tag system $598,251 1/09/2021 

Documentation/ 
Standardisation 

Implement improved onsite storage for plant manuals + improved on-site signage $598,251 1/06/2022 

 

8.5 Wastewater 

The main areas of work proposed in the LTP for Wastewater cover network investigation, renewals and specific local activity. 

Fortunately, Hurunui’s wastewater infrastructure sustained relatively little damage as a result of the 2016 Hurunui-Kaikoura earthquake. Damage to pipelines was mostly 
confined to the Hanmer Springs area while the Hanmer Springs and Motunau Beach treatment oxidation ponds suffered wall displacement. Fortunately, insurance will 
cover the cost of these repairs. 

8.5.1 Major Projects Planned 

Project LTP Year(s)  Reason  Options Cost 

Wastewater Application 
Physical Works - 20m length 

1-10  Growth Assists applicants of sewer connections with costs to cross roads. 
This ensures equity for new developments where people on the 
same side of the road don’t have to pay 

$1,132,720  

Alternative(s) Applicant to pay all costs in their entirety ($0) 
Pro: no cost  
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Project LTP Year(s)  Reason  Options Cost 

Con: no allowance for growth in network and an inequity with 
previous applicants 

District Wide Pipe Renewals 
(Medium/Low Criticality Age 
Based Replacement) 

2,4,6,7,8,9 Renew Renewal of existing pipes $3,702,691  

Alternative(s) Deal with the pipes as they fail or reduce the amount of 
expenditure ($ increased maintenance) 
Pro: no cost or less costs 
Con: waste water availability will be severely hampered to many 
residents and make the district a less desirable place to be 

Amberley Land purchase or 
Process Upgrade 

3 LoS/Growth This ensures the facility can continue to meet the demand and 
compliance with resource consent 

 $2,842,657   

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 
thus receiving financial penalties 

Cheviot Resource Consent 
Disposal Finalisation  

7,8,9 Renew Consent expiration and work required to meet the likely new 
conditions of that consent 

$2,543,450  

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 
thus receiving financial penalties 

Greta Valley Resource 
Consent Disposal 
Investigation & Assessment  

7,8,9 Renew Consent expiration and work required to meet the likely new 
conditions of that consent 

$680,900  

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 
thus receiving financial penalties 

Motunau Resource Consent 
Disposal Investigation & 
Assessment  

7,8,9 Renew Consent expiration and work required to meet the likely new 
conditions of that consent 

$1,301,750  

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 
thus receiving financial penalties 
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Project LTP Year(s)  Reason  Options Cost 

Hawarden Enabling Works for 
New Consent 

6 Renew Consent expiration and work required to meet the likely new 
conditions of that consent 

$1,485,510  

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 
thus receiving financial penalties 

Waikari Resource Consent 
Disposal Investigation & 
Assessment 

7,8,9 Renew Consent expiration and work required to meet the likely new 
conditions of that consent 

$1,343,833  

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 
thus receiving financial penalties 

Hanmer Springs Discharge 
Consent 

30-35 Renew Consent expiration and work required to meet the likely new 
conditions of that consent 

$1,000,000 

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements 

Coastal Inundation of 
Manholes 

16-20 Renew/LoS Raise manholes. With higher tides and the on-set of sea level rise 
the threat of inundation begins to increase. The impact of 
inundation on the sewer system means infiltration of saltwater. 
This water is detrimental to the health of the sewer ponds and 
would need to be pumped out of the manholes before normal 
service could resume. 

$300,000 

Alternative(s) Accept that the system will become increasingly unavailable ($0) 
Pro: delays the expenditure 
Con : the risk of inundation increases over time, thus heightening 
the risk of service loss.  
When service loss becomes too frequent, abandon the sewer ($0) 
system 
Pro: adds certainty to the plan and potentially provides for an 
alternate system 
Con: this is out of kilter with the timeframes for other climate 
related issues and other assets have not been ‘sweated’ 
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Project LTP Year(s)  Reason  Options Cost 

Coastal Erosion of Manholes 
and Pipes  

45-50 Renew/LoS Rehome assets to new areas to prevent the effects lower LoS due 
to coastal erosion 

$500,000 

Alternative(s) Accept that the system will become increasingly unavailable ($0) 
Pro: delays the expenditure 
Con : the risk of inundation increases over time, thus heightening 
the risk of service loss.  
When service loss becomes too frequent, abandon the sewer ($0) 
system 
Pro: adds certainty to the plan and potentially provides for an 
alternate system 
Con: this is out of kilter with the timeframes for other climate 
related issues and other assets have not been ‘sweated’ 

 

8.5.2 Risk Assessment 
Through the risk assessment process, the Council identified the set of risk events that have potential to make a significant negative impact on delivery of the Wastewater 
service in the coming years. For each of these key risks a proposed mitigation has been put forward, along with an estimated cost over 10 years, and delivery date, as 
shown in the table below. 

Table 8-2 Unacceptable Risks, Mitigation, Budget and Due Date for the Wastewater Service 

Category Improvement Plan Cost over 10 years 

Network Capacity Develop a routine CCTV inspection of the high risk 
areas 

$300,000 

Network Capacity The permit system is currently under development $20,000 

Network Capacity Carry out further smoke surveys and dye testing  $100,000 

Network Capacity Repair sections of already identified intrusion in 
Leithfield Beach (this work is underway) and plan to 
repair further areas identified by WWR002 

$37,600 
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Category Improvement Plan Cost over 10 years 

Network Capacity Improve identification of specific risk areas & update 
engineering standards with new research as 
necessary. 

$300,000 

Network Capacity Develop procedures for monitoring of weather 
forecasts, effective management of buffer and 
treatment pond storage levels, regular irrigation and 
discharge monitoring 

$150,000 

Network Capacity Calibration models to be during future modelling $350,000 

Network Capacity Finalise & calibrate models $350,000 

Network Capacity Enforce Bylaw transgressions. Formal education 
programme for public. 

$50,000 

Network Capacity Enforce Bylaw transgressions. Formal education 
programme for public. 

$50,000 

Wastewater Systems Continue refining the routine maintenance programs, 
response to customer requests for service but 
developing robust procedures  

$150,000 

Sewage Treatment Develop more exceptional alarming in the monitoring 
system to assist with regular monitoring 

$50,000 

Sewage Treatment Analyse sampling data & determine treatment 
process required 

$80,000 

Sewage Treatment Configure further exceptional alarming, develop 
procedures for plant operation and develop an 
auditing program for the operators 

$60,000 
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Category Improvement Plan Cost over 10 years 

Sewage Treatment Enforce Bylaw transgressions. Formal education 
programme for public. Develop and regularly share 
information with the communities about what can 
and cannot be flushed and risks it presents to the 
network 

$20,000 

Sewage Treatment Enforce Bylaw transgressions. Formal education 
programme for public. Develop and implement a 
monitoring and compliance routine  

$40,000 

Sewage Treatment Enforce Bylaw transgressions. Formal education 
programme for public. Implement better security 
measures at the Wastewater Treatment facilities, 
limit access to approved contractors only and provide 
education material to local operators 

$20,000 

Sewage Treatment Improve decision making & integrate better with 
District Plan process 

$0 

Sewage Treatment Improve identification of specific risk areas & update 
engineering standards with new research as 
necessary 

$0 

Sewage Treatment Plan to improve security of the Wastewater 
Treatment facilities, develop procedures for site 
security including installation of more signage 

$309,000 

Treated Water Disposal Establish incident response plans for all WWTP and 
share with the relevant monitoring Authority 

$30,000 

Treated Wwater Disposal Finalise consent requirements & budgets for works 
after Year 3 

$7,672,520 
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Category Improvement Plan Cost over 10 years 

Treated Water Disposal   $0 

Change Management Develop a permit system to ensure the change is 
managed 

$50,000 

Data Accuracy Improve data capture procedures $30,000 

Data Accuracy Improve data capture procedures $30,000 

Data Accuracy Improve decision making & integrate better with 
District Plan process 

$350,000 

Documentation Finish development of operations and monitoring 
plans for all wastewater treatment facilities 

$70,000 

Electrical Procure an in-house resource to asset with 
development and implementation of electrical 
routine maintenance and renewal programs 

$156,000 

Electrical Improve remote control of pump stations across the 
district by improving on-site equipment and 
communication  

$285,000 

Electrical Procure an in-house resource to asset with 
development and implementation of electrical 
routine maintenance and renewal programs 

$156,000 

Comms Commission a report to determine availability for 
alternate communication pathways and costs of 
implementation 

$ 2,500 

Comms Remove high data usage site to alternate 
communication means, work to reduce the impact of 
this risk is being completed by removing Potable 

$0 
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Category Improvement Plan Cost over 10 years 

Water treatment pump stations and is further 
described in the Water AMP 

Comms Investigate procuring in-house equipment  $1,000 

Fault Response Improve comms network failure monitoring $5,000 

Fault Response Continue to monitor performance of the contractor 
identify any performance issues and provide feedback 
while seeking improvement  

$0 

Network Capacity Maintain, recondition or replace pumping equipment 
as per manufactures instructions and performance  

 $ 1,000,000 

Network Capacity Maintain, recondition or replace screening equipment 
as per manufactures instructions and performance  

$200,000 

   

8.6 Stormwater 

Future activities for Stormwater will largely be driven by the outcome of network testing and modelling to fully understand the flow of all District-wide drainage systems 
from land to sea. This information will allow design and implementation of effective stormwater systems and to run effective and efficient maintenance and renewal 
programmes. 

Work activities will include remedial works to the stormwater flow paths to alleviate historic flooding problems. 

8.6.1 Major Projects Planned 

Project LTP Year(s) Reason Options Cost 

Resource Consents - ECAN 
(District Wide Consent 
Finalisation) 

1-10  LoS Work required to complete the Hanmer Springs Stormwater consent, which 
provides for Council to control most aspects of stormwater discharge in the 
urban area, rather than Council activities and private development to seek 
regional council approval 

$283,180  
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Project LTP Year(s) Reason Options Cost 

Alternative(s) Apply for regional council approval for every discharge across the urban area, 
this applies to both council and private developers alike ($TBC depending on the 
activity required, resulting in significantly higher costs that primary option). 
Pro: less costs and less management overhead for Council 
Con: onerous procedures to navigate with regional council and increased costs 
for council and private developers  

Upgrading Size of Flax Stream 
Culvert Crossing under State 
Highway 7A 

3,4 Growth With the urban footprint increasing the volume of stormwater is increasing thus 
the size the infrastructure needs to meet demand 

$337,538  

Alternative(s) Do not carry out the work ($0) 
Pro: Less costs 
Con: reduced LoS when SH7a is flooded during high rainfall events 
Await degradation of the road to the point NZTA remedy the issue ($0) 
Pro: no cost for the local community 
Con: may take some time to occur, so risk of flooding increases 

Hanmer Springs 
Argelins/Jacks Pass Project 

1 Growth/LoS With the urban footprint increasing the volume of stormwater is increasing thus 
the size the infrastructure needs to meet demand and during high rainfall Jacks 
Pass can become flooded 

$1,030,100  

Alternative(s) Continue to experience flooding on Jacks Pass Road ($0) 
Pro: Less costs 
Con: Reduced LoS 
Carryout part of the work only to protect Jacks Pass Road ($350k) 
Pro: Less costs 
Con: The issue already experienced at Jacks Pass Road will migrate further along 
the system and private land and/or residences are flooded 

Various Amberley Consents 
renewal 

21-25 Renew Consents for the Leithfield beach Outfall drain and opening of the Mimimoto 
and Amberley Beach lagoons expire and will need to be renewed 

$1,000,000 

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
Con: unlikely to meet compliance and regulatory requirements thus receiving 
financial penalties 

Amberley Global Discharge 
Consent Renewal 

26-30 Renew The consent will need to be renewed as it manages all stormwater aspects 
across the Amberley region 

$1,000,000 

Alternative(s) Continue with the existing system and processes ($0) 
Pro: much lower costs 
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Project LTP Year(s) Reason Options Cost 

Con: unlikely to meet compliance and regulatory requirements thus receiving 
financial penalties 

 

8.6.2 Risk Assessment 
Through the Risk Assessment process, the Council identified the set of risk events that have potential to make a significant negative impact on delivery of the Stormwater 
service in the coming years. For each of these key risks a proposed mitigation has been put forward, along with an estimated cost over 10 years, and delivery date, as 
shown in the table below. 

Table 8-3 Unacceptable Risks, Mitigation, Budget and Due Date for the Stormwater Service 

Category Improvement Plan Cost over 10 
years 

System Adequacy Procure instruments and resource to perform model verification and further development  $747,000 

System Adequacy Procure resource and appropriate software to assign asset numbers, asset purpose, asset owner and combine multiple 
sources of information 

 $0 

System Adequacy Education, penalties  $20,000 

System Adequacy Design appropriate animal control structure and include in the future policy  $0 

System Adequacy Replace/upgrade existing infrastructure, develop models for the balance of townships  $82,000 

System Adequacy Perform drain profile survey and increase mechanical and hydro excavation if required  $144,000 

System Adequacy Policy to be written - through a workshop with Council.  $0 

System Adequacy Camera inspections and regular cleaning/maintenance  $200,000 
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Category Improvement Plan Cost over 10 
years 

System Adequacy Complete diversion works and pump station to divert flows in to the Kowai River  $90,000 

System Adequacy Policy to be written - through a workshop with Council which would cover what can be constructed in drains. Periodic 
inspections 

 $0 

System Adequacy Retaining planting, naturalisation  $288,785  

System Adequacy Needs to be removed (but no access); v channel in base of drain  $144,000 

System Adequacy Perform a survey of the drain profile to determine effects. Develop a planting or physical reinforcement program  $660,000 

System Adequacy Inspection and subsequent maintenance of U-channel required  $19,000 

System Adequacy Inspection and subsequent maintenance of U-channel required  $ 5,000 

System Adequacy CD to purchase flood protection devices; stakeholder communications activity  $100,000 

Discharge 
Compliance 

Use data from investigations to improve requirement definition over current guesstimated treatment solutions. Retrofit old 
stormwater network assets including treatment filters and outfall structures  

 $500,000 

Discharge 
Compliance 

Ongoing monitoring of development and licencing  $52,500 

Discharge 
Compliance 

Develop maintenance and monitoring plan for each stormwater area  $870,000 

Discharge 
Compliance 

Develop a maintenance, operations and monitoring plan for balance of discharge areas in Amberley   $0 
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Category Improvement Plan Cost over 10 
years 

Discharge 
Compliance 

Develop a maintenance, operations and monitoring plan for balance of townships  $0 

Discharge 
Compliance 

Develop a maintenance, operations and monitoring plan for balance of townships  $0 

Discharge 
Compliance 

Develop a maintenance, operations and monitoring plan for balance of townships  $0 

Response Time Have diversion kits available  $0 

Legislative change Evaluate legislation changes and develop a program for compliance. Significant infrastructure investment and land purchase 
required 

 $10,000 

Legislative change Evaluate legislation changes and develop a program for compliance. Significant infrastructure investment and land purchase 
required 

 $10,000 

Legislative change People and equipment required to carry out activity  $633,000 

Climate Change Need more frequent opening of river and lagoon mouth. To cope with the need of more, bigger diggers, and operators  $150,000 

Climate Change Increased maintenance costs including spraying for mosquitoes; spraying for growth - risk of blocking if not sprayed  $30,000 

System adequacy  Re-align and increase drain capacity to prevent overtopping  $25,000 

System adequacy  Constructing a connecting drain to discharge water to the Leithfield outfall drain  $85,000 

System adequacy  Construct a cut off drain to intercept potential surface water flows and divert to the Eastern Drain  $157,000 
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Category Improvement Plan Cost over 10 
years 

System adequacy  Removing a section of the outfall structure and installing a non- return valve  $54,000 

System adequacy  Increase the depth of the lagoon and construction of a dyke on the Norther side of the lagoon  $87,934 

System adequacy  Increase the size of the culvert  $60,000 

System adequacy  Installation of a detention pond, to contain and attenuate flows  $200,448  

System adequacy  Increase capacity of the drain   $162,675  

System adequacy  Increase capacity of the drain and culverts  $171,405  

System adequacy  Installation of concrete dished channel   $64,568  

System adequacy  Increase the size of the culvert under SH7A  $337,538  

System adequacy  Installation of a flow control device to divert flows in peak rain events  $38,976 

System adequacy  Install a culvert across the road  $105,730 

System adequacy  Deepen and grade existing swale and modify design of the driveways  $431,248  

System adequacy  Increase and change offset of existing drains, road crossings and construct a detention pond and weirs to attenuate flows and 
provide water treatment 

$ 1,030,100 

Compliance  Complete necessary testing, further liaison costs with Iwi and ECAN  $64,963 

System adequacy  Install a cut off drain  $51,505  
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Category Improvement Plan Cost over 10 
years 

System adequacy  Installing a diversion  $32,535  

System adequacy  Renew existing drain section and install a road crossing  $50,112  
System adequacy  Install cut off drain behind south of properties in Oxford Street  $55,680 

System adequacy  Install a road crossing and a drain through the domain  $45,708  

 

8.7 Waste & Recycling 

The November 2016 Hurunui-Kaikoura earthquake had a significant impact on waste and recycling volumes, particularly those received through the Amberley and Waiau 
transfer stations. Using funding from the Ministry of the Environment’s Waste Minimisation Fund, a number of projects are being funded including an area for receiving 
cleanfill at Amberley transfer station, a programme for safely managing certain hazardous wastes, the costs of rebuilding Waiau transfer station and the purchase of 
infrastructure to assist with managing the increased volumes of waste and recycling. 

The Council’s Waste Management and Minimisation Plan was last updated in 2014. The plan is due to be revisited and sustainability will be built in as a foundation aspect 
of the plan
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Project LTP Year(s) Reason Options Costs 
Hanmer Springs - Weighbridge 
/ Weighbridge Office 

3 Growth/LoS Capture the volume of waste per user and implement a fairer and 
accurate charging system 

$126,876  

Alternative(s) Continue with the existing system of fixed charges ($0) 
Pro: no additional costs  
Con: the risk of everyone paying through rates for other peoples’ waste 
continues 

Cheviot – Weighbridge at 
Transfer Station 

2 LoS Capture the volume of waste per user and implement a fairer and 
accurate charging system 

$123,612  

Alternative(s) Continue with the existing system of fixed charges ($0) 
Pro: no additional costs  
Con: the risk of rates subsidising some peoples waste continues 

Amberley - Expansion and 
Upgrade of Transfer Station 

3 Growth/LoS Improve the flows of traffic through the transfer station and has users 
separating recyclables directly into separated bins. This should 
introduce a cost saving in the long term and opens up other 
opportunities for resale of recyclable directly. Lessening people’s 
interaction with the waste pit addresses a safety issues for patrons too 

$1,004,435  

Alternative(s) Continue with the current system and processes ($0) 
Pro: lessens the cost impact in year 3 
Con: time at the transfer station for patrons is protracting and by year 3 
the wait times will become significant 
Stage the improvements over several years (1.3M spread over ensuing 
years) 
Pro: lessens the cost impact in year 3 
Con: time at the transfer station for patrons is protracting and by year 3 
the wait times will become significant and part installations cost more  

New Transfer Station in 
Hawarden/Waikari Area 

11-15 Growth/LoS Build a new transfer station for those communities $650,000 

Alternative(s) Maintain status quo ($0) 
Pro: no additional expenditure 
Con: the level of service offering remains lower in this area of the 
district compared to other towns 
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8.7.1 Major Projects Planned 
The key issues facing Waste and Recycling are shown in Table 8-4. 

Table 8-4 Waste and Recycling Key Issues 

Topic Issue Response taken in AMP Cost of Response 
Recycling Markets The ability to offer waste and recycling services is determined by 

national and international markets and has financial implications 
for recovering certain materials. The Council has limited ability to 
influence these markets and must therefore react to any changes. 
The Council does not favour stockpiling recycling 

Continue to maintain good 
relationships with external 
providers/buyers 
 
Continue to undertake regular 
reviews of alternative options 
available 

Staff time 
 
$30,000 per year allowed for glass 
recycling.  
$80,000 for recycling to EcoCentral and 
$5,000 for hazardous waste (noting that 
cost implications are dependent on 
tonnages and gate fees if markets 
become negative.) 
 
Green waste (gate fees and mulch 
sales), metal, e-waste and car batteries 
provide income 

Renewals and 
Capital Planning 

The Council undertakes monitoring of its waste and recycling 
assets, with maintenance undertaken as required. However, there 
is currently no renewal programme or strategic capital plan for 
waste and recycling assets. 

Develop a Renewal Programme. 
 
Develop a Strategic Capital Plan. 

Staff time 

Succession 
Planning 

The success of waste and recycling activities are heavily 
dependent on key staff members. There is a need to ensure 
appropriate support and succession planning is in place to ensure 
key information is captured and passed on and established 
relationships are maintained 

Undertake Succession planning for 
key roles. 

Staff time 

Food Waste Compost Site 16-20 LoS Purpose built facility to deal with the increasing food waste volumes.  $750,000 

Alternative(s) Maintain status quo ($0) 
Pro: no additional expenditure 
Con: not keeping up with the expectations of responsible waste and 
recycling stewardship 
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Topic Issue Response taken in AMP Cost of Response 
Understanding 
Customer 
Preferences 

Levels of service are heavily influenced by the expectations of the 
community regarding waste and recycling. It is important that 
these expectations, including changing expectations are 
understood and responded to.  

Consult on desired level of service 
and community expectations as 
part of Waste Management and 
Minimisation Plan. 

Costs budgeted as part of consultation 
process for WMMP. 

Solid Waste Bylaw The Council does not currently have a Solid Waste bylaw. This 
limits the control the Council has over waste management 
operations, including an inability to prosecute illegal dumping. 

Investigate (and if appropriate, 
prepare) a Solid Waste Bylaw. 

Staff time 

 

8.8 Reserves & Parks 

Green spaces are managed differently depending on whether they are local or district reserves. Local reserves are funded from local (amenity) rates on the ward or rating 
area in which the reserve is located, and the requirements for these spaces are set by the local community. District reserves are funded through the Hanmer Springs 
Thermal Pools and Spa’s profits with any shortfall through a district rate. The requirements for these spaces are generally set out by the Council; or in some cases by a 
reserve advisory group who has oversight for a reserve and make recommendations to the Council. 

The key issues facing Green Spaces are shown in Table 8-5 

Table 8-5 Green Spaces Key Issues 

Topic Issue Response taken in AMP Cost of Response 
Detailed customer 
feedback 

The Council has a system which records customer service requests 
and complaints. However, no specific review has been undertaken 
of the complaints or issues received in relation to the management 
of Green Spaces.  Most years, the Council undertakes a residents 
satisfaction survey that measures overall satisfaction with its 
services. This includes specific questions on satisfaction with 
reserves and cemeteries. While this gives an indication of overall 
satisfaction with these Green Spaces, it does not provide any details 
on what specific aspects people are satisfied (or not satisfied) with  

Develop a system to regularly 
review customer service 
requests/complaints, and to seek 
broader information from residents 
about the condition and use of 
green spaces to better understand 
what communities expect and 
need from them. 

$10,000 per annum (0.1 FTE 
staff) 

Balcairn Cemetery 
Capacity 

The current cemetery at Balcairn is expected to reach capacity in the 
next 16 years. Additional land is therefore required to expand the 
current cemetery to meet anticipated future demand  

Investigate land purchase options 
to extend Balcairn or to create a 
new cemetery. 

Staff time to investigate. 
 
Land purchase price will be 
better understood after 
researching options. 
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Topic Issue Response taken in AMP Cost of Response 
Strategic planning Green Space activities are community-driven, with decisions about 

maintenance, renewals and capital works determined through the 
Council’s community committees. This is important because Green 
Spaces are areas provided for and managed to enhance community 
well-being. However, there are some areas that would benefit from 
a more strategic approach being taken to forward planning, rather 
than planning being undertaken on an annual basis.  
For example, while regular audits are taken of playground 
equipment, there are no audits or renewals plans for other 
equipment located in parks and reserves, such as park benches, 
drinking fountains, shelters etc. Maintenance of these is done on a 
reactive basis, whereas preparing and budgeting for a renewal 
programme is expected to be more economical and efficient.  

Develop a renewal plan for parks 
and reserves for all assets located 
within these areas 

Additional staff – 1 FTE for 6 
months $50k 

Volume and use of 
reserve areas 

Disposal of reserve areas vested in the Council under the Reserves 
Act 1977 must follow a prescribed process.  This can be costly, 
particularly when done on a case-by-case basis. Taking a strategic 
review of the overall supply and location of reserves, as well as the 
demand for and use of each site, would help identify reserves that 
are surplus to requirements, and which could be disposed of, or 
considered for an alternative use, such as for planting to off-set 
carbon emissions. 

Undertake a review of the use and 
location of reserves to determine 
whether they are needed and how 
they are used. 

Included in above staffing 

 

8.9 Property 

The Council owns a large number of buildings around the district; most of which are for community use or for the Council to operate its business with there being around 
150 buildings, this is a challenging portfolio to manage within a budget that is acceptable to the Council and community. 

The ideal is for all Council owned property would to be well maintained at all times and to be fit for purpose. 

Local ward committees and boards are very interested in local community buildings and facilities and are influential in setting the standard for repairs and maintenance. 

Some of the Council’s buildings and facilities are very old and decisions will need to be made about the future of them as to repair and upgrade or demolish. Often there is 
heritage and emotional connection to the buildings and facilities and a desire to retain rather than demolish. 
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The Building Act will have an impact on those decisions into the future, particularly regarding earthquake standards and when major repairs or upgrades are discussed. 

Recent changes to the Building Act require buildings less than 34% of the National Building Standard to be strengthened over a time period determined by the use of the 
building. Funding is to be set aside to start this process. 
 
 
8.9.1 Major Projects Planned 

Project  LTP Year(s) Reason Options   Total  
Earthquake Prone Building 
Strengthening Work 

3,4,5,6, Renew Funds allocated to improving buildings to ensure they meet the 
required code 

$2,371,691  

Alternative(s) Do not carry out the work ($0) 
Pro: less cost  
Con: any safety or maintenance costs are likely to increase and 
in likelihood buildings will become unusable and does not meet 
the legal requirements 

Hanmer Springs Entrance to 
Conical Hill 

1 LoS Improve the user experience of the most well used walkway in 
the district. The current setup limits some people who may 
experience mobility issues 

$120,000  

Alternative(s) Introduce a lower costs alternative that does not provide access 
for as many patrons ($50k-80k) 
Pro: lower costs 
Con: Does not meet the community needs and could deter 
people from visiting Hanmer Springs 

Waikari Hall New kitchen and 
ablution block 

1  Renew/Growth Facilities at the end of their useful life and require modernising 
to attract more visitors 

$120,000  

Alternative(s) Refresh the existing facilities without the extensive work 
proposed 
Pro: Lessens the costs 
Con: maintenance costs will increase at items start to fail more 
regularly and does not meet the need of the users 
Demolish and rebuild a new facility ($500k) 
Pro: provides a brand-new facility to suit all modern day 
requirements 
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Con: Does not meet the community requirements and is over 
capitalising that asset 

Build an Iconic attraction 16-20 LoS Build a new significant attraction in the district to attract new 
visitors 

$2,000,000 

Alternative(s) Maintain status quo 
Pro: no additional cost required 
Con: no enhancement made to attract visitors 
Carryout a feasibility study to see how or what would suit the 
district and attract more visitors ($85k) 
Pro: less cost and provides certainty for the community about 
what the service might be 
Con: none 

Build New Social Houses 26-30 Growth/LoS Increase the stock of social houses to deal with the forecasted 
aging demographic 

$2,000,000 

Alternative(s) Maintain status quo ($0) 
Pro: no extra cost 
Con: may not cater for an aging demographic that might find 
future housing unaffordable 

Develop a new Cemetery 66-70 Growth Based on current forecasts, Hanmer Springs cemetery space will 
be limited and new land will need to be developed 

$600,000 

Alternative(s) Do not provide these services ($0) 
Pro: no extra costs 
Con: does not meet the needs of the community 

 

The key issues facing Property are shown in Table 8-6 

Table 8-6 Property Key Issues 

Issue Risk Identified Risk Controls 

Facilities provide for community wellbeing and meet the 
needs and desires of the community 

Lack of budget Activity-based budgeting 

Facilities provide for community wellbeing and meet the 
needs and desires of the community 

Lack of appropriate engagement/ presence and 
feedback channels 

Customer service request system allows identified 
issues to be responded to 
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Issue Risk Identified Risk Controls 

Facilities provide for community wellbeing and meet the 
needs and desires of the community 

Lack of records and audit data about properties Updated asset data base for all Council property is 
maintained 

Properties are safe, fit for purpose and comply with statutory 
requirements 

No condition assessments Undertake condition assessments 

Properties are safe, fit for purpose and comply with statutory 
requirements 

Lack of maintenance Maintenance plans in place for social housing units 
and medical centres 
 
Data base of appropriate trades people 

Properties are safe, fit for purpose and comply with statutory 
requirements 

Lack of shared knowledge Condition assessments up to date 

Properties are safe, fit for purpose and comply with statutory 
requirements 

Lack of specific knowledge/experience, 
insufficient training 

Training programme in place 

Properties are safe, fit for purpose and comply with statutory 
requirements 

Major infrastructure failure Maintenance plans in place 

Properties are safe, fit for purpose and comply with statutory 
requirements 

Systems available, but not set up Updated asset data base for all Council property is 
maintained 

Properties are safe, fit for purpose and comply with statutory 
requirements 

Lack of resources Staff numbers are adequate to maintain the 
property activity 

 

8.10 Information Services 

The Information Services covered in this Strategy are those provided at: 

• The Council’s main office in Amberley 
• The district library in Amberley and community/school library in Hawarden 
• Libraries/service centres located in Cheviot, Culverden and Hanmer Springs 

There are no major changes planned for the libraries. The Council’s intention is to continue to run a good service to meet the needs of Hurunui’s mainly rural community 
This involves taking advantage of changes to publishing and technology, and continuing to work with other libraries to enhance the services offered and to make 
efficiencies where possible. 

The Council will continue to work with other libraries to enhance the services offered to the district and to make efficiencies where possible 
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The Council will continue to encourage the use of new services such as e-materials and the delivery of the ‘Stepping Up’ computer training programme. This programme, 
developed by the 20/20 Trust, focuses on providing free digital skills training for people to upskill and improve employment opportunities or enhance their lives.  

 

Project LTP Year(s)  Reason  Options Costs  
 

Library new books 
 

1-10 LoS A standardised annual costs to provide for new titles every year to meet 
demand 

$724,941  

Alternative(s) Reduce the annual costs, thus reducing the amount of books that can be 
purchased each year ($350k) 
Pro: reduces the costs 
Con: not meeting the needs of the community 

Library Extension 11-15 Growth/LoS Extend the district library on its existing footprint to cater for the growth in 
Amberley. Much of the patronage of the district library is of the older age 
groups. With this demographic increasing in the district over the years this is 
likely to put stress on the existing service and infrastructure 

$2,000,000 

Alternative(s) Build a similar service that the district library in Amberley provides 
elsewhere in the District ($2.4m) 
Pro: provides easier access for people not living in Amberley 
Con: does not maximise the land footprint of the land allocated for the 
district library  
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RFID for library services 16-20 LoS/Growth Radio frequency identification (RFID) is a system that will provide for 
tracking and managing books and other services. It reduces the need for 
human interaction and can facilitate and less costs drop off/ pick up service 

$200,000 

Alternative(s) Maintain status quo ($0) 
Pro: no cost 
Con: perceived as not moving with the times and offering a lower level of 
service than other districts 

Pop up Library 
 

16-20 LoS/Growth A purpose built library bus that can bring library services to all areas of the 
District. 

$150,000 

Alternative(s) Continue to service all current library/service centre locations ($0) 
Pro: no extra cost 
Con: with an aging population the number of people unable to get to a 
library may increase 
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The key issues facing Information Services are shown in Table 8-7. 

Table 8-7 Information Services Key Issues 

Topic Issue Response taken in AMP Cost of Response 
Renewals 
and Capital 
Planning 

There is currently no renewal programme or strategic capital plan for library 
assets, with decisions made on an ad hoc basis.  

Establish a Renewal 
Programme and Strategic 
Capital Plan for library assets. 

$5,000 per annum 

Training Relevant training of staff is an important aspect of ensuring customer service 
and information is well delivered and correct. While staff are currently well-
trained, there is no strategic and coordinated training programme in place to 
induct new employees or to update and improve the knowledge of others. 

Establish a specific induction 
process and training 
programme for staff. 

Training budget included in LTP 
budget 

Systems that 
are fit for 
purpose  

Information Services use various systems and information technology that the 
Council has in place. These are set up for different departments and serve 
different purposes, but create issues for staff using the range of systems.  

IT systems to be streamlined, 
integrated and simplified 
wherever possible to make 
them quicker and easier to 
use. 
 

$10,000 per annum for continuous 
improvement upgrades specifically 
to provide easily accessible 
information across the Council’s 
departments.  

Changes that 
may affect 
demand  

An increasing ageing population could see a growing demand for libraries to be 
used as community hubs and on certain types of resources such as large print 
books and audio books, as well as potential demand for additional homebound 
services from libraries. Technological changes and connectivity are likely to 
impact on how customers want to interact with the Council and library services. 
Increased numbers of people working from home, as well as increased 
unemployment resulting from Covid-19 may also increase pressure on Council 
services. 

Continued review and 
assessment of council and 
library services. 

$5,000 per annum for regular 
resident and customer surveys to 
understand what is expected  

 

8.11 Hanmer Springs Thermal Pools & Spa 

With an ongoing development programme Hanmer Springs is building a strong reputation in New Zealand and overseas as a first class tourist resort. As well as  
day visitors the resort forms the nucleus for a growing township with a wide range of facilities. 

While the Covid-19 pandemic curtailed international tourism, with the arrival of vaccines to combat the virus borders should re-open in the next year or so. On this basis 
the Council continues to invest in the resort complex. 
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Included in the Capital Expenditure Programme is a total of $15.2 million of new  projects for the Hanmer Springs Thermal Pools and Spa. The list seen below does include 
renewals nor capital initiatives under $500k.
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8.11.1 Major Projects Planned 
 

 

 

 

9 Addressing Resilience 
Resiliency is the ability to recover from disaster. It requires active planning to cope with a disaster, restore functionality, and rebuild the societal and economic fabric. 
Communities that actively plan for resilience are less prone to disaster, recover faster, and endure less hardship than those that do not actively plan. 

Planning for every disaster scenario is impossible, so the next step is to plan to contain damage and service outage. Planning involves understanding the impacts on the 
assets, the ensuing chaos created, the resultant pressures and the trauma, then build in asset redundancy, prepare for insurance, train and improve from lessons learnt. 

Bouncing back to recover the social and economic soul of the community is the next important component in planning for resilience.  

  Year 1   Year 2   Year 3   Year 4   Year 5   Year 6   Year 7   Year 8   Year 9   Year 10   Total  
Activity 
pool   

              
$500,000  

              
$500,000  

         
$1,000,000  

Picnic area 
             

$1,000,000  
           

$1,000,000  
Private 
pools 

             
$1,000,000  

           
$1,000,000  

Rock pools 
                

$1,000,000  
            

$1,000,000  
       

$2,000,000  

Body Slides 
              

$1,500,000  
              

$750,000  
              

$750,000   
       

$3,000,000  
Dry 
activities 

  
 

            
$1,000,000  

            
$1,000,000  

              
$2,000,000  

     
$4,000,000  

Shade and 
shelter 

              
$250,000  

                
$250,000  

              
$250,000  

           
$750,000  

Spa  
            

$2,000,000  
            

$2,000,000  
          

$4,000,000  
I-site/ 
reception 

              
$500,000  

               
$500,000  

Water 
treatment                         

                
$500,000  

              
$500,000  

        
$1,000,000  
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Finally, a culture of improvement and learning develops resilience. This is achieved through commitment, understanding, training and application. 

The Council’s approach to addressing resilience is to: 

• Actively participate in Civil Defence Emergency Management planning and activities, at both regional and local levels. 
• Investigate and instigate options for alternative service provision and system redundancy. This can be done in accordance with section 17a of the LGA 2002 

or just as a matter of good practice when assessing processes and systems as part of continuous improvements. 
• Determine and communicate design and construction standards (where cost effective) that help infrastructure withstand natural hazards and long term 

changes in circumstances, such as those resulting from climate change. 
• Identify critical assets and develop disaster mitigation methods, and incorporate into renewals and capital programme. 
• Critical locations where assets are at greatest exposure to natural hazards are identified in the Coastal Erosion Report, commissioned by the Council. 
• Obtain insurance, where this is deemed to be the most cost effective approach. 
• Invest in business continuity and succession planning. 
• Provide standby power generators that can be used at multiple sites throughout the District. 

• Use modern materials that are less susceptible to damage from earthquake events, such as fully welded PE systems for underground pipes.
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10 Financial Estimates  
The first three years of the strategy is considered to be in detail, whereas the following 7 years is in outline only. Following the LTP period the costs are meant to serve as 
an indication only. 
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The charts above show how the level of expenditure for all areas of Infrastructure comes together. These costs have been derived from the activity based budgeting all 
services underwent. They are largely based on 3 aspects: 

1. Continuously meeting our levels of service 
2. Compliance with relevant legislations 
3. Ensuring a sound renewal programme is in place for each service or funds allocated to establish one. 

The pie chart represents how funding is derived for all services combined. 
 

10.1 Core Infrastructure Renewals 

Three Waters 

 

The table above shows the level for expenditure for the Three Waters asset renewals over the next thirty years. These water supply renewals in the early part of the plan 
are mostly related to pipes, which is largely as a result of the Council deferring renewals over recent years, in order to fund the protozoa compliance work. This deferral of 
pipes equates to roughly $3.9m and it is the intention of this renewals over the next 10 years to catch up.  

A significant expense will be made in the first 3-4 years of the plan to become protozoa compliant, which is not represented on this renewal chart. However, allowance in 
this chart has been made for the renewal of these assets, ten years after installation. This is to serve as an indication only because only once they are installed will a formal 
renewal plan be established. Towards the end of the chart the water supply spikes again and this is related to large scale pipe renewals 
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In the first 10 years of the plan, the waste water expenditure is primarily related to renewing discharge resource consents. The reason for this is because it is likely that new 
areas of land will be required to reduce the amount of nutrients going into the ground and preventing run-off to waterways.  From 2039 the number peaks again and this 
and a few years after, relates to pipe renewal, with the peak in 2046 being replacement of manholes and chambers. 

Stormwater is comparatively low given the small asset stock of stormwater pipes and treatment systems. Most of what Council owns and manages is open channels and 
these are managed through operational expenditure. The sections on the chart in 2040 and 2050 relate to renewals of some of the in-ground pipes. In the early part of the 
long term plan the Council will be working towards achieving resource consents for Hanmer Springs and other small settlements. Once these consents have been worked 
through, they may see the need to introduce new assets which do not yet feature on this renewal plan. 

 

Roading 

 

Our Roading renewals takes a straight forward approach. A good example of this is the road seal and how we renew it. Seal has an average life expectancy, which is then 
divided by the amount of seal with have in the district. This results in the Council needing to reseal about 40km of road each year to meet the levels of service. Most other 
Roading Assets take this approach, including footpaths as shown in the chart above. 

Regarding footpaths, this is the first time the Council will establish a formal renewal programme. In the past any damage or failure of footpaths have been patched as 
maintenance work. This new approach will take a holistic approach to all footpaths and ensure the levels of service expected can be delivered. This is more appropriate 
now as there are many initiatives at a national level to get people walking and cycling more. This coupled to an aging population, it becomes more critical to ensure the 
surface is free from defects and trip hazards. 
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10.2 Deferred Renewals 

10.2.1 Water 
The Council has taken a long term approach to meet the costs of compliance with the protozoa requirements in the Drinking Water Standards NZ. In 2015 it was agreed 
with the Ministry of Health that the Council would meet the protozoal standard by 2025 and as a result, investment in some assets renewals were deferred to build 
headroom for the capital expenditure required to meet the standard. This deferral amounts to roughly $3.9m, and it is the intention of this plan that the backlog caused by 
the deferral will be addressed in the first 10 years of this Infrastructure Strategy. 

The age based data suggests more than the $3.9m referred to above, but assessments of the conditions of those aged assets have them as performing well and not yet 
ready for replacement. Thus, only the deferred renewal assets which are considered below average condition are proposed for replacement within the $3.9m . 

While the future plan considers the below average backlog, it also takes allowance for those assets that will age over the next 10 years and their condition will reduce from 
good or excellent to below average.  

Altogether, over the next 10 years the Council is investing approximately $25m in renewing assets, when the age based data is suggesting $15m plus the additional $5m for 
backlog. This investment ensures the water supplies can continue to meet the levels of service and provides for non-asset related renewals, such as resource consenting 
and hydraulic model building.   

The table below shows the value of the assets that are due for renewal in any given year. The blue bars are data based on age alone and take no account for aged assets 
that perform well. The orange line takes account of the age and condition. It also takes into account the historic backlog and aims to have it cleared by 2031. 
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Prior to 2025 the Council will have constructed new treatment plants and these new assets will also require maintenance in the future. Provision has been made for this 
which is why the orange line peaks around 2034 and again in 2044. 

 

10.2.2 Waste Water 
Within waste water very little backlog exists. The data shows around $5m should be spent renewing assets based on age criteria, but most of these are performing well. 
The value associated with assets that have been rated as average and below is minor.  

The Council has provisioned a significant sum for the next 10 years and this is to primarily address the renewal of the resource consents. The table below shows that there 
is a large difference between the LTP funding amount and what’s required based on age but it’s clear the gap is caused by the challenges associated to continuing to 
provide the service in its entirety and is not asset based. 

LTP Funding  $       21,667,873  

Age Based Renewal  $         5,311,919  
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Backlog Below Average  $             129,793  

 

10.2.3 Stormwater 
This system largely consists of open channels and whilst an age has been allocated to these channels, they do not require replacement in the same manner as an 
underground pipe. Mostly these open channels are managed by simple maintenance routines of keeping the channels clear. For this reason, the aged based data suggests 
assets valued at approximately $850 thousand need renewing but in reality the actual historical uncompleted work is the replacement of three underground pipe assets, 
equating to $90k.These underground pipes are listed as below average condition but the indication from CCTV is that the pipe can continue to serve as it is for the next 10 
years.   

LTP Funding  $                       0  

Age Based Renewal  $           853,629  

Backlog Below Average  $             90,824  

 

 

10.2.4 Roads 
Council conducts an ongoing programme of audits of its roading network as well as having systems where the public can report roading issues. When surface failures are 
identified the road surface seal and where required, the base course material, are replaced. On average, the Council aims to replace 40km of new seal each year. Quieter 
roads can last for many years without work being needed, whereas higher trafficked areas and/or roads which  are used extensively by heavy vehicles tend to fail quicker. 
For this reason, age is used as an indication for the inspection routine but not used as the key driver for reseal. Although the age based data shows $200k of work is 
backlog, no failures on these assets have been found through inspections.    

 

10.2.5 Bridges 
There are two bridges that are showing as being past their replacement age. One of these has been decommissioned and replaced with a concrete ford. This ford was 
constructed a number of years ago and when the bridge reached the end of its life, it was removed from service due to the cost to replace it. The other was due in 2020 
and is planned to be completed in year 2 or 3 of the long term plan, depending on contractor availability and proximity of other work making it as economical as possible. 
The forecasted value for this is approximately $150k. 
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Inspections carried out recently show some bridges are experiencing an accelerated failure on some components. These fixes equate to an extra $160k per annum and 
have been proposed in the funding bid to Waka Kotahi NZTA. Failing to secure that additional funding may result in some bridges having weight restrictions imposed. 

 

10.2.6 Footpaths 
The age data for footpaths show a cost of $625k is required to be spent in footpath replacement. However, in 2016/2017 an assessment of the footpaths was undertaken. 
That resulted in a programme of work being delivered, totalling $1.4m and focussed primarily on improving the level of service by removing trip hazards and addressing 
significant deformation. These repairs improved the life of much of the asset stock, bringing them up to date.  

Another assessment was carried out in 2020, with the specific outcome being a condition assessment of all footpaths. This data is a better indication than simply using the 
age and is the basis for the $2.75m costs presented in the long term plan. As the programme is implemented the new asset information will be reconciled with the asset 
database.  

 

11 Assumptions 
 

11.1 General assumptions 

General assumptions, covering district wide and strategic level activities and assets, are outlined in Section 8.2.1 District-wide a& Strategic Level Risk. 
 

11.2 Useful Life of Assets 

11.2.1 Water 
 

ASSET GROUP USEFUL LIFE (YEARS) 
  Backflow Devices 10 
  Meters 25 
  Hydrants 50 
Pipes  
  Asbestos Cement 35-66 
  PVC 80 
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  MDPE/HDPE 80 
  Stainless Steel 50 
  Galvanised 58 
  Valves 50 
Reservoirs  
  Tanks 50-80 
  Building 10 – 60 
  Pipework 80 
  Electrical and Mechanical 10 – 50 
Treatment Plant  
  Civil – Tanks, Building, Pipework, Metalwork 15-60 
  Electrical Services 20 
  Instrumentation 10 – 30 
  Mechanical Services                                25 – 50 
  Pumps and Motors                                 10 - 25 

 
For the 2015 Valuation all PVC mains had a base life of 100 years. In 2016 a study showed that PVC rider mains should have a reduced base life. A range of 45- 100 years 
has been used for the renewals forecasts in this Strategy 

11.2.2 Wastewater 

ASSET GROUP USEFUL LIFE (YEARS) 
Pipes  
  Asbestos Cement 60 
  Earthenware, PVC 80 
  HDPE 80 
  Reinforced Concrete  80 
  Stainless Steel 50 
  Manholes 80 
  Valves 50 - 80 
Pump Station  
  Electrical Cabinet and Level Control 10-30 
  Wetwell 30-80 



Hurunui District Council - Long Term Plan 2021-31 Page | 71

LTP Part 2

  

  

 

  Storage and Valve Chambers 30-80 
  Lids, Valves and Pipework 25-80 
  Pumps 10-25 
Treatment Plant  
  Civil – Tanks, Building, Pipework, Metalwork 60-80 
  Electrical Services 10-30 
  Pumps and Motors 10-25 

 
11.2.3 Stormwater 
 

ASSET GROUP USEFUL LIFE (YEARS) 
  Channels 60 
  Inlets and outlets 80 
Pipes (Gravity)  
  Asbestos Cement 60 
  Earthenware, PVC, MDPE 80 
  Reinforced Concrete/RCRRJ 80 
  Novaflo 50 
  Manholes 80 
  Soakage Trench 40-80 

11.2.4 Roading 
 

ASSET GROUP USEFUL LIFE (YEARS) 
Roads  
 Basecourse 20 – 100 
 Subbase and Subgrade Not depreciated 
 Chipseal Surface 6 – 20 
 Asphalt Surface 5 – 30 
 Concrete Roads 50 - 100 
 Interlocking Blocks 30 - 50 
Footpaths/cycleways  
 Tactiles 5  
  Asphalt and Timber 15 - 30 
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 Metal 5 - 30 
 Interlocking Blocks 50 - 100 
 Concrete 50 - 100 
Bridges  
 Steel and Concrete Bridges 80 – 150 
 Concrete Culvert 80 
 Armco Culvert 40 
 Other Culverts 60 
Minor Structures  
 Bus shelters and Fences 20 
 Underpasses 80 - 120 
 Guardrail and Railing 20 – 25 
Retaining Walls  
 Block wall, cantilever, crib wall, rock 100 
 Post and Rail, Sheet Pile 50 
 Drainage – Kerb and Channel, Swales and Drains 60 –80 
 Electronic Signs 10 
 Other Signs 15 
Street Lights  
 Pole and Bracket 25 
 Light – LED 50 
 Light – non-LED 25 
Street Furniture  
 Bins 10 - 15 
 Seats and Public Information sign 20 
 Bollards 25 
 Cycle Stand 20 – 30 
 Concrete Block 100 
Islands  
 Raised Platform – Infilled 60 - 80 
 All Others 35 
Carparks  
 Basecourse 20 – 100 
 Subbase and Subgrade Not depreciated 
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 Surface 10 – 20 
 Concrete 60 - 100 
 Parking Equipment 15 

11.2.5 Property 

In general all property are in reasonable condition. This has largely been driven by levels of service, legislation or local requirements. For example, the healthy homes 
initiative has meant keeping the residential and social housing under close observation, as well that the occupants raising issues. The latter though is very dependant on 
the person living there are any one time.  
Other than legislation, good practice has been another aspect that has meant keeping condition of the sites in good order and this has been seen with the Medical Centres 
and other businesses. Running viable businesses from these properties meant dealing with issues routinely as they arise.   

ASSET GROUP USEFUL LIFE (YEARS) 
External Fabric  
  External Walls 15– 75 
  Roof 15– 75 
  Windows and Doors 15– 50 
  External Work 5 – 75  
Internal Finishes  
  Ceiling 15 – 75 
  Fittings and Fixtures 3 – 50 
  Floor 7 – 75 
  Interior Doors 10 – 50 
  Interior Walls 15 – 50 
  Wall Finishes 15 - 50 
  Services  
  Electrical 5 – 45 
  Fire Services 15 - 50 
  Lifts/ Hoists 25 – 40 
  Mechanical 10 – 75 
  Sanitary Plumbing 5 – 50 
  Special Services 5 – 25 
Structural   
  Floor 50 - 120 
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  Residual – Heritage Buildings 100 – 200  
  Residual – Other Buildings 25– 100 
  Roof 50– 100 
  Walls   50- 100 

 
11.2.6 Green Spaces 
Similar to property, levels of service, legislation and the local community has meant these assets being in good condition. 

There is a high expectation that the cemeteries are kept well and this is usually met with a combination of an in-house team and local community groups means reserves 
are well serviced. 

ASSET GROUP USEFUL LIFE (YEARS) 
Artwork 20  –  50 
Carparks 10 – 40 
Cemetery Burial and Ash Lawn 100 
Electrical 10 – 45 
Entry Points 10 – 50 
Fences 10 – 100 
Furniture 20 – 50 
Gates 10 – 50 
Gardens 5 – 15 
Hardscapes 25 – 70 
Lights 15 - 25 
Landscapes Not Depreciated 
Monuments 100 
Playground Equipment 25 – 70 
Plaques 50 – 80 
Paths 10 – 50 
Roads 10 – 50 
River Structures 10 – 50 
Security System 10 
Sportsfields 7 – 100 
Signs 10 – 30 
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Structures 8 – 100 
Stormwater 15 – 80 
Walls 5 - 100 

 
11.2.7 Waste and Recycling 
Much of the equipment within the transfer stations is ageing but they do have a well organised maintenance schedule 

ASSET GROUP USEFUL LIFE (YEARS) 
Amberley Transfer Station  
  Electric gates  10 – 15 
  Fencing surrounding the site 15 – 25 
  CCTV cameras x 9, computer and software 3 – 15 
  Sewerage pump and alarm system 10 – 20 
  Sealed driveway areas and rear bin pad 15 – 25 
Weighbridge and Portocom  
  Weighbridge office 30 – 50 
  Public weighbridge and display panel 10 – 20 
  Remote controlled barrier arms x 2 10 -20 
  Portocom 25 – 25 
Concrete Pads and Retaining Walls  
  Cleanfill concrete pad and retaining walls 30 – 50 
Pit Area  
  Transfer station building – one side open 30 - 50 
  Retaining wall – pit area 30 - 50 
  Concrete floor  15 – 50 
  Wall – between pit area and compactor 15 – 50 
  Scarlett’s compactor and remote-control unit 5 – 10 
  Under-bin weighbridge and display panel 10 – 20 
Recycling, Hook Bins and Storage Containers  
  Compactor bins 5 – 15 
  Hook bins 8 – 12 
  Dry waste recycling containers 10 -15 
Cheviot Transfer Station  
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  Sealed driveway  5 – 10 
  Sealed transfer station site 5 -10 
  24/7 glass recycling bin and 4 x 240 litre bins 10 -15 
  24/7 recycling bin concrete pad 20 – 30 
  Fencing and gate 10 – 20 
  Compactor concrete pad 15 – 25 
  Compactor retaining wall 5 -10 
  Dry waste recycling concrete pad 15 – 25 
  Agrecovery bin - corner concrete pads x 4 15 – 25 
Culverden Transfer Station  
  Sealed transfer station site 15 – 25 
  Closed shed on concrete pad 30 - 50 
  Open bay shed 15 - 50 
  Compactor concrete pad 20 - 30 
  Compactor and glass bin retaining wall 20 - 50 
  Glass bin concrete pad 20 - 30 
  Dry waste recycling concrete pad 20 – 30 
Hanmer Springs Transfer Station  
  Fencing and gates x 2 10 – 20 
  Wooden open-ended shed 5 – 10 
  Scarlett’s compactor on concrete pad 0 – 5 
  Retaining wall adjacent to the compactor 15 – 25 
  Under-bin weighbridge 0 – 10 
  Control tower and display panel 3 - 15 
  Remote cameras x 2; wooden and metal post 3 – 15 
  Glass and dry waste concrete pad – upper level 20 -30 
  Scrap metal concrete pad 15 - 30 
Waiau Transfer Station  
  Sealed transfer station site 15 - 25 
  Closed shed on concrete pad 30 - 50 
  Open shed on concrete pad 30 - 50 
  24/7 recycling bin concrete pad 15 - 30 
  Fencing and two gates 10 – 20 
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  Glass bin concrete pad 20 -30 
  Dry waste recycling concrete pad 20 -30 
  Concrete pad drop off area on upper level 20 -30 
  Agrecovery bin 4 x concrete corner pads 15 - 25 
Street and Township Bins  
  Street litter bins 5 - 10 
  Township recycling bins 10 -12 
  Big belly solar waste compactor street bins 7 – 10  

 

11.2.8 Information Services 
Books and electronic equipment does suffer from high wear and tear. Budgets recognise this but it is a generalised budget rather than anything specific. The District library 
does offer a high LoS than community libraries so some book are handed to community libraries where they seem to suffer less, thus extending their life   

ASSET GROUP USEFUL LIFE (YEARS) 
Libraries  
  Lending Collection 3 - 8 
  Heritage Collection Held in perpetuity 

 

11.3 Assumptions for Levels of Service 

11.3.1 Water 
The Council owns and manages water infrastructure to provide households and businesses with a safe, high quality and sustainable water supply. 

In general, the Council is planning to keep its service levels the same or slight performance improvements over time. In order to maintain the current service levels, 
primarily brought about by new regulation, the Council is planning to spend more than has been spent in recent years on water infrastructure. With this additional 
investment our assets will be more resilient and residents and businesses can continue to expect: 

• Water that is safe to drink 
• The water network to be well maintained 
• A timely response if there is a problem with the water supply 

• The water supply to be managed so demand does not outstrip the available capacity 
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11.3.2 Wastewater 
The Council’s wastewater activity provides its customers with reliable services that protects both people’s health and the health of Hurunui District’s waterways. 
Wastewater is provided in a way which meets the requirements under the Local Government Act, Health Act and resource consent conditions. 

Improved asset knowledge will be gleaned and new consents planned for with appropriate timeliness. The budgets set in the 10-Year Plan and this Infrastructure Strategy 
will address these issues. 

With this level of investment, the Council’s assets will be more resilient and residents and businesses can continue to expect: 

• The wastewater system is adequately designed and maintained 
• The wastewater system to be managed in a way that does not unduly impact on the environment 
• A timely response if there is a problem with wastewater system 

 
11.3.3 Stormwater 
The stormwater network protects people and properties from flooding and helps to minimise the pollution of waterways. 

The Council is planning to improve the levels of service for stormwater within the urban boundaries over the period of the Long Term Plan. As modelling is improved, we 
can see how the runoff from surrounding land can be managed into and away from the urban areas.  

Council works on growth and development of it’s network to manage a 2% AEP or 1 in 50 year event. The community can continue to expect: 

• The stormwater system to be adequately designed and managed 

• The stormwater system to be managed in a way that does not unduly impact on the environment 
• A timely response if there is a flooding event. 

 
11.3.4 Roading 
The Council is planning to collate, analyse and use many more sources of data to develop robust plans into the future and these will result in either the service levels being 
maintained or improved.  

The Council is working to improve the safety of the network through intersection safety upgrades, asset preservation, bridge improvements, footpath renewals and 
increased volume of vegetation management. It is hoped that is will decrease the number of fatalities and serious injury crashes on the network. 

In general, residents will continue to be able to expect: 

• The network to be safe to use 
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• That roads are fit for purpose 
• The operation of the Hurunui District’s roading network will not harm the environment or public health 
• The network will support the efficient movement of freight 
• That customers can access business, shopping and tourism destinations 

• The network to be kept in good operating condition 
• Changes to the climate will not adversely affect the network 
• Customer service requests to be responded to promptly 

 
11.3.5 Property 
.These activities are undertaken to provide services to ensure Hurunui District communities have the type of facilities and services reasonably expected to be provided by 
the Council because they are unlikely to be privately supplied at an affordable cost.  

More specifically, properties are assets that provide a public good, and contribute in particular to the social and cultural wellbeing of the community. In some cases, this is 
because they provide a facility for use by the community. Property assets provide: 

• Facilities that serve a purpose for community wellbeing and which meet the needs and desires of the community 
• Property that is safe, fit for purpose and complies with statutory requirements 

 
11.3.6 Greenspaces 
These activities are undertaken to ensure our communities have the type of facilities and services reasonably expected to be provided by the Council because they are 
unlikely to be privately supplied anywhere else.  

More specifically, Green Spaces are assets that enhance individual’s health and wellbeing and increase social cohesion and people’s sense of belonging to the community. 
They provide: 

• Safe and functional spaces for recreational, cultural and social purposes, where people can come together and interact with one another  
• Well-maintained and aesthetically pleasing areas that contribute to the appeal of townships 

The Council’s ownership of Green Spaces assets and service provision is also driven by statutory requirements, including the Reserves Act 1977 for those Green Spaces that 
are vested reserves and therefore subject to that Act; and the Health Act 1956 in terms of requirements to report on sanitary conditions of cemeteries. 
In general, residents will continue to be able to expect: 

• A network of parks for recreation and green space throughout the city 
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• A well-distributed network of safe and fun playgrounds 
• Sports fields that are well-maintained and fit for purpose 
• Public toilets to be safe, maintained and well located 
• Cemeteries to be a be a where people can feel safe and reflect unhindered 

 
11.3.7 Waste and Recycling 
These activities are undertaken to provide services to ensure our communities have the type of facilities and services reasonably expected to be provided by the Council 
because they are unlikely to be privately supplied at an affordable cost.  

The Council provides waste and recycling facilities and services to the Hurunui District community in order to: 

• Through the provision of a range of reduction, reuse, recycling and recovery programmes strive to maximise diversion of waste in an efficient, reliable and 
safe manner 

• Provide cost effective and efficient waste and recycling services for the collection, storage, management or diversion of waste 
• Ensure the quantity of waste to landfill per capita decreases and the volumes diverted for reduction, re-use, recycling and recovery increase 
• Reduce and eliminate the on-going risk to human / public health and mitigate environmental damage caused by waste generation, collection, storage and 

disposal  
• Continually accumulate information to ensure well-informed policies and decisions regarding waste, recycling and minimisation can be made 
• Work in partnership with contractors, the Canterbury Joint Waste Committee, other Councils, Environment Canterbury, the Ministry for the Environment 

and support product stewardship schemes to provide a choice of efficient and cost effective services 
• Increase the economic benefits created through the efficient use and / or sale of recyclable materials to generate income for transfer station improvements 
• Continually review and assess the performance and effectiveness of the waste and recycling services and facilities provided by Council 
• Regularly engage with the community to ensure they are aware of options available and ensure ongoing education and engagement through a range of 

media forms. 
 

11.3.8 Information Services 
Information Services are activities undertaken by the Council that are intended to meet the communities’ needs and contribute in particular to the social and cultural 
wellbeing. Libraries are intended to provide a service that will support and encourage the residents of the community to meet and extend their educational, recreational, 
cultural and information needs 

Customers expect Information Services activities to provide: 
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• Customer centric focus 
• An efficient, effective, accurate and timely service that is respectful and courteous  
• Easily accessible information  
• Education and empowerment opportunities 

• An opportunity for community connectedness 
 

11.4 Assumptions for Growth in Demand 

11.4.1 Water 
Infrastructure that is required to provide for growth is forecast through analysing a combination of: 

• Govt legislation 

• Population projections 
• Hydrological network and process modelling 
• Capacity reviews at the treatment plants 
• Strategic network and treatment plant requirements determined through master plans 
• Engagement with Government, regional Council and neighbouring Councils on future infrastructure requirements 

Key water infrastructure assets that are anticipated to provide for growth include: 

• Network extensions for new developments 
• Capacity and quality upgrades of water treatment plants 
• New reservoirs to support growth or changing needs 
• Specific network capacity improvements within the localised pipe network 

• Integration of new vested infrastructure into Council’s networks. 
 

11.4.2 Wastewater 
Planning for wastewater infrastructure assets to provide for growth assumes that: 

• New urban developments will be serviced through the main reticulated networks and existing treatment plants rather than standalone wastewater package 
plants 

• Wastewater assets from new developments will be added to the existing reticulated network resulting in necessary interceptor and trunk extensions  
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• There will be a need to increase the capacity of the existing network resulting in the need for a number of large inline storage tanks. 
• The current one house one [septic] system is no longer fit for purpose in some towns and a reticulated means is required 

 
11.4.3 Stormwater 
Operations and maintenance management plans are being developed for the District’s main stormwater catchments to make sure stormwater infrastructure is planned, 
developed and managed in the most efficient and practicable way for the specific catchment. There are different options for dealing with stormwater and the most 
efficient approach depends on the specific catchment. 

The purpose of these plans in relation to stormwater is to: 

• Provide guidance to developers and regulatory bodies on how stormwater from new developments will be managed and integrated with other water 
services and proposed future land uses. 

• Minimise the need for stormwater treatment and detention devices. 
• Propose opportunities for the reuse of stormwater to reduce water demand 
• Minimise stormwater and the effects of urbanisation on river and streams. 
• Lessen flood hazards on private property 

• Involve other stakeholders (such as tangata whenua, recreational and local interest groups) who may wish to contribute to the management of the 
catchment’s waterbodies 

 
11.4.4 Roading 
Key influences include population growth, land use patterns, density and use of alternative transport options.  

Planning for transport infrastructure assets to provide for new growth in the district has assumed that: 

• Development in the existing urban areas will largely be serviced through the current network 

• New developments may result in the need for capacity and safety improvements to existing arterial/collector roads 
• The growth forecasts provide uneven demand growth on the network 
• The location of residential growth within the district will influence the way that residents access jobs, education and other daily needs 
• Rural roads will receive a higher volume of large truck traffic 
• With a higher importance being put on healthy lifestyle there is an increase in demand for walking and cycling facilities. 
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11.4.5 Property 
This strategy anticipates that the future demand for Property services in Hurunui District will be influenced by: 

• Demographic change  
• Lifestyle changes  

• National policy, legislation and regulation 
• Natural Hazards 

Much of the current community and event infrastructure is adequate to meet the needs of the current and projected population. 
 
11.4.6 Greenspaces 
This anticipates that the future demand for Green Spaces activities in Hurunui District will be influenced by: 

• Demographic change  
• Lifestyle changes  

• Cemetery capacity 
• National policy, legislation and regulation changes 

It is expected that if a greater proportion of the population is reliant on NZ Superannuation, there may be affordability issues for continued maintenance of these spaces at 
current levels. 

The maintenance and upkeep of reserve areas is heavily reliant on community volunteers. An increase in retirees may result in a greater proportion of people with time to 
undertake volunteer work.  

Increased diversity in the Hurunui District community may also impact on demand for facilities in cemeteries, such as a preference for cemeteries to have access to running 
water for tangis, or facilities associated with a range of different religions. 

11.4.7 Waste and Recycling 
The potential impact of service demand, population and infrastructure growth on waste and recycling volumes is difficult to quantify, as there are already relatively high 
levels of options offered to divert waste going to landfill in the District.  
When estimating the future volumes of waste and diverted materials, the following assumptions are applied: 

• Waste and recycling quantities continue to grow in line with population growth, but providing markets exist at an affordable rate and there is community 
support, the Council will endeavour to increase recycling and decrease waste to landfill 

• Kerbside collection services are provided to all townships and rural residents using drop off points 
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• User pays charging systems for waste and for some forms of recycling will continue to apply 
When identifying new waste minimisation opportunities, the Council will consider whether the service is sustainable environmentally and economically. Waste that has no 
residual value and thus needs a high level of financial support from the Council will be thoroughly investigated as to its suitability for extra funding. 
 
11.4.8 Information Services 
The population forecasts suggest that the District will have more over 65’s than ever before. This age group are generally a high user of these services but at this stage the 
assumption is the LoS will remain the same. 
The future demand for Information Services in Hurunui District will be influenced by: 

• Demographic change 
• Connectivity 
• Digital services and technology 
• Lifestyle changes  

• National and International trends 
 

11.5 Key Financial Forecasts Assumptions 
• In relation to the financial information for this period it is considered to be a “forecast”. The actual results achieved for this period are likely to vary from 

the information presented and may vary materially depending upon the circumstances that arise during the period 
• Wastewater reticulation and facility assets will remain in Council ownership throughout the planning period and the Council will continue to provide 

services to approximately the same standards as at present 
• The present management approach will maintain schemes at the current Levels of Service (at least) over the next 10 years 
• Renewal costs are based on the plans outlined in the Renewals section. 
• Capital works are funded by loans per the Council’s Revenue and Financing Policy 
• Growth assumptions are as outlined in the AMP’s 

• No significant disposal is forecast over the 10-year period 
• Asset values and lives have been taken from the June 30 2020 valuation  
• Useful lives have been ascribed to the assets and provide information to support replacement plans   
• The costs of insurance and risk mitigation are included in the forecasts, however the potential costs that could arise through exposure to risk are not 
• Asset information will continue to be acquired to obtain a full understanding of the community reticulation networks condition over all the schemes 
• The external regulatory environment will remain significantly the same for the next three years 
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• The population model is based on a number of assumptions including economic growth and levels of migration and therefore subject to some uncertainty 
• Resource consents held by the Council will not be changed significantly 
• The Council will obtain the necessary resource consents for planned projects 
• Existing legislation will remain in place and that the structure and responsibilities of the Council will remain the same over the period covered by the LTP. 

• Climate change is happening but that there will be no significant impact on the Council’s activities within the period covered by the LTP   
• A long term renewal programme across the range of reticulation and facility assets has been developed and is based on a number of assumptions on age, 

asset life, type and assumed condition 
• All costs and financial projections in this AMP are GST exclusive 

 

11.6 Data Reliability 

The following infrastructure grading guidelines have been used to assess the data reliability for the information that is used for asset management and to create the 
financial forecasts for this Strategy. 

11.6.1 Data Reliability Criteria 
Grade Label Description 
A Highly 

reliable 
Data based on sound records, procedure, investigations and analysis which is properly documented and recognised as the best method of 
assessment 

B Reliable Data based on sound records, procedure, investigations and analysis which is properly documented but has minor shortcomings 
C Uncertain Data based on sound records, procedures, investigation and analysis which are incomplete or unsupported, or extrapolations from limited 

sample of which grade A or B data is available 
D Very 

uncertain 
Data based on unconfirmed verbal report and/or cursory inspection and analysis. 

 

 

 

 

11.6.2 Data Reliability 
Water Grade Comment 
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Water Treatment Plant and Reservoirs  B  Asset data is incomplete, with approximately 80% of civil, mechanical and structural assets 
captured. Attribute information such as pump size is missing in some parts. Asset 
information is available for electrical and SCADA assets. A major project is underway to 
capture asset data in BIMS 
Maintenance systems houses very good and current data 

Water Network B to C  The data for the pipes, hydrants and valves is good. Just minor data missing such as pipe 
bridge support data, some bulk-main chamber data and the length and diameter is 
assumed for some water services lines 

 
WASTEWATER Grade Comment 
Wastewater Network  B  The data for the pipes and manholes is good. However, depth data not available for all. The 

wastewater service lines have not all been entered into IPS so number, length and diameter 
have been estimated 

Pump Stations B  Data for pump stations has recently added to IPS 
Wastewater Treatment Plant  B  Asset data is incomplete, with approximately 80% of civil, mechanical and structural assets 

captured. Attribute information such as pump size is missing. Asset information is available 
for electrical and SCADA assets. A major project is underway to capture asset data in BIMS 
Maintenance systems houses very good and current data 

 
STORMWATER Grade Comment 
Stormwater network  B  The data for the pipes and manholes is good. However, depth data not available for all. The 

stormwater service lines have not all been entered into IPS so number, length and diameter 
have been estimated 

Treatment/ Detention Devices  C  Asset data is not complete in IPS. The data is contained in various spreadsheets which were 
based on site inspections and staff knowledge.  

 
ROADING Grade Comment 
Transportation assets  B  All transportation assets are held in RAMM and the data is considered to be reasonably 

reliable. There are good processes in place for maintaining the data held in RAMM 
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GREENSPACES Grade Comment 
Parks and Open Spaces, Hamilton Gardens and 
Cemetery Assets  

B  Most of these assets are recorded in IPS and there are processes around updating this data 

 
INFORMATION SERVICES Grade Comment 
Library lending collection  A  Recorded with sound and robust processes and policy 
Library heritage collection  B  Recorded with improved data, new policy and processes 
Council Archives  B Recorded improved data, new policy, processes documentation and active management 

 
11.6.3 Financial Confidence 
 

Activity Confidence level 
Years 1 – 3 Years 4 – 10 Years 10+ 

Three Waters Infrastructure –Maintenance  Highly Reliable Reliable  Uncertain 
Three Waters Infrastructure – Renewals  Highly Reliable  Reliable  Uncertain 
Three Waters Infrastructure – New Works  Reliable  Reliable  Uncertain 
Roading – Maintenance Highly  Reliable  Reliable  Uncertain 
Roading – Renewals Highly  Reliable  Reliable  Uncertain 
Roading – New Works  Reliable  Reliable  Uncertain 
Parks and Open Spaces – Maintenance  Highly Reliable  Reliable  Uncertain 
Property    
Greenspace – Renewals  Reliable  Reliable  Uncertain 
Greenspace – New Works  Reliable  Reliable  Uncertain 
Community and Events Facilities –Maintenance  Highly Reliable  Reliable  Uncertain 

PROPERTY Grade Comment 
Aquatic Facilities operational assets  C  Some major operational assets are recorded in SPM, however, there is limited information 

recorded on many of the assets. Collection of asset data is planned as part of 2021 renewal 
project 

Community Facilities non- building assets  C  Asset data is being migrated to assetfinda from inhouse repositories. Staff are regularly on-
site and carry out informal condition assessment 

Library furniture and equipment  C  All assets recorded, however need to improve condition assessment processes 
Library technology  B  Recorded with improved data, process documentation and active management 
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Waste and Recycling Highly Reliable  Reliable  Uncertain 
Information Services Highly Reliable  Reliable  Uncertain 
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FINANCIAL STRATEGY  
EXECUTIVE SUMMARY 

The Hurunui District has had numerous challenges in terms of the November 2016 Earthquakes, the 
effects of drought and the potential downturn in tourism resulting from the COVID-19 pandemic. 
Despite these challenges, the Council finances are in reasonably good shape when compared to 
other areas. 

The change in legislative compliance provides another challenge to the community. How do we meet 
the costs of compliance while also keeping services affordable? 

In the development of the 2015-25 Long-term Plan (LTP), the Council recognised the need to 
significantly upgrade the treatment of water to ensure that it will comply with drinking water 
standards. This required Council to actively manage its debt levels to ensure that it retained enough 
headroom to be able to afford to carry out the work when required. This work is coming to fruition 
in the early part of the 2021-31 LTP and the debt levels are still running at levels that will ensure that 
this can been achieved. 

In setting the budget, the key is to ensure that the work is undertaken to meet the legislation but 
also to ensure that the current levels of service that the ratepayers of the District have enjoyed can 
be maintained. In some activities, it is desirable that the District wants to increase its levels of 
service to cater for increasing needs.  

The community can achieve any level of expenditure and complete any project it desires; however, 
this has to be weighed up against how this is to be funded. In general, the funding tools are rates or 
debt. Debt is only a way of spreading the cost of rates over a longer period of time to ensure the full 
range of people that will benefit from that project (both current and future ratepayers) pay for a 
portion of the cost. 

Hurunui’s Financial Strategy can best be thought of as a triangle with Capital Expenditure (Capex), 
Rates, and Debt at its corners. Capex can only be funded if there is an input from Debt and/or Rates.  

• Any increase in the level of capital expenditure will have an impact on either Rates or Debt, 
or a combination of both. 

• Conversely, a reduction in the level of capital expenditure will result a decrease in Rates or 
Debt, or a combination of both. 

 

 

Capex (Capital Expenditure): 

For the next ten year period, the Council is expecting to incur $195 million in capital expenditure, 
which is the largest capital programme in the history of the Council. The particular areas of 
expenditure are work relating to the provision of water – both in terms of quality and in terms of 
delivery and in maintaining the roading network. In addition, there is planned renewals for footpaths 
and a range of new capital works for transfer stations and social housing. 

Debt: 

The Council’s current Treasury Policy allows the Council to hold debt of no more than 125% of its 
total revenue. In terms of the local government sector, the default limit required by the Council’s 
main debt funder (Local Government Funding Agency) is 175%, so the Council errs on the side of 
caution in respect to its debt limits. Over the period of the LTP, it is not expected that the debt limit 
will be exceeded. 

Rates: 

The last factor in the triangle is rates and the Council is mindful of ensuring that rates remain 
affordable but still need to reflect the costs of doing things, otherwise the debt component of the 
triangle will start to balloon out. The Council has set its rate increase limits as part of the Financial 
Strategy with a large increase of 8.5% for 2021-22 (Year 1); 5.0% for 2022-23 (Year 2) and 2023-24 
(Year 3). For the remainder of the LTP, the limits have been set at 4% increases, although the actual 
increases included in the budget amount to only 2.0% per annum. All increases are after accounting 
for growth. 

The proposed rate increase of 8.49% for Year 1 of the LTP is a combination of actions that the 
Council took to reduce the rates increase in the 2020-21 year and cost increases required in the 
2021-22 year to ensure Council maintains levels of service and meets standards for three waters and 
roading.  

The proposed increases of 4.99% for both Years 2 and 3 relate to the Council’s desire to ensure debt 
relating to roading is reduced to close to zero by the end of the 2023-24 year. This is to ensure that 
the development of the 2024-34 LTP is not impacted by a continuing level of debt in roading. 

The Hurunui District Council also has a significant level of non-rate income through subsidies from 
Waka Kotahi NZ Transport Agency, a range of user fees and the revenue derived from the Hanmer 
Springs Thermal Pools and Spa (HSTP&S). The subsidies received are specifically relating to roading 
costs and the Council has capped the use of the surpluses from the HSTP&S to $2 million. There is 
the ability to increase user charges, which would offset rates, however, the market does determine 
what level the charges can realistically be set at. As a result, despite the large amount of non-rate 
income the Council receives, the ability for it to have a significant effect on rate increases is limited. 

Considering the components of the triangle allows Council to balance the need to get things done 
while ensuring debt remains at sustainable levels and rates remain affordable. 
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INTRODUCTION 

What is a financial strategy? 

Our financial strategy sets out the overall financial goals of the Council for the 2021-31 Long-term 
Plan. The strategy sets out where we currently sit and where we wish to be at the end of the ten 
years. 

The Local Government Act 2002 (LGA) provides the guiding legislation for councils and requires 
councils to prepare and adopt a financial strategy as part of the long-term plan. The purpose of the 
financial strategy is to:  

• facilitate prudent financial management by the local authority by providing a guide for the 
local authority to consider proposals for funding and expenditure against; and 

• provide a context for consultation on the local authority’s proposals for funding and 
expenditure by making transparent the overall effects of those proposals on the local 
authority’s services, rates, debt, and investments. 

The financial strategy also provides guidance on how we consider and approach funding of 
expenditure proposals in the current long-term plan and informs all subsequent activity decisions 
made for the duration of the 2021–31 long term plan. 

 

Council’s long-term vision  
The Council’s draft LTP has been developed with a purpose of continuing the work undertaken with 
the two previous LTPs but addressing the new challenges that the District has already faced and will 
face in the future.  

The 2015-25 LTP had identified the need for the Council to develop a strategy to ultimately comply 
with the Ministry of Health’s revised New Zealand Drinking Water Standards (2018) and to also 
manage debt. The 2018-28 LTP continued that strategy but also required the Council to address the 
effect of the November 2016 Earthquakes that significantly impacted on the District. 

For the 2021-31 LTP, as well as seeing the capital work relating to the Drinking Water Standards 
through to completion by the end of 2027 and making appropriate provision for renewals, the 
Council plans to address the funding issues caused by the uncertainty that arose from the COVID-19 
pandemic. 

The key outcomes that these actions will support are to put the Council’s finances on a more 
sustainable footing, to increase the resilience of our assets and to plan for the future. 

 

 

 

  

STRATEGIC CONTEXT 

Where are we? 

Understanding the base from which the Council is starting is important to provide context around 
the scale of work that is planned for the 2021-31 period. 

Rates 

There have been relatively low levels of rate increases in the past. This has been a combination of 
utilising financial reserves, particularly those built up from the profits from the Hanmer Springs 
Thermal Pools and Spa (HSTP&S) and not fully funding the cost of depreciation. The Council’s rates 
have had to increase to ensure the Council can comply with drinking water standards and to fund 
the costs incurred arising from the 2016 Earthquakes. The rates charged for the 2020-21 year were 
set lower to deal with the uncertainties that the COVID-19 pandemic presented. For the 2020-21 
year, the total rates were set at $21.3 million - $9.6 million were district wide rates and remaining 
$11.7 million were targeted rates. 

Income from other sources 

Total revenue from non-rate sources for the 2020-21 year is forecast at $28.6 million, with revenue 
from the HSTP&S forecast to be $13.2 million and subsidies from Waka Kotahi NZ Transport Agency 
(NZTA) accounting for a further $4.5 million. 

Operating expenditure 

For the 2020-21 year, operating expenditure is forecast at $45.2 million, with $14.8 million relating 
to employment costs (of which wages costs at the HSTP&S make up $4.9 million) and other 
operating costs amount to $20.3 million. 

Capital Expenditure 

The capital programme for the 2020-21 year is forecast at $13.4 million. This includes $3.3 million of 
capital expenditure on Three Waters specifically paid for by Stimulus funding provided by Central 
Government as part of the Three Waters Reform work that was not allowed for in the Annual Plan. 

Debt 

External Debt is now forecast to sit at $40.0 million at the end of June 2021.  

Value of Assets 

It is forecast that the value of the Council’s Assets will sit at $488 million at the end of June 2021. 
This is after allowing for the scheduled revaluation of the Council’s Three Water Assets. 

 

Where do we want to be in ten years? 

There is a clear focus on undertaking the required capital work over the ten-year period, while 
ensuring that Council maintains its appropriate debt levels. 

Capital Expenditure 

The LTP budget allows for capital expenditure of $195 million for the 2021-31 period. To put this in 
perspective, the capital programme for the 2018-28 LTP was $147.5 million and for the 2015-25 LTP 



the programme was $102.2 million. The level of capital work has continued to increase to meet 
increasing standards and to continue to maintain the current levels of service. 

Value of Assets 

Over the ten-year period, the value of Council’s assets is expected to increase from the forecast level 
of $488 million to $672 million (a 38% increase). 

Operating Expenditure 

Operating expenditure is also expected to increase by 36% from the forecast $45.2 million in 
2021/21 to reach a total of $61.5 million in 2030/31. Wage costs are set to increase by 33%, direct 
operating costs by 34% and depreciation is set to increase by 46%. 

Income from other sources 

Total revenue from non-rate sources for the Council is expected to increase by only 24% from $28.1 
million to $35.0 million, with revenue from the HSTP&S forecast to account for $18.7 million of that 
amount and subsidies from NZTA only climbing to $5.7 million. 

Rates 

The LTP has scheduled increases in rates for year 1 at 8.49%, years 2 and 3 at 4.99% with the 
remaining years of the LTP at 2%. These rate increases are after allowing for growth. As a result, the 
total rates are expected to increase from $21.3 million in 2020/21 to $33.2 million in 2030/31. 

Debt 

The level of debt over the ten-year period will grow to a peak of $66.5 million between 2024 and 
2026. It is expected that a level of repayments of debt will be allowed for resulting in the debt at the 
end of the ten-year period sitting at $50.5 million. In the final year, this debt represents 77% of the 
total revenue (excluding Development Contributions and Vested Assets), whereas the Council’s limit 
is set at 125%. 

 

What has happened since the last LTP? 

COVID-19 

The world has experienced the effect of the COVID-19 pandemic and New Zealand has been 
required to go through (and continues to go through) various Alert Levels to contain the virus. This 
has created uncertainty particularly in the operations of the Hanmer Springs Thermal Pools and Spa, 
which did not operate at all during Alert Levels 3 and 4 and had severe restrictions on it in Alert Level 
2. The resulting budget for HSTP&S for the 2020/21 year allowed for a greatly reduced revenue and 
profit projection requiring the Council to take steps to reduce the effects on rates for the year. 

To stimulate the economy after emerging from the Alert Level 4 lockdown, there have been various 
stimulus funding available to Local Government through the Provincial Growth Fund and the Crown 
Infrastructure Fund, which the Council has taken advantage of. 

Three Waters Reform 

Central Government has undertaken a reform programme for Three Waters. While the review is 
being undertaken, there has been further stimulus funding made available to local government. The 

Hurunui District Council, like all local authorities, has signed a Memorandum of Understanding, 
which has provided the Council will a cash injection of $7.5 million towards key Three Waters 
projects. Approximately half of those funds will be utilised during the 2020-21 year with the 
remaining half being allowed for as part of the capital programme for the 2021-22 year. 

Capital Programme 

Over the period since the 2018-28 LTP, the level of capital work undertaken has been significantly 
higher than what was previously budgeted for. It is common for many local authorities to only spend 
a portion of the capital programme, with many projects carried forward to later years. With a 
greater focus on project management, the Council is expecting to have met a capital programme of 
close to $50 million for the three years. 

Debt 

To meet the cost of the capital programme, external debt is forecast to rise from $30 million to $40 
million at the end of June 2021. In the meantime, the underlying cost of external interest has 
dramatically reduced with the wholesale interest rates dropping from 2.00% as at 30 June 2018 to 
only 0.27% as at 31 December 2020. 

Rates 

For the first two years of the 2018-28 LTP, the rates increases were 8.00% and 6.00% respectively. 
For the third year, it was expected that the rates increase would be 5.00%. In the light of the 
uncertainty that COVID-19 created and the effect of the reduced surplus projections for the HSTP&S, 
the Council took steps to reduce the effect on rates for the 2020-21 year and reduced the rate 
increase to only 3.74%, which places it behind where the 2018-28 LTP envisaged. 
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INFRASTRUCTURE STRATEGY 

What is an infrastructure strategy? 

The purpose of the infrastructure strategy is to identify the significant infrastructure issues 
facing the Hurunui District and provide for options to manage them over a 30-year period. 

The infrastructure strategy must describe how we intend to manage or infrastructure assets, 
and associated expenditure needs over the period of the strategy. It takes into account of a 
range of factors that affect the nature and cost of infrastructure provision. The Activity 
Management Plans and the 30 Year Infrastructure Strategy underpin the Financial Strategy. 

The full infrastructure strategy is included in this Long Term Plan. 

Known Infrastructure Issues 

The most significant issue is the need to comply with Drinking Water Standards. This had 
emerged during the preparation of the 2015/25 Long Term Plan and the funding structure for 
Water Supplies changed to ensure that compliance remained affordable for all consumers. 
Including work being carried out in the 2020/21 year, a total cost of $19.6 million has been 
allowed for. 

While Council had been concentrating on funding for the major expenditure, it had deferred 
its pipe replacement programme in an attempt to manage debt levels. This has been 
addressed in the Long Term Plan with the Council proposing to spend $7.55 million in pipe 
replacement as well as a planned $4.20 million in replacing Very High and High Critically 
pipes. In undertaking the increased renewal programme, Council is confident it will ensure 
that any backlogs in the renewal programme have been met by the end of June 2031.  

Other Infrastructure Challenges 

The Infrastructure Strategy has identified a range of future challenges facing Council over 
the 30 year period, for instance, the effects of Climate Change. As time progresses, Council 
will be provided with a greater level of information on these future challenges and will need 
to adapt its strategies to meet those challenges. This may result in Council needing to revisit 
its financial strategy as those future challenges become known issues that need addressing. 

  

FINANCIAL STRATEGY 

The financial strategy aims to achieve a balance of undertaking activities and completing 
projects, and how to pay for it. This balance can be represented by reflecting the three 
financial components of rates, capital expenditure and borrowings as levers, as shown in the 
diagram below: 

 

The financial strategy triangle is affected by the three levers:  

• Rates; 
• Capital expenditure (Capex); and  
• Debt. 

Changing one lever can be achieved without affecting service levels but one or both of the 
other levers has to also change.  

There appears to always be pressure on the Council to do more – providing higher levels of 
service, completing a new project or complying with increased legislation. Doing more is 
always achievable but it does result in either an increase in rates or an increase in debt, or 
an increase in both. 

 

  



LEVER 1 - CAPITAL EXPENDITURE 

Capital expenditure requirements for our three waters assets and roads are determined by 
the levels outlined in the Activity Management Plans (AMPs) for each activity. The AMPs are 
updated on a regular basis to ensure that various changes to the plan in the interim period 
are accounted for.  

In general, capital expenditure is broken down into three key categories: 

1. Capital expenditure relating to meeting the existing levels of service. This will be 
principally replacement of the existing assets. 

2. Capital expenditure aimed at improving the current levels of service. 
3. Capital expenditure on assets required due to growth. 

 

Some items of capital expenditure may fall into more than one category.  For example, the 
replacement of a length of water pipe is required to provide water to existing consumers, but 
the diameter of that length of pipe may be increased from its existing diameter to allow for 
greater capacity in the future.  

 

Over the period of the LTP, we have budgeted to spend $195.3 million on Capital 
expenditure. Of this balance, $105.7 million (54%) is related to maintaining the existing 
levels of service by providing for replacement of current assets. A further $68.9 million (35%) 
is aimed at making improvements to the level of service and the balance of $20.7 million 
(11%) relates to projects scheduled due to growth.  

 

 

The key area of capital expenditure relates to the infrastructural assets. Of the total capital 
expenditure programme for the ten years of $195.3 million; $67 million relates to Roads and 
Footpaths; $53 million relates to Water Supplies, $26 million relates to Sewerage Schemes 
and $20 million relates to projects for the Hanmer Springs Thermal Pools and Spa.  
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Renewals 

As at the end of June 2021, we are forecasting to have $488 million in assets, mainly 
relating to our core infrastructure of roads and three waters. Our activity management plans 
identify the timing for renewals, based on the condition of the assets. We are undertaking a 
continuous programme of condition assessments to help us build a more detailed picture of 
all our assets. This is so that we can renew them all at the right time – before they 
deteriorate significantly or fail, but not while they still have a significant useful life.  

In the 2021–31 long term plan we are planning to spend a total of $105.7 million (average of 
$10.6 million per annum) on renewals, so we are still maintaining all our assets to a good 
standard with timely, but not early, replacement of assets. 
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Improved Levels of Service 

The planned capital works relating to increased Levels of Service amount to $68.9 million. Of 
this balance $24.4 million relates to improved Levels of Service for Water Supplies and of 
this amount $18.6 million relates to the compliance with Drinking Water Standards. A further 
$14.4 million relates to roads and footpaths, which includes $13.0 million (an average of $1.3 
million per annum) on “Low Cost Low Risk” Roading Projects. Included in the Capital 
Expenditure Programme is a total of $15.2 million of new projects for the Hanmer Springs 
Thermal Pools and Spa. This ensures that the complex remains competitive. 

 

Growth 

Under the Capital Expenditure Programme is a total of $20.7 million relating to growth 
projects. $16.9 million relates to assets that are proposed to be vested in the Council as a 
result of subdivisions undertaken. The balance of the growth projects is funded in full or in 
part by Development Contributions. 

 

Funding depreciation 

Including depreciation in our operating expenses each year ensures ratepayers pay their fair 
share, and only their fair share, of the assets they use and benefit from – it ensures 
intergenerational equity. 

Water and Sewer 

The requirement for councils to fund depreciation was introduced as part of the 1996 
Amendment to the Local Government Act. For a variety of reasons, the Hurunui District 
Council opted not to fund the depreciation on Water and Sewer with any capital costs simply 
being funded by either debt or rates. With the looming debt servicing costs associated with 
the capital cost to comply with the Drinking Water Standards, the Council deemed it 
appropriate to start staging in the funding for depreciation and apply those funds to offsetting 
debt. In the 2021-31 LTP, the Council is fully funding the depreciation on Sewer but will 
continue to stage in the funding of depreciation on Water Supplies with the objective of fully 
funding it by 2031. 

Roading 

The Council does not fund depreciation on its roading network but funds all operating and 
capital works through operating income. The operating income is in the form of NZTA 
subsidies and rates. To smooth the rates increases, a small amount of the cost has been 
funded by debt with that debt being repaid in a short period. The key reason for this is that 
NZTA only subsidises the actual physical costs relating to roading and not the cost of 
depreciation. 

Other Assets 

The Council does not fund depreciation on most community buildings. This has been mainly 
due to recognising that communities change over time and that the current facilities may not 
be appropriate in the future. Any decision on how to fund the replacement of a community 
building will be made as part of the planning for a new facility.  



 

Use of Depreciation Funds 

All depreciation funds are used to offset any debt relating to that activity. Should the activity 
hold no debt, then depreciation funds build up and then used to fund capital expenditure. 
This is fully explained in Council’s Internal Financing Policy. 

  

LEVER 2 – RATES 

We base the vast majority of the rates set on the either Capital Value of each property or a 
fixed cost to each property. We set our rates by way of district wide rates and targeted rates. 

- District Wide rates are charged on all properties in the district, regardless of location. 
They are broken down further to:  

o Governance;  
o Roading;  
o Planning;  
o Waste Management;  
o Canterbury Museum;  
o Footpath Maintenance; 
o Earthquake Recovery;  
o Earthquake Prone Buildings; and  
o Other General Rates. 

- Targeted rates are charged for specific activities based on services provided or land 
use. They are broken down further to:  

o Water;  
o Sewer;  
o Stormwater & Drainage 
o Coastal Hazards;  
o Rating Area Amenities;  
o Refuse Collection;  
o Rating Area Medical Centres;  
o Tourism; and  
o Other sundry targeted rates. 

 

The rates and how they are set are further defined in the Funding Impact Statement.  

For the 2018-28 LTP, there was a raft of new rate types created. For the 2021-31 LTP, the 
only new rates contemplated are in respect to the re-introduction of the Local Targeted Rate 
for Roadside Construction, which provides funding for the local areas to construct new 
footpaths. These new rates are restricted to ratepayers within the following areas: 

• Amberley Rating Area 
• Amuri Rating Area 
• Waipara Township 
• Hanmer Springs Rating Area. 
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RATE INCREASES 

In general terms, the Council tries to keep the overall annual rate increase to the level of 
inflation. For various reasons, this cannot be achieved.  

From previous LTPs, the following issues have been raised: 

• Servicing the debt resulting from the November 2016 Earthquakes. 
• Recognising the need to adequately allow for Earthquake Strengthening of Council 

buildings. 
• The increased work programme for roading to meet the levels of service outlined in 

the Asset Management Plans. 
• Staging in the funding for depreciation on water and sewer 
• Funding a portion of the costs for recreation reserves from the general rate rather 

than relying on profits derived from the Hanmer Springs Thermal Pools & Spa 
(HSTP&S) to pay for these. 

 

Annual Plan 2020-21 

In developing the Annual Plan for the 2020-21 year, the Council had to deal with the 
potential effects of the COVID-19 pandemic. There were widespread calls from some 
sectors for all local authorities to reduce or even eliminate rate increases for the 2020-21 
year. These calls paid no regard to the funding structure adopted by councils that required 
them to meet a certain level of rates increases to meet debt reduction targets or funding new 
works. 

The issue was exacerbated for Hurunui as it actively uses $2,000,000 from the profits 
derived from the HSTP&S to offset general rates. The Council was required to adjust its 
budget planning during the Alert Level 4 period and complete the budget process before the 
country reverted back to Alert Level 1.  

The lockdown period affected the financial performance of the HSTP&S. At Alert Levels 3 
and 4, the facility could not operate and at Alert Level 2, there were severe restrictions 
placed on customer numbers. These factors, coupled with the loss of international tourists, 
required the Council to budget on a very conservative basis and as a result, the budget for 
the year was based on the facility barely breaking even. 

This resulted in the funds available to offset rates being extremely restricted, which required 
the Council make some key changes to the funding structure for the 2020-21 Annual Plan. 
This included using various financial reserves to offset the cost of rates for the year as well 
as reducing some cost items for the year, such as utilising $781,000 of Treasury Account 
surpluses to offset the cost of general rates. 

As the Council moves forward to the 2021-22 year, there is a desire to re-instate most of 
those items but financial reserves are no longer available to offset the various costs. All this 
means that a significant increase in the rates for the 2021-22 year is inevitable. 

 

LIMITS ON RATE INCREASES 

When determining the overall rate increases, an allowance is made for growth in the capital 
value of the district each year. This is based on the number of new rating units calculated 
based on the assumed increase in population of the ten-year period.  

There are numerous targeted rates charged in different areas which means that the overall 
increase in rates will not be consistent for each property throughout the district. The increase 
will depend on the targeted rates that are charged to that particular property and also the 
capital value of the property. To demonstrate the varying increases to the rates charged for 
particular properties, the Council has selected a total of 125 individual properties to show the 
movements in the rates over the first three years of the LTP. These properties have been 
selected to provide examples of properties connected to every water supply and sewerage 
scheme in the district and provide a wide range of capital values in the rural and urban areas 
of the District. The full analysis of the sample properties is provided in the Rates section of 
the LTP. 

In preparing the LTP for the 2021-31 period, the Council has set limits for the rates increases 
for each year. The rating levels have been set to meet those limits.  

One of the ways in which the rates increase for the 2018-28 LTP were maintained was 
through the smoothing process adopted by the Council. Smoothing allows the Council to 
adjust the rate increases in particular years to ensure that there are consistent increases 
year to year. The Council’s mechanism to do this was to adjust the rates charged for roading 
on an annual basis – roading was considered appropriate as it is a rate that is applied to all 
ratepayers across the district.  

This mechanism deferred or advanced funding for the roading programme by using internal 
debt, with the proviso that the debt is fully extinguished by the end of the ten-year period. 
This has meant that the Council is forecasting Roading Debt to be approximately $950,000 
at the end of June 2021. This debt, although allowed for in the 2018-28 LTP, does present 
problems for the Council in developing the next LTP. 

To ensure that the next Council is not dealing with the same issue in the future, for the 2021-
31 LTP, the Council has taken steps to pay off any Roading Debt within the first three years 
of the LTP with the rate increase limits set to make this possible. 

 

Limits 

For the ten-year period the rate increase limits (after allowing for growth) have been set 
follows: 

Year Overall Increase 
2021/2022 (Year 1) 8.50% 
2022/2023 (Year 2) 5.00% 
2023/2024 (Year 3) 5.00% 
2024/2025 (Year 4) 4.00% 
2025/2026 (Year 5) 4.00% 
2026/2027 (Year 6) 4.00% 
2027/2028 (Year 7) 4.00% 
2028/2029 (Year 8) 4.00% 
2029/2030 (Year 9) 4.00% 
2030/2031 (Year 10) 4.00% 

 

 

 

 



The Council’s proposed rate increases that have been allowed for in the LTP are as follows: 

Year Overall Increase 
2021/2022 (Year 1) 8.49% 
2022/2023 (Year 2) 4.99% 
2023/2024 (Year 3) 4.99% 
2024/2025 (Year 4) 2.00% 
2025/2026 (Year 5) 2.00% 
2026/2027 (Year 6) 2.00% 
2027/2028 (Year 7) 2.00% 
2028/2029 (Year 8) 2.00% 
2029/2030 (Year 9) 2.00% 
2030/2031 (Year 10) 2.00% 

 

 
Again, because of the nature of the targeted rate structure, the increase (or decrease) in 
rates for any year for individual properties can vary markedly, hence the development of the 
sample property analysis to indicate the potential movements in rates. 

  

LEVER 3 - DEBT 

We have two key areas of borrowing - Internal and External. The Internal debt is set out in 
our Internal Financing Policy. 

As our cash resources have been drawn down to fund key capital projects in the past few 
years, we needed to take on external debt to manage cash flow. Council is expected to 
remain a net borrower for the period of the LTP. 

Anticipated levels of external debt 

As at 31 December 2020, the total amount of external debt the Council held was $40.0 
million. At the end of the ten-year period, the debt is expected to be $50.5.0 million. The debt 
level is expected to peak at $66.5 million over the period during the period from 2024 to 
2026. The anticipated debt levels over the 10-year period are: 

 

Year Total Anticipated 
Debt 

Total Anticipated 
Interest Expense 

2021/2022 (Year 1) $41.5 million $973,925 
2022/2023 (Year 2) $54.5 million $1,147,200 
2023/2024 (Year 3) $63.5 million $1,410,100 
2024/2025 (Year 4) $66.5 million $1,553,500 
2025/2026 (Year 5) $66.5 million $1,589,350 
2026/2027 (Year 6) $65.0 million $1,571,425 
2027/2028 (Year 7) $66.0 million $1,565,450 
2028/2029 (Year 8) $61.5 million $1,523,625 
2029/2030 (Year 9) $59.0 million $1,439,975 
2030/2031 (Year 10) $50.5 million $1,308,525 

 

 

Limits on Debt Levels 

Our External Liability Risk Management Policy, which is part of the Treasury Risk 
Management Policy, sets out the limits on the level of debt that we can take on. There are 
key ratios set by the Local Government Funding Agency (LGFA) which have been used as a 
guide. The Council, however, has set the debt limits at a lower level than those required by 
the LGFA as they are determined to be more appropriate for our circumstances.- 

The Policy allows for three key ratios that the Council needs to meet: 

• Total Debt is no more than 125% of Total Income (excluding Development 
Contributions and Vested Assets Income) 

• Total External Interest Cost is no more than 6.25% of Total Income (excluding 
Development Contributions and Vested Assets Income) 

• Total External Interest Cost is no more than 12.5% of Total Rates. 
 

In addition, there is the requirement for the Liquidity ratio to be at least 110%. Under the 
Treasury Risk Management Policy, the Liquidity Ratio is calculated as follows:  

   (External debt + committed loan facilities + available cash) ÷ Existing External Debt 
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The Council manages this ratio by ensuring that there are sufficient flexible bank loan 
facilities in place at all times. 

 

While the Council has opted to set its external debt limit at 125% of Total Income, the Local 
Government Funding Agency (which holds the majority of the Council’s debt) provides for a 
maximum of 175% for unrated councils. As a result, the Council does have scope to 
increase its debt limits should a further disaster befall the District. 

Total Debt to Total Income Ratio 

The net debt limits provided for in the policy are that total debt shall be no more than 125% 
of total income. The income excludes Development Contributions (DCs) and Vested Assets 
Income. Based on the levels of income allowed for in the LTP, the limit of the debt that could 
be taken on is $81.8 million in the 2030-31 year. 

 

Year Total Income 
excl DCs and 

Vested Assets) 

Debt Limit at 
125% 

 

Total Anticipated 
Debt 

2021/2022 (Year 1) $51.1 million $63.9 million $41.5 million 
2022/2023 (Year 2) $49.5 million $61.9 million $54.5 million 
2023/2024 (Year 3) $52.0 million $65.0 million $63.5 million 
2024/2025 (Year 4) $53.9 million $67.4 million $66.5 million 
2025/2026 (Year 5) $55.7 million $69.7 million $66.5 million 
2026/2027 (Year 6) $57.7 million $72.1 million $65.0 million 
2027/2028 (Year 7) $59.6 million $74.5 million $66.0 million 
2028/2029 (Year 8) $61.6 million $77.0 million $61.5 million 
2029/2030 (Year 9) $63.6 million $79.5 million $59.0 million 
2030/2031 (Year 10) $65.7 million $82.1 million $50.5. million 

 

Graphically, this is shown as follows: 

 

Total Interest to Total Income Ratio 

The policy also provides that the total amount of interest expense is no more than 6.25% of 
total income. Again, total income excludes DCs and Vested Assets.  

 

Year Total Income 
(excl DCs and 
Vested Assets) 

Limit at 6.25% Total Anticipated 
Interest 
Expense 

2021/2022 (Year 1) $51.1 million $3.19 million $0.97 million 
2022/2023 (Year 2) $49.5 million $3.09 million $1.15 million 
2023/2024 (Year 3) $52.0 million $3.25 million $1.41 million 
2024/2025 (Year 4) $53.9 million $3.37 million $1.55 million 



2025/2026 (Year 5) $55.7 million $3.48 million $1.59 million 
2026/2027 (Year 6) $57.7 million $3.60 million $1.57 million 
2027/2028 (Year 7) $59.6 million $3.72 million $1.57 million 
2028/2029 (Year 8) $61.6 million $3.85 million $1.52 million 
2029/2030 (Year 9) $63.6 million $3.98 million $1.44 million 
2030/2031 (Year 10) $65.7 million $4.10 million $1.31 million 

 

Graphically, this is shown as follows: 

 

 

 

 

 

 

 

 

Total Interest to Total Rates Ratio 

The policy also provides for the total amount of interest expenses is no more than 12.5% of 
total rates 

 

Year Total Rates Limit at 12.5% Total Anticipated 
Interest Expense 

2021/2022 (Year 1) $23.4 million $2.93 million $0.97 million 
2022/2023 (Year 2) $24.9 million $3.11 million $1.15 million 
2023/2024 (Year 3) $26.5 million $3.31 million $1.41 million 
2024/2025 (Year 4) $27.4 million $3.42 million $1.55 million 
2025/2026 (Year 5) $28.3 million $3.54 million $1.59 million 
2026/2027 (Year 6) $29.2 million $3.65 million $1.57 million 
2027/2028 (Year 7) $30.2 million $3.77 million $1.57 million 
2028/2029 (Year 8) $31.2 million $3.90 million $1.52 million 
2029/2030 (Year 9) $32.2 million $4.02 million $1.44 million 
2030/2031 (Year 10) $33.2 million $4.15 million $1.31 million 

 

Graphically, this is shown as follows: 
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Security for borrowing 

Prior to taking on debt for the first time in September 2010, we prepared a Debenture Trust 
Deed and selected Perpetual Trust (now Covenant Trustees Services) as our Trustee. The 
Debenture Trust Deed is a standard security document for councils. The key security 
available is that a charge can be made against the rates of the Council to repay debt. The 
market perspective on this is that a Debenture Trust Deed provides a low level of risk for an 
investor or funding provider, which in turn should allow for lower interest rates. 

Holding a Debenture Trust Deed provides us with security for a range of different funding 
options: 

- Registered Bank Debt 
- Use of the Local Government Funding Agency 
- Issuing Council Debt directly to the market 
 

Further information is available in the External Liability Management Policy section of the 
Treasury Risk Management policy in this plan. 

 

  



OTHER CONSIDERATIONS 

Although Capital Expenditure, Rates and Debt represent the key financial levers that the 
Council may need to pull to affect the strategy, there are a number of other considerations 
that the Council considers in respect to its financial strategy. These other considerations are:  

• Non-rates income 
• Operating expenditure 
• Investments 

 

NON-RATES INCOME  

We rely heavily on other forms of income to finance our operations. For the period of the 
LTP, the budget has scheduled that $308million (or 52%) of our total income is generated 
from sources other than rates. 

 
Hanmer Springs Thermal Pools and Spa Revenue 

A key component is the revenue derived from the Hanmer Springs Thermal Pools & Spa 
(HSTP&S), which accounts for approximately one third of the Council’s total income 
received. The HSTP&S is run as a separate business unit of the Council. After allowing for 
Operating Expenses and Interest, the profits are actively used to fund reserve costs 
throughout the District. The reserve costs fund: libraries, cemeteries, public toilets, and a 
range of district parks and other reserve costs. For the first five years of the 2021-31 LTP, a 
maximum of $2.0 million per annum from the HSTP&S profits will be used to fund the above 
reserves. Additional profits will be used to repay internal debt for the HSTP&S. In the 2026-
27 year (Year 6), it is proposed that the use of the profits will increase to $2.5 million and 
then be inflation adjusted for the remainder of the ten-year period. 
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Waka Kotahi NZ Transport Agency Subsidies 

A further key component of non-rate income is Waka Kotahi NZ Transport Agency 
Subsidies, which are used to fund both operating and capital expenditure relating to the 
roading network.  We have assumed that the financial assistance rate provided by Waka 
Kotahi NZ Transport Agency will be 52% for the entire LTP. Further discussion of this is 
provided in the Forecasting Assumptions in this plan. 

Development Contributions 

Development Contributions also form a key component for funding capital expenditure which 
has been required due to increased growth. It is anticipated that over the life of the LTP, we 
will receive a total of $9.1 million in Development Contributions, however the amount actually 
received will be dependent on the level of growth experienced. Further information about the 
Development Contribution Policy is included in the LTP. 

Fees and Charges 

Fees and Charges account for the remaining non-rate income. The Council review it’s fees 
and charges each year to help offset actual costs so that the activities are not overly reliant 
on rate funding.  The Council is conscious of making the fees and charges affordable and 
fair on those who use them.  

 

OPERATING EXPENDITURE 

Operating expenditure is not included as one of the levers within the financial strategy 
triangle model. If there is a significant increase in operating expenditure, this would require a 
significant rate increase to fund, on the basis that the Council should always attempt to fund 
operating expenditure from operating income, rather than using debt to fund operating 
expenditure. The increase in rates would, in turn would affect the other two levers of the 
financial strategy triangle. 

 

INVESTMENTS 

Legislation requires the Council to specify its objectives for holding and managing financial 
investments and equity securities and its quantified targets for returns. 

Cash Investments 

Since September 2010, the Council has held term debt. The debt was primarily taken out to 
fund the $8.8 million expansion of the HSTP&S, but large capital works (particularly in three 
waters) have meant that the debt has needed to be expanded. Over the period of the LTP, 
we expect to remain a net borrower. As a result, we no longer hold any long-term cash 
assets in the form of bonds or stock. Any spare cash funds are generally held on call or in 
short term deposits to earn a small amount of interest as the interest rates are better than 
holding the funds in a current account. 

 

Equity Investments 

Currently, we hold two equity investments – one in Civic Financial Services Limited and the 
other in Transwaste Canterbury.  Neither assets are readily tradable on the open market, but 
we have objectives for retaining ownerships of these investments. 

Civic Financial Services Limited was previously named Civic Assurance. While not providing 
insurance to the sector anymore, the company does provide administration for the Local 
Authority Protection Programme (LAPP) and the provision of a Kiwisaver scheme providing 
benefits to local government employees. 

The Council owns 1.2% of Transwaste Canterbury, which owns and operates the Kate 
Valley Landfill. The value of the investment as at 30 June 2020 was $592,026. The 
Company is 50% owned by the Councils in Canterbury and our objective for holding our 
investment is to continue to receive dividends from the Company. We have budgeted to 
receive $150,000 per annum (plus an annual inflation adjustment) from this investment. 

 

Forestry Investments 

We hold approximately 75 hectares of land that has been used for Forestry. Forestry assets 
are held as long-term investments on the basis of net positive discounted cash flows, 
factoring in projected market prices and annual maintenance and cutting costs.  All income 
from forestry is included in the statement of comprehensive income, and this funds 
replanting of the land. The Council may determine the use of any excess funds. Council 
does hold a number of units under the Emissions Trading Scheme, which places a 
requirement on the Council to replant those areas that are harvested. 

 

  



POPULATION 

Changes in Population 

In preparing the LTP, the Council has been forced to develop its own population projections. 
Ordinarily, this information would be readily provided by Stats NZ, generated from the 2018 
Census, but this has not been available. 

This information has been important as the Hurunui has experienced a significant amount of 
growth in recent years, particularly in the southern part of the District. The 2018 census 
revealed the population of the District was 12,561, which was up by 9% in the five years 
since the previous Census in 2013. It is predicted that the population will grow to 13,058 by 
the start of the LTP and will continue to increase to 14,857 by the end of the ten-year period. 

 

 

  

Population by Age 

The Hurunui has an aging population reflected by the increase in the population aged 65 
and over since the 2013 Census. 

The Graph below shows the movements in numbers of people in particular age groups since 
the 2001 Census. 
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Ratepayer Growth 

The growth in the District’s population correlates with the growth in numbers of rateable 
properties, after making allowance for the differing make up of the community. For example, 
the number of rateable properties per head of permanent population in Hanmer Springs is 
much different to that in Amberley due to the higher number of non-resident ratepayers in 
Hanmer Springs. 

Below is the table of the number of rateable properties projected for the ten-year period: 

Year Number of 
Rateable 
Properties 

Number of 
New 
Properties 

2020/2021 (Annual Plan) 8,373  
2021/2022 (Year 1) 8,480 107 
2022/2023 (Year 2) 8,589 109 
2023/2024 (Year 3) 8,700 111 
2024/2025 (Year 4) 8,814 114 
2025/2026 (Year 5) 8,931 117 
2026/2027 (Year 6) 9,047 116 
2027/2028 (Year 7) 9,167 120 
2028/2029 (Year 8) 9,288 121 
2029/2030 (Year 9) 9,414 126 
2030/2031 (Year 10) 9,542 128 

 

The total new properties have been assessed at 1,169, which has been averaged out at 117 
new properties per annum, with the resulting growth projections allowed for in the LTP: 

Year Number of 
Rateable 
Properties 

Number of 
New 
Properties 

% Growth 

2020/2021 (Annual Plan) 8,373   
2021/2022 (Year 1) 8,490 117 1.40% 
2022/2023 (Year 2) 8,607 117 1.38% 
2023/2024 (Year 3) 8,724 117 1.36% 
2024/2025 (Year 4) 8,841 117 1.34% 
2025/2026 (Year 5) 8,958 117 1.32% 
2026/2027 (Year 6) 9,075 117 1.30% 
2027/2028 (Year 7) 9,192 117 1.29% 
2028/2029 (Year 8) 9,309 117 1.27% 
2029/2030 (Year 9) 9,426 117 1.26% 
2030/2031 (Year 10) 9,543 117 1.24% 

 

 

  

CHANGES IN LAND USE 

 

The Hurunui District has historically been an agriculture-based district, primarily beef and 
sheep. 

The growth in tourism, especially in Hanmer Springs, centred around the development of the 
HSTP&S, has resulted in an increased number of accommodation providers and other 
businesses associated with tourism, as well as more holiday homes. As a result, any 
significant changes in land use have been in residential or lifestyle properties. 

The following table shows the current land use of properties in the Hurunui District as at 
September 2019 (the date of the last District revaluation): 

 

Table: Land use in the Hurunui District Since September 2013 (QV Valuation Statistics) 

Category of Land Number of 
Assessments 

September 2019 

Number of 
Assessments 

September 2016 

Number of 
Assessments 

September 2013 
Arable 12 12 25 
Commercial 296 291 296 
Dairying 116 116 109 
Forestry & Mining 104 104 107 
Horticulture 97 95 107 
Industrial 72 69 64 
Lifestyle 1,428 1,379 1,376 
Other/Utilities 753 747 732 
Pastoral 981 981 1,138 
Residential 4,548 4,526 4,332 
Specialist Livestock 51 56 66 
 TOTAL 8,458 8,376 8,352 

 

Capital and Operating Costs of providing for changes in Land Use 

As there has been little change to the land use over the past six years (aside from Hanmer 
Springs), no specific allowance has been made for changes to capital or operational costs to 
allow for this. 
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REVIEW OF RATING SYSTEM 

Through the development of the LTP, we have reflected on the need for any changes to the 
rating system.  

In the 2015-25 LTP, there was a significant change to the way in which Water Supplies and 
Wastewater were funded. These changes are still being staged in as part of the 2021-31 
LTP. 

For the 2018-28 LTP, the Council introduced a number of new rates to address particular 
issues: 

• Debt resulting from the Earthquakes. 
• Building up a fund to carry out earthquake strengthening work on the Council owned 

buildings 
• A district footpath maintenance rate was introduced to address the trip hazard issue 

across the district. 
• A District Urban Stormwater Rate was introduced to meet the testing costs relating to 

stormwater for all urban areas – not just those which have stormwater assets that 
need to be maintained or upgraded. 

• An operational rate for the Amberley Swimming Pool was introduced. 

For the 2021-31 LTP, after consulting with individual Community Committees and the 
Hanmer Springs Community Board, the only new rate contemplated had been the re-
instatement of the Roadside Construction Rates, which provide selected communities 
funding to construct new footpath in their respective areas. 

DEVELOPMENT IMPACT FEES 

To address a portion of the cost of growth-related projects, the Council utilises Development 
Contributions. This is provided for under the Development Contributions Policy, which has 
been amended for the 2021-31 LTP. 

Development contributions are forecast according to how we expect the district to grow. 
They contribute to the cost of capital expenditure for network and community infrastructure 
that is required as a result of growth.  

Having significant development contributions can be a disincentive for developers and can 
adversely impact housing affordability. Equally, large rate increases to fund growth costs 
would not be fair to our existing ratepayers so the Council needs to find a balance. 

As required by the Local Government Act 2002, we are reviewing our current development 
contributions policy and we are consulting on any changes that we propose as part of the 
long-term plan process. 
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INTERGENERATIONAL EQUITY  

Intergenerational equity requires that each generation that benefits from a capital project 
should contribute to the cost of that investment. An example is the provision of a Wastewater 
plant which may have a 50-year life. The benefits of that plant are received by not only 
today’s ratepayers but also ratepayers for the next 50 years. 

Councils should generally only borrow to fund capital investment such as the building of 
infrastructure and amenities that benefit current and future generations. Debt is one way of 
smoothing the cost of construction over the generations that make use of, or benefit from, 
the service. It is a way of meeting the principle of ‘intergenerational equity’.  

LEVEL OF SERVICE STATEMENT 

Assessment of our ability to provide and maintain existing levels of service and to 
meet additional demands for service within the proposed rate increase limits: 

The Local Government Act requires us to assess whether we have the ability to provide and 
maintain existing levels of services and meet additional demands for services within the 
rates and debt limits as set out within the financial strategy.  

Council will be reliant on the level of funding provided by New Zealand Transport Agency to 
ensure that the levels of service are maintained for the roading network. The budgets have 
proposed an increase to the roading programme to meet the levels of service and the NZTA 
subsides and the Council’s rating input are critical to ensure that programme is achieved. It 
is assumed that those subsidies will continue to be provided. 

For the three waters assets, Council has allowed for an increased level of renewals for the 
three waters throughout the Long-Term Plan budget from that allowed for in the previous 
Long-Term Plan. This increased level of renewals is deemed to be required to continue to 
meet current levels of service. 

The continued success of the Hanmer Springs Thermal Pools and Spa is key to ensuring  
Council meets levels of service, particularly in respect of expenditure on the reserves. 
Council has made assumptions on the growth of revenue in the Long Term Plan that are 
deemed to be reasonable. 

 

Assessment of our ability to provide and maintain existing levels of service and to 
meet additional demands for service within the proposed debt limits: 

We are not contemplating taking on debt greater than $66.5 million and the maximum 
amount of interest expected to be charged on the external debt is budgeted at less than 
$1.59 million.  Therefore, with the exception of the roading network due to circumstances 
outlined earlier, our assessment is that we do have the ability to maintain the existing levels 
of service and to meet additional demands for service within those debt limits. 
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Significance and engagement policy

 
 
 

 

 

 

Adopted:   Council meeting, 21 December 2017 

Replaced:    Significance Policy, 28 June 2012 

Review date:  December 2020   

1. Introduction 

Engagement Engagement is a process of dialogue between decision-makers, partners, 
communities and stakeholders for the purpose of making better decisions, 
policies or programmes.  Public input into significant decisions, policies or 
programmes undertaken by the Council is essential to ensure they reflect 
the aspirations and priorities of communities, Ngāi Tahu and interested 
groups throughout the Hurunui District. 

Objectives This Significance and Engagement Policy aims to enable a flexible but 
focused approach to engagement that: 

• recognises the importance of involving Hurunui’s communities in 
Council’s work 

 provides a range of options and methods for engagement with 
different groups and communities and for issues, decisions and 
proposals with different degrees of significance 

• demonstrates our commitment to building ongoing relationships and 
greater understanding of community views and preferences. 

Local Government 
Act requirements 

Council is required by Section 76AA of the Local Government Act 2002 (the 
Act) to adopt a Significance and Engagement Policy, which must set out: 

• Council’s general approach to determining the significance of 
proposals and decisions in relation to issues, assets and other matters 

• any criteria or procedures that are to be used by Council in assessing 
the extent to which issues, proposals, assets, decisions or activities 
are significant or may have significant consequences 

• how Council will respond to community preferences about 
engagement on decisions relating to specific issues, assets or other 
matters, including the form of consultation that may be desirable 

• how Council will engage with communities on other matters. 

Purpose The Act specifies the purpose of the Significance and Engagement Policy as: 

• to enable Council and its communities to identify the degree of 
significance attached to particular issues, proposals, assets, decisions 
and activities 

• to provide clarity about how and when communities can expect to be 
engaged in decisions about different issues, assets or other matters 

• to inform Council from the beginning of a decision-making process 
about: 

o the extent of any public engagement that is expected before a 
particular decision is made 

SIGNIFICANCE & ENGAGEMENT 
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o the form or type of engagement required. 

The Significance and Engagement Policy must list the assets considered by 
Council to be strategic assets. 

Interpretation Section 5 of the Act provides the following definitions: 

• significance, in relation to any issue, proposal, decision, or other 
matter that concerns or is before a local authority, means the degree 
of importance of the issue, proposal, decision, or matter, as assessed 
by the local authority, in terms of its likely impact on, and likely 
consequences for,— 

(a) the district or region: 

(b) any persons who are likely to be particularly affected by, or 
interested in, the issue, proposal, decision, or matter: 

(c) the capacity of the local authority to perform its role, and the 
financial and other costs of doing so 

• significant, in relation to any issue, proposal, decision, or other 
matter, means that the issue, proposal, decision, or other matter has 
a high degree of significance 

• strategic asset, in relation to the assets held by a local authority, 
means an asset or group of assets that the local authority needs to 
retain if the local authority is to maintain the local authority's 
capacity to achieve or promote any outcome that the local authority 
determines to be important to the current or future well-being of the 
community. 

2. General approach to determining significance and making decisions 

Determining 
significance 

On every issue requiring a policy or strategy decision, (other than issues 
which require processes specified under other legislation - see Section 5 
below), Council will consider the degree of significance of the issue and the 
corresponding level of engagement. 

The significance of the issue and appropriate forms of engagement will be 
considered in the earliest possible stages of a proposal or process, before 
decision-making occurs.  If necessary, significance and engagement will be 
reviewed as the proposal develops and as community views, preferences 
and values become better known. 

Section 76-82 
compliance 

In making any decision, Council will comply with sections 76 to 82 of the Act, 
regardless of the degree of significance of the decision or issue.  These 
sections prescribe procedural steps to be followed as may be applicable, and 
ensure that Council: 

• is clear about why it is making the decision and the issues involved 

• has considered and evaluated all reasonably practical options for 
achieving the objective for which the decision is being made 

• has information about the community’s views on the issues and the 
options, and in particular, has an understanding of the views and 
preferences of those likely to be affected by the decision or those 
who have a particular interest in the matter 

• invests an appropriate amount of time, money and effort into 
researching and evaluating the issues and options, proportionate 
with the significance of the matter, including its importance to the 
community. 

 
 

Decision making 
checks 

In making any decision, Council will be satisfied that: 

• it has sufficient information on the relevant issues and options 

• it knows enough about and has given adequate consideration to the 
views and preferences of affected and interested parties. 

Relevant effort The significance of the issue, proposal or decision will determine how 
much time, money and effort Council will invest in exploring and 
evaluating options and obtaining the views of affected and interested 
parties. 

Implications for 
Māori 

In some instances, there may be particular requirements to learn about the 
implications of an issue or decision for Ngāi Tahu as mana whenua 1 and 
kaitiaki 2 of the Hurunui District. 

Covering diversity There may also be issues or decisions where there are diverse groups within 
the community with different concerns, interests, views and preferences, 
where multiple processes will be appropriate to distinguish and recognise 
the range of positions. 

Limitations The commitment to invest in exploring options and obtaining the views of 
communities and affected and interested parties does not mean that 
Council will have to fully consult with the public for every decision it makes, 
nor does it bind Council to the views of communities and interested or 
affected parties. 

Other influences As well as the views of communities and affected and interested parties, 
there are a wide range of information sources, considerations and 
perspectives that will inform Council’s decisions, including the 
requirements of Government policy, technical matters and the financial 
implications. 

1 mana whenua  = territorial rights, power from the land, authority over land or territory, jurisdiction over land or territory 
- power associated with possession and occupation of tribal land. The tribe's history and legends are based in the lands 
they have occupied over generations and the land provides the sustenance for the people and to provide hospitality for 
guests. Source: maoridictionary.co.nz 
2 Kaitiaki = trustee, minder, guard, custodian, guardian, keeper. Source: maoridictionary.co.nz 

3. Criteria and procedures for assessing significance 

 In considering the degree of significance of proposals and decisions in 
relation to issues, assets and other matters, Council will be guided by the 
following: 

Policy and outcomes • the potential effects on delivery of Council’s policy and strategies 

• the degree to which the decision or proposal contributes to 
promoting and achieving particular community outcomes 

• the magnitude of the overall benefits that will be achieved for the 
region, its communities and present and future interests 

• the magnitude of the net costs of the proposal or decision to Council 
and / or to affected communities or groups 

• any impact on Council’s capacity to undertake its statutory 
responsibilities 
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• the extent to which the proposal or decision flows logically and 
consequentially from a decision already made or from a decision in 
the Long Term Plan or the Annual Plan 

• any inconsistencies with any existing policy, plan or legislation 

Communities • the level of community interest in the proposal, decision or issue 

• the extent to which the proposal or decision impacts upon 
community members or groups, and the numbers of people or groups 
affected 

• the extent to which the community’s views on the matter are already 
known 

• any wider interest or concerns at national or international levels 

Ngāi Tahu / Iwi • the values and interests of Ngāi Tahu whānau, hapū and rūnanga, as 
mana whenua for the district 

• where proposals or decisions relate to land or a body of water, the 
implications for the relationships of Ngāi Tahu and their culture and 
traditions with their ancestral land, water, sites, wāhi tapu, valued 
flora and fauna and other taonga 

Contexts and 
implications 

• the variation between the effects of the options identified (including 
the ‘do nothing’ option where appropriate), or the extent to which 
they have different effects in terms of, amongst other things:  their 
costs, their benefits, and the extent to which they impact on the 
community and affected or interested groups 

• the extent to which the proposal or decision could have an adverse 
effect on environmental outcomes as set out in Council plans and 
policies, or could have unintended adverse effects on other 
community interests 

• if the proposal or decision impacts (positively or adversely) upon a 
physical or community resource that is scarce, rare or unique and/or 
under threat 

• if the proposal or decision would be irreversible 

• if there are high levels of controversy around the proposal or decision 

• the practical demands of efficient decision-making in situations of 
urgency 

• the need to be cautious about decision-making in the face of 
uncertainty, lack of clarity or unresolved matters. 

 
 

Procedures for 
assessing significance 

In determining the degree of significance of proposals and decisions in 
relation to issues, assets and other matters, and when applying the criteria 
listed above, Council will balance the requirements of efficient decision-
making, and the information requirements of sections 76 to 81 of the Act, 
across the different levels of significance from low to high. 

Every agenda will include a statement of “Significance Consideration” which 
will include the questions which determine the level of significance. 

Every report to Council must state the level of significance of the matter 
being reported and include a recommendation where necessary. Council 
officers preparing these reports will use the following significance 
determinant matrix as well as having regard to this Significance and 
Engagement Policy.   

 

Number 
Affected 

Medium High High 

Low Medium High 

Low Low Medium 

 Likely Level of Impact, Implications, or Risk 

Councillors will make the final determination on the level of significance.  .  
Unless Council explicitly determines that the subject under consideration is 
medium or high significance then the subject will be deemed as being of low 
significance. 

When Council is considering the significance of an issue, proposal, decision 
or other matter, in the event elected members , cannot agree, Council will:  

(a) Reconsider the significance questions, and/or;  

(b) Consider whether a view should be sought from the relevant Ward 
Committee or Community Board if appropriate to do so.  

Agenda reports will include a statement addressing what has been done to 
ensure compliance with the Act as applicable unless the matter is 
considered to be of low significance. 

 

 

 

4. Processes and methods for engagement 
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Method 
determination 

In determining the processes and methods appropriate for engaging with 
communities to consider proposals and decisions in relation to issues, assets and 
other matters covered under this Significance and Engagement Policy, Council will be 
guided by the following: 

• the degree of significance of the issue, decision, proposal, asset or other matters 
– as determined by the criteria set out in the preceding section of this Policy 

• the objectives of the engagement – the feedback that is sought from 
communities and affected and interested parties 

• the preferences, capacities, views and values of the community groups and 
individuals affected by and / or interested in the decision or proposal 

• the diversity of preferences, capacities, views and values amongst the 
community groups and individuals affected by and / or interested in the decision 
or proposal 

• the benefits, limitations and costs of the range of possible processes and 
methods for engaging with the community groups and individuals affected by 
and / or interested in the decision or proposal 

• timing issues, including any concurrent engagement processes on other matters 
involving the same, similar or contiguous groups or communities 

• opportunities provided by innovative technologies for efficient yet effective 
engagement 

• opportunities for relatively informal community-based meetings and 
discussions 

Differing levels and forms of engagement may be required during the varying phases 
of consideration and decision-making on an issue, and for different community groups 
or stakeholders.  Council will review the appropriateness and effectiveness of the 
engagement strategy and methods as the process proceeds. 

Council will follow an ‘engagement spectrum’ approach to determine the most 
appropriate processes and methods for engagement with affected and interested 
communities on particular decisions or issues.  This approach is based on the 
International Association for Public Participation (IAP2) framework.  The methods 
discussed below are not a definitive list, but an indication of the spectrum of 
engagement opportunities that may be useful for Council and our communities. 

 

Engagement Spectrum 

Inform  Consult   Involve Collaborate Empower 

To provide the 
public with 
balanced and 
objective 
information to 
assist them in 
understanding 
the problem, 
alternatives, 
opportunities 
and/or solutions 

To obtain public 
feedback on 
analysis, 
alternatives 
and/or 
decisions 

To work directly 
with the public 
throughout the 
process to ensure 
that public 
concerns and 
aspirations are 
consistently 
understood and 
considered 

To partner with 
the public in each 
aspect of the 
decision including 
the development 
of alternatives 
and the 
identification of 
the preferred 
solution 

 

To place final 
decision making 
in the hands of 
the public 

 

 

 
 

Inform 
communities 

These methods are efficient and practical means to raise awareness of a new or newly 
significant issue, to provide basic information about the issue, and to build community 
interest: 

• distribution of pamphlets or other materials such as newsletters and notices 

• information provided on Council’s website 

• information provided via social media 

Communities are kept up to date with developing issues and new proposals, and 
communications can be targeted to interested and affected groups.  However these 
methods are essentially a one-way process out to communities, and as such are more 
useful in the earliest stages of proposals or processes.  Other limitations to these 
methods include the costs of printing and distribution, and the challenges in reaching 
as widely within the community as may be necessary. 

Consult and 
involve 
communities 

A range of tools and methods can be used to bring communities and particular 
interested and affected groups into the process to contribute their views, priorities and 
preferences. 

For relatively straightforward issues or proposals, methods such as surveys (whether 
by phone, online or written) or focus groups may be effective.  These methods can be 
targeted and undertaken relatively quickly.  However they can be limited in that there 
is little ability to address more complex or subtle dimensions of an issue and its 
implications for communities.  There can be low response rates to surveys, with 
respondents representing only a narrow range of people and groups within the 
community. 

For more complex issues or proposals, including legislative issues, more technical 
issues and policy and service reviews, a more comprehensive level of consultation and 
engagement will be appropriate: 

• Special Consultative Procedure (under LGA) 

• other submissions processes 

• formal public meetings 

• focus groups, local action groups. 

The public consultation undertaken in the development of Long Term Plans, Annual 
Plans and other Council Plans helps to ensure robust policies and relevance to 
communities.  These methods allow Council and communities to research and 
explore the issues and background matters, and to consider the full range of 
implications of a proposal, policy or decision.  However these processes can be costly 
and time-consuming.  There can be low participation rates with only a narrow range 
of people and groups engaging.  The consultation may be off-putting to people and 
groups not familiar with the issues or confident with the technicalities or the process. 
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Collaborate 
with 
communities 
and empower 
their 
involvement 

The value of a collaborative approach is increasingly recognised in a wide range of 
policy and decision-making contexts.  These kinds of methods and approaches are 
particularly useful when there is a high degree of significance of the issue or proposal, 
and when there is strong community interest, capacity and commitment.  These kinds 
of issues and proposals tend to be complex with multiple values, perspectives and 
interests at stake and often involving complex technical or scientific questions. 

Methods include: 

• multi-stakeholder processes such as Citizen Juries or Panels 

• multi-stakeholder groups such as the Canterbury Water Management Strategy 
Zone Committees 

• task groups, local action groups, advisory groups 

• interactive websites 

Like the more comprehensive consultation methods outlined in the previous section, 
these methods allow for research into the issues and background, and exploration of 
a wide diversity of implications.  Multiple goals and values can be recognised and 
achieved.  In addition, a collaborative approach establishes legitimacy through 
representative community participation, develops and affirms long-term 
relationships and understanding, and builds trust and community networks for future 
collaborative initiatives.  

These processes do require ongoing skilled facilitation and considerable time and 
resourcing to be effective.  Specific processes, such as a Citizen Jury called to address 
a particular issue, may be focused closely around that issue and the interested and 
affected groups, and may not sustain continuing engagement over time. 

5. Engaging with communities on other matters 

Local Government 
Act 

The Act prescribes particular processes for Councils to follow to consult and 
engage with communities on particular matters. 

Special Consultative Procedure: 

The Act specifies that a Special Consultative Procedure (SCP), as defined 
under section 83, must be followed for community engagement on certain 
plans and processes including: 

• Long Term Plans 

• Annual Plans where there are significant or material differences from 
the Long Term Plan 

• Bylaws of significant interest. 

Long Term Plan: 

Where Council intends to commence a large-scale planning or other 
project, the commitment will be set out in advance in the Long Term Plan.  
These matters may also have been foreshadowed in other policy or 
planning documents and Council may have been made aware of the 
community’s views and preferences through other processes.  

Other provisions in the Act specify particular decisions or activities where 
community engagement is to be addressed through the larger public 
consultation processes for a Long Term Plan: 

• a decision to transfer the ownership or control of a strategic asset to 
or from Council or a decision to construct, replace or abandon a 
strategic asset 

 
 

• a decision that will, directly or indirectly, significantly affect Council’s 
capacity, or the cost to Council, in relation to any activity identified in 
the Long Term Plan 

•  a decision to alter significantly the intended level of service 
provision for any significant activity undertaken by or on behalf of 
Council, including a decision to commence or cease any such 
activity. 

Other legislation Other decisions made by Council will be made under legislation that 
prescribes the consultation and decision-making procedures that are 
required, including the procedures that must be used for public notification, 
considering submissions and making decisions (e.g. Resource Management 
Act). 

Even if a decision is clearly a significant one within the meaning of the Act, 
where the procedures for decision-making are set out in other legislation, 
those procedures will be used instead of those contained in this Significance 
and Engagement Policy.  Section 82(5) of the Act broadly allows the 
authorising legislation’s procedures to apply.   

This Significance and Engagement Policy will not be used in making 
decisions taken under the RMA on the following matters: 

• resource consents or other permissions 

• submissions on plans 

• decisions required when following the procedures set out in Schedule 
1 of the RMA 

• references to the Environment Court 

• decisions to proceed with enforcement procedures under various 
legislation including Council bylaws. 

There are also numerous administrative and personnel decisions that are 
entirely internal to Council.  This Significance and Engagement Policy will 
not apply to these processes and decisions. 

6. Ngāi Tahu / Iwi 

Treaty of Waitangi The Act provides principles and requirements for local authorities that are 
intended to facilitate participation by Māori in local authority decision-
making processes (for example, sections 81 and 82(2)).  This is to 
recognise and respect the Crown’s responsibility to take appropriate 
account of the principles of the Treaty of Waitangi and to maintain and 
improve opportunities for Māori to contribute to local government 
decision-making processes. 

Ngāi Tahu special 
status 

While the Act sets out provisions relating to all Māori, it is recognized that 
within the Canterbury region, Ngāi Tahu are the tangata whenua.  They have 
a special status in terms of Council’s resource management activities, and 
are not just another interest group.  In addition to the Local Government Act 
obligations, the Resource Management Act 1991 (RMA) gives regional 
Councils specific obligations regarding kaitiakitanga, the principles of the 
Treaty of Waitangi and the relationship between Māori and their culture and 
traditions with their ancestral lands, water, sites, wāhi tapu and other 
taonga.  In the Canterbury region, the Ngāi Tahu Claims Settlement Act 1998 
includes confirmation of the ability for Ngāi Tahu to express its traditional 
kaitiaki relationship with the environment. 
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Memorandum of 
Understanding 

Central to our working with Māori is a Memorandum of Understanding 
between Te Rünanga o Ngāi Tahu, Te Ngāi Tüahuriri Rünanga, Te Rünanga o 
Kaikoura and the Council. This MoU has been in place since 2004 and is an 
agreement for us to work together to develop appropriate processes that 
will allow Council to fulfil its statutory responsibilities while recognising Ngāi 
Tahu as the tangata whenua.  

In addition to the MoU, Council has also developed policies covering Māori 
Contribution to Decision Making and protocols covering the accidental 
discovery of human remains and artefacts.   

 

7. Council’s strategic assets 

Asset groups Council has identified a schedule of the strategic physical assets which are 
considered significant in ensuring Council’s capacity to achieve or 
promote important outcomes.  It is important to note that Council 
manages a number of strategic assets as a whole. This is because these 
asset classes as a whole, deliver the service. Strategic decisions in these 
areas, therefore only concern the whole asset class and not individual 
components, unless those components substantially affect the ability of 
Council to deliver the service. It is the principle of the provision of the 
services that makes these asset groups strategic, not the individual roads, 
individual toilet blocks, individual halls, etc. 

List of assets The physical assets owned by the Council that are considered strategic 
assets as a whole are: 

• The water supply network  

• The wastewater collection  

• The stormwater system 

• The roading and footpath network  

• The Hanmer Springs Thermal Pools and Spa Reserve  

• The Library network 

• The reserves lands as a whole including land held under the Reserves 
Act and land used for parks, domains, village greens, cemeteries, 
sports fields and recreational areas 

• The lands and buildings including: 

o Social housing 

o Community halls 

o Medical centres and doctors’ houses 

• The solid waste network  

 

END OF POLICY 
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Maori contribution to decision-
making policy

 
 

 

 

 

Approved:   June 2015 

Introduction  The Hurunui District lies within the traditional boundaries of Ngāi Tahu. 
Ngāi Tahu is the largest iwi in Te Waipounamu (the South Island) and 
comprises of hundreds of whānau who descend from the tribe’s five 
primary hapū (Ngāti Kurī, Ngāti Irakehu, Kāti Huirapa, Ngāi Tūāhuriri and 
Ngāi Te Ruahikihiki) as well as earlier Ngāti Mamoe and Waitaha ancestors. 
The collective of all of these genealogies is known today as Ngāi Tahu 
Whānui. 
Te Rūnanga o Ngāi Tahu (TRoNT) is the mandated Iwi Authority for Ngāi 
Tahu Whānui and was established by the Te Rūnanga o Ngāi Tahu Act 
1996. While TRoNT accepts its statutory responsibilities as the 
representative voice of Ngāi Tahu Whānui “for all purposes” it also 
respects the rights of local Ngāi Tahu whānau and hapū to represent and 
express their own respective rights, values, and interests as mana whenua 
(i.e., those that hold traditional authority within their recognised takiwā) 
via their local papatupu rūnanga. 

The hapū who have mana whenua over the Hurunui District are Ngāti Kurī 
and Ngāi Tūāhuriri. Their respective rūnanga are Te Rūnanga o Kaikōura 
and Te Ngāi Tuahuriri Rūnanga. The takiwā of Te Rūnanga o Kaikōura 
centres on Takahanga Marae in Kaikōura and extends from Te Pari-nui-o-
Whiti (White Bluffs) in the north to the Hurunui River in the south, inland 
to the main divide and seawards. The takiwā of the Ngāi Tūāhuriri Rūnanga 
centres on Tuahiwi Marae in Tuahiwi and extends from the Hurunui River 
in the north to the Hakatere/Ashburton River in the south, inland to the 
main divide and seawards. 

Purpose The Hurunui District Council, as a legal representative of the Crown, seeks 
to engage meaningfully with Ngāi Tahu in the spirit of the partnership 
established under Te Tiriti o Waitangi. The Council recognises that Ngāti 
Kurī and Ngāi Tūāhuriri have rights and responsibilities as mana whenua 
(e.g., kaitiakitanga) and has worked with their representatives to enter into 
a Memorandum of Understanding to record and help guide this 
partnership. 
It is important that Māori perspectives are heard when it comes to Council 
decision making and that we have procedures in place to make sure this is 
the case. In addition, both the Local Government Act and the Resource 
Management Act include certain requirements for councils to work 
alongside Māori. 

The Local Government Act, section 81 requires councils to: 

a) establish and maintain processes to provide opportunities for 
Māori to contribute to the decision- making processes of the local 
authority; and 

POLICY TEMPLATE MĀORI CONTRIBUTION TO DECISION MAKING  
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issues and locations within the Hurunui District. 
These are vital resources for the Council and consent applicants to 
understand how to recognise and provide for the relationship of each hapū 
with their ancestral lands, water, sites of significance and other taonga 
(Section 6 of the Resource Management Act 1991). 

Statutory 
Acknowledgments 

 

The Ngāi Tahu Claims Settlement Act 1998 created Statutory 
Acknowledgement areas as a mechanism to recognise the special 
relationship Ngāi Tahu has with a given site. The purpose of Statutory 
Acknowledgments is to improve both the effectiveness of Ngāi Tahu 
participation within resource management processes, as well as the 
protection that each such site receives under the Resource Management 
Act. 
The Statutory Acknowledgement areas in the Hurunui District are: 

• Waipara River 
• Lake Sumner/Hoka Kura 
• Kōwai River 
• Hurunui River/Huruhurunui Awa 
• Conway River/Tūtae Putaputa 

Reference: Proposed Hurunui District Plan Chapter 2 Schedule 2.1 map SA 
The Council must send copies of resource consent applications to Ngāi 
Tahu and consider whether Ngāi Tahu is an affected party for all activities 
within, adjacent to, or impacting directly on a statutory Acknowledgement 
area. 

Archaeological Sites 

 

In addition to the Statutory Acknowledgment areas, there are over 100 
Māori archaeological sites throughout the District recorded by the New 
Zealand Archaeological Association (NZAA). Ngāi Tahu regards these 
recorded sites as indicators of the existence of other sites that have not 
been publicly recorded or identified. All archaeological sites, whether 
recorded or unrecorded, are protected by the Historic Places Act 1993. 
Māori archaeological sites include pā sites, cultivation areas, gardens, 
terraces, pits, middens, and rock art sites. Ngāi Tahu considers all 
archaeological sites related to Māori occupation and activity to be 
culturally significant regardless of site type. All of these sites are wāhi 
taonga and some are wāhi tapu – all are significant on account of their 
association with tipuna (ancestors). 

While the primary legislation protecting archaeological sites in New 
Zealand is the Historic Places Act 1993, the Resource Management Act 
1991 also plays an important role. The Council has responsibilities under 
Sections 5, 6, 7 and 8 of the Act to sustainably manage archaeological sites. 
Therefore, engagement with Ngāi Tahu when decisions are made on 
resource management in the vicinity of archaeological sites is required. 

Integration with archaeological authority processes under the Historic 
Places Act 1993 is also an important consideration when assessing effects 
involving places and areas of significance to Māori under the Resource 
Management Act 1991. Heritage New Zealand Pouhere Taonga should be 
contacted in the early stages of a proposal as an archaeological authority 
from the Heritage New Zealand Pouhere Taonga may be required. 

 
 

b) consider ways in which it may foster the development of Māori 
capacity to contribute to the decision-making processes of the 
local authority; and 

c) provide relevant information to Māori for the purposes of 
paragraphs (a) and (b). 

The Resource Management Act 1991, sections 58L to 58U sets out the 
requirement for Mana Whakahono a Rohe: Iwi Participation 
Arrangements. The intent of this Part of the Act is to improve working 
relationships between iwi and councils and enhance Māori participation in 
resource management processes. This is a relatively new requirement 
under the Act, the Council is keen to enhance its relationship with iwi and 
to work together to discuss and agree how this would work for us all. 

An important relationship has been fostered through having 
representatives from Te Rūnanga o Kaikōura and Te Ngāi Tuahuriri 
Rūnanga on the Hurunui Waiau Zone Committee. Working together on 
water issues for the future of the district under the wider Canterbury 
Water Management Strategy is an important area of mutual concern. 

Ngāi Tahu and the 
Hurunui District 

 

Ngāi Tahu’s historic relationship with the Hurunui district is reflected by 
the numerous pā (fortified settlements), mahinga kai, taurangawaka 
(canoe landing sites), nohoanga (seasonal camps associated with mahinga 
kai), tuhinga-o-nehe (rock art), ara-tawhito (highways) and urupā (burial 
sites) found throughout the District. Today, Ngāi Tahu maintain a 
relationship with a number of these sites (particularly remnant mahinga 
kai) and are becoming more active in discussions and decisions that relate 
to the management of sites of significance to them. 

Protocol 

 

The Council has with Te Ngāi Tūāhuriri Rūnanga, Te Rūnanga o Kaikōura 
and Te Rūnanga o Ngāi Tahu, a Memorandum of Understanding. The 
purpose of this is to recognise the role that local Rūnanga has in 
environmental resource management matters dealt with by our Council, 
and to provide an opportunity for a working relationship to be enhanced 
and improved. 
The Council and representatives of the local Rūnanga have agreed to meet 
from time to time to review this protocol and explore ways of extending it 
to ensure that it remains consistent with meeting the wider objectives and 
mandate of the Local Government Act. 

Iwi Management 
Plans 

 

In order to facilitate the expression of their kaitiaki responsibilities and the 
understanding of their values, issues, objectives, and policies; Ngāti Kurī 
and Ngāi Tūāhuriri have their own respective environmental management 
plans, namely: 

• Te Poha o Tohu Raumati 2005 (Ngāti Kurī) 
• Maha-a-nui 2013 (Ngāi Tūāhuriri) 

The Resource Management Act 1991 (section 74(2A)) requires territorial 
authorities to take into account planning documents recognised by iwi and 
lodged with the territorial authority. The content of the Iwi Management 
Plans has a bearing on District resource management issues under the 
Resource Management Act 1991. Each Plan provides guidance on specific 
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Nohoanga Sites 

 

Nohoanga are temporary dwelling sites that are used in the seasonal 
pursuit of food and other natural resources. Nohoanga have been 
recognised within the Ngāi Tahu Claim Settlement Act 1998 and provision 
made for them so that Ngāi Tahu are able to occupy and use these sites for 
a defined period within any given year to pursue mahinga kai traditions. 
The nohoanga within in the Hurunui District are located on: 

• Hurunui River/Huruhurunui Awa 
• Lake Sumner/Hoka Kura 
• Waiau River/Waiau Au 
• Waipara River and Waipara Rivermouth 

As with Statutory Acknowledgements, the Council undertakes to send 
copies of resource consent applications to Ngāi Tahu and consider whether 
Ngāi Tahu is an affected party for all activities within, adjacent to, or 
impacting directly upon a nohoanga site. 

END OF POLICY 
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Revenue and financing policy

 

 

 

Approved: 15 April 2021  

Introduction  This policy explains who pays for Council services and why1.  The policy also sets out: 

− the community outcomes to which the service primarily contributes 

− The funding principles relevant to each service including: 

o the distribution of benefits between Hurunui District as a whole, or smaller 
areas (such as townships or rating areas) and individuals 

o the extent to which the actions of individuals or groups contribute to the need 
for the service 

o the costs and benefits for funding the service distinctly from other services 

o the overall impact of funding a service on the current and future social, 
economic, environmental and cultural wellbeing of the community 

− The way operational costs are financed 

− The way capital costs are financed. 

Funds for each service are collected unless the Council believes that to do so would not be 
fair, or not be in the interest of the community, or is in conflict with Council policy. The 
Council has the responsibility to make the final decision on how to fund its services having 
considered public feedback. 

Explanation 
of terms 
used  

Capital Value: The value a property is expected to receive at the time of valuation if 
offered for sale on reasonable terms and conditions. 

Community Outcomes: The community outcomes used in the development of the revenue 
and financing policy are as follows: 

• A desirable and safe place to live 
• A place where our traditional rural values and heritage make Hurunui unique 
• A place with a thriving local economy 
• A place with essential infrastructure 
• A place that demonstrates environmental responsibility 

Development Contributions: Charges on future lots or units of demand to fund the growth 
portion of capital expenditure (such as upgraded infrastructure, new reserves, etc). 

District Rate: District wide collection of revenue based on a set number of cents per dollar 
of the capital value of every property, or a uniform annual general charge (UAGC). 

Drainage Rate: Targeted Rate on a defined area benefiting from a classified stormwater or 
drainage scheme. 

 
1 Local Government Act sections 101,102 and 103. 

POLICY TEMPLATE REVENUE AND FINANCING   
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Land Area:  This is a set dollar amount for each rateable property based on the area of the 
land that property consists of.  

Lot: A rateable property (lots can be combined). A lot is a legal entity. 

Targeted Rate: Is a rate within a rating area or other defined area and may be based on cents 
per dollar of capital value of every property or a fixed amount per rating unit (known for the 
purposes of this policy as a “Uniform Annual Charge”, UAC). Money is spent in that area only. 

UAC:  Uniform Annual Charge. Within the context of this policy, this is a Targeted Rate for a 
set dollar amount collected for each rateable property (or each separately used or inhabited 
part of a property) in the District as a whole or within part of the District for a specific Council 
service (e.g. water supply, sewerage, amenities etc). 

UAGC:  Uniform Annual General Charge.   This is a set dollar amount which is collected for 
each rateable property or each separately used or inhabited part of a property in the District, 
irrespective of the value of the property, to cover the combined costs of various Council 
services. 

Units of demand:  Units of demand are defined as a rating unit or a separately used or 
inhabited part of a rating unit. 

User Charges:  Charges collected from individuals at the time service is used. 

Utilities:  Combination of water, wastewater and refuse services. 

Service 
Reviews 

The council activities and associated service reviews are detailed below.  

 

Water Supplies  

Service Water Supplies 

Community outcomes  • A place with essential and appropriate infrastructure. 

Relevant funding principles The increased requirements to meet New Zealand 
drinking water standards place an exceptional burden on 
the rate payers of small water schemes. To fund the 
increased costs associated with meeting standards, the 
Council funds all drinking water requirements from a 
general rate, rather than a targeted rate (as was done in 
the past).  

Only those properties which are connected to a Council 
water scheme are rated for this service. 

Water rates are based on the principal that all ratepayers 
own an equal share in the water supply system and 
therefore, all users should meet an equal component of 

the fixed costs of water supply.  They should then pay the 
economic marginal cost of any additional usage.   

Funding - operational For all on-demand supplies, a standard connection charge 
is applied regardless of the location. In addition, those 
connected to an on-demand supply are charged a 
standard charge for each cubic metre of water as 
recorded by individual water meters. 

Properties that have the ability to connect to an on-
demand supply but are not connected (e.g. vacant 
sections) will be charged ½ the standard connection 
charge. 

For restricted supplies, except Balmoral, a staged increase 
is proposed to align all supplies to a common rate for each 
unit of water. 

The Balmoral Rural Water Supply is charged as a local 
uniform annual rate per water unit entitlement. 

 

Funding - capital • Capital expenditure is initially funded by a loan as per 
the Council’s Internal Financing Policy.  

• The depreciation costs for all water supplies are 
included as part of the operational costs and charged 
as part of the targeted rate with the depreciation 
funds used for repayment of internal debt. 

• If the capital expenditure caters for future growth of 
the scheme, then that portion of the cost that relates 
to growth may be funded through development 
contributions. 

• Land owners will pay the cost of connection to the 
nearest main; plus if a new subdivision, the cost of a 
new sub-main and development contributions if they 
apply. 

• Property owners individually pay for new connections. 

 

Sewerage  

Service Sewerage 

Community outcomes  • A desirable and safe place to live.  

• A place with essential and appropriate infrastructure. 
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• A place that demonstrates environmental 

responsibility. 

Relevant funding principles The increased requirements to meet environmental 
standards for sewerage systems place an exceptional 
burden on small communities to fund their own scheme. 
To fund the increased costs associated with meeting 
standards, the Council funds all sewerage requirements 
from a general rate, rather than a targeted rate (as was 
done in the past).   

Only those properties which are connected to a Council 
sewerage scheme are rated for this service. 

Not all areas of the district are connected to a sewerage 
system due to the geographical spread of the largely rural 
district. Most ratepayers have their own self-funded 
sewerage disposal system, such as septic tanks.   

Funding - operational A wastewater uniform annual charge applies: 

• to each connection 

• for commercial properties a charge of: 

o full charge for the first toilet pan 

o ½ charge on the second toilet pan 

o ¼ charge on the third and subsequent toilet 
pans 

Vacant properties within the urban sewerage scheme area 
will be charged ½ the uniform annual charge. 

Funding - capital • Capital expenditure is initially funded by a loan as per 
the Council’s Internal Financing Policy.  

• The depreciation costs for all sewerage schemes are 
included as part of the operational costs and charged 
as part of the targeted rate with the depreciation 
funds used for repayment of internal debt. 

• If the capital expenditure caters for future growth of 
the scheme, then that portion of the cost that relates 
to growth may be funded through development 
contributions. 

• Land owners will pay the cost of connection to the 
nearest main; plus if a new subdivision, the cost of a 
new sub-main and development contributions if they 
apply. 

• Property owners individually pay for new connections. 

 

Stormwater and Drainage  

Service Stormwater and Drainage 

Supported community 
outcomes  

• A desirable and safe place to live. 

• A place with essential and appropriate infrastructure. 

Relevant funding 
principles 

Further investigation is needed to fully understand the 
stormwater and drainage needs for the district.  There is a 
mix of private and Council owned systems but limited 
understanding of how these inter-relate and interact with 
each other.  The work to assess future needs will benefit 
those across the district in urban areas and will be charged 
to those in urban areas. 

The capital costs for the stormwater and drainage systems 
in the following areas will be charged to those who benefit 
from the individual drains: 

 • Ashworths drains 

• Leithfield Outfall drain 

• Newcombes Road 
drains 

• Jed River drains  

 

• Culverden 

• Cheviot 

• Motunau Beach 

• Hawarden 

• Waikari 

Funding - operational District wide rate will be charged on each urban property 
to develop district-wide stormwater management and 
catchment plans.  

For individual townships (except in the Amberley Rating 
Area), a targeted rate will be charged on each property in 
the defined township area. 

For the Amberley Rating Area, a targeted rate will be 
charged to each property in the Rating Area. 

Funding - capital • Capital expenditure is initially funded by a loan as per 
the Council’s Internal Financing Policy.  

• The depreciation costs relating to the capital renewal 
or replacement of stormwater assets is charged as a 
targeted rate to those properties which benefit from a 
particular stormwater outlet or drain.  The 
depreciation funds are used for repayment of internal 
debt.  
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• If the capital expenditure caters for future growth of 
the scheme, then that portion of the cost that relates 
to growth may be funded through development 
contributions. 

 

Roads and Footpaths  

Service Roads and Footpaths 

Supported community 
outcomes  

• A desirable and safe place to live. 

• A place with essential and appropriate infrastructure. 

Relevant funding 
principles 

The Council considers that all residents and ratepayers 
benefit from its roads and footpaths.  Having a good road 
network that enables people to easily access their 
destination whether that be for work, recreation, 
shopping etc, is an expectation of most people.  Rather 
than try to establish who may benefit more from certain 
roads, the Council charges a roading rate to all properties. 

Urban areas have footpaths and are charged a local rate. 
Some of the townships have more footpaths than others. 
The Council has delegated local committees to make 
decisions about where footpaths are needed.  To ensure 
that all footpaths are well maintained, a maintenance 
plan is in place and funded from those who live in urban 
areas. 

Funding - operational • District Rate for operations, roads and bridges known 
as the ‘Roading Rate’. 

• Footpath maintenance is funded through a district 
rate for urban areas on an 80% basis, and rural areas 
for the remaining 20% of costs. 

Funding - capital • Subsidised capital expenditure (through Waka Kotahi 
NZ Transport Agency) is funded as operational. 

• If the capital expenditure caters for future growth, 
then the portion of the expenditure that relates to 
growth may be funded from financial contributions. 

• For resealing work that does not qualify for a 
government subsidy (from Waka Kotahi NZ Transport 
Agency), ratepayers on that particular road are to 
meet the full cost (as per the Road Seal Extension 
Policy). 

• Footpath renewals are funded district wide in the 
same manner as footpath maintenance. 

• New Footpaths constructed in specific areas shall be 
funded through a local rate on community rating 
areas. 

 

Coastal Hazards 

Service Coastal Hazards 

Supported community 
outcomes  

• A desirable and safe place to live. 

• A place that demonstrates environmental 
responsibility 

• A place with essential and appropriate infrastructure. 

Relevant funding 
principles 

The Council commissioned Jacobs to complete a District 
Coastal Hazard and Risk Assessment which has been 
presented to the communities. The assessment also looks 
at potential impacts of on Council infrastructure. The 
Council is following MFE’s adaptive pathway guidance to 
work with communities on the adaptive pathways 
available to each community. A new activity is being 
added to the Long Term Plan to recognise the growing 
significance of coastal hazards in its long term planning. 

The only item in this budget is the Foreshore protection 
fund (bund) for Amberley Beach. 

Funding - operational A targeted rate will be charged to each property in the 
Amberley Beach Township. 

Funding - capital • Capital expenditure is initially funded by a loan as per 
the Council’s Internal Financing Policy.  

• The targeted rate will include a portion of funding to 
repay any debt or to build up the fund to carry out 
capital work in the future. 

 

Public Services  

Service Public Services 

Supported community 
outcomes  

• A desirable and safe place to live. 

• A place where our traditional rural values and heritage 
make Hurunui unique. 
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• A place that demonstrates environmental 

responsibility. 

Relevant funding 
principles 

The Council provides a number of public services to meet 
a range of needs and services that would otherwise be 
unprofitable to run privately but considered necessary in 
today’s society. A variety of funding mechanisms is used 
to pay for these services to spread the cost as fairly as 
possible without over burdening any individuals or 
communities. 

Where possible, ‘user pay’ principles are applied but this 
is not always practical or able to fully fund each service.  
For example, to fund the library, a number of mechanisms 
are used including a district rate, user pays (fees), Hanmer 
Springs Thermal Pools and Spa profits, and occasionally 
small grants are provided.  If the library was to be fully 
user pays, the cost of using the library would be 
prohibitive to many individuals and go against the 
principles of libraries being equally accessible to all. 

Another example is reserves and playgrounds.  It would 
be extremely difficult to have a user pay system for these 
items and charge individuals for using playgrounds and 
for a walk through a reserve.  Again, this goes against 
community principles and desires that these facilities are 
easily and equally available for all to use.  Some user 
charges exist for some reserves for organised events.  

Funding - operational See table on next page.   

Funding - capital See table on next page. 

Public Services Funding Mechanisms 

Public 
Services 
Activity 

District 
Rate 

Local 
Amenity 

Rate 

Targeted 
Rate 

User 
Charges 

Develop-
ment 

Contribut-
ions 

External 
Grants 

HSTPS 

Community 
halls 

 ●  ● ●   

Reserves, 
parks and 
playgrounds 

● 

 

●  ● ●  ● 

Township 
maintenance 

 ●      

Youth 
programme 

●     ● ● 

Medical 
centres 

 ●  ● ●   

Social 
housing 
(pensioner 
units) 

   ●  ●  

Residential 
housing 

●   ●    

Cemeteries ●   ●   ● 

Public toilets ● ●    ● ● 

Libraries ●   ●  ● ● 

Civil defence ●     ●  

Waste 
management 

●   ●  ●  

District 
promotion 

●       

Tourism   ●   ● ● 

Swimming 
pools 

 ● ● ●    

 

Regulatory Services  

Service Regulatory Services 

Supported community 
outcomes  

• A desirable and safe place to live. 

• A place that demonstrates environmental responsibility. 

Relevant funding 
principles 

User charge principles apply as much as possible.  
Regulatory services are often required to protect people, 
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animals and the environment.  To do this, rules are created 
to ensure the sustainable management of the districts 
natural and physical resources, and to minimise any factors 
that most people would deem a nuisance.   

Therefore, costs are recovered as much as practical from 
those who require a service that benefits them individually 
(building and resource consents), or provides a service that 
can cause potential harm (such as the sale of liquor and 
food), or directly cause nuisance (for example, loud music, 
barking dogs). 

Some statutory constraints apply that limit what the 
Council is able to recover under the Resource Management 
Act. 

Other Acts state actual fees that the Council must pass on 
to users of certain services (such as dog registration and 
liquor licencing fees). 

Funding - operational Activity User 
charges 

District 
rate 

Fee set 
by 

statute 

Resource consents ● ●  

Private plan change ●   

Planning  ● ●  

Swimming pool 
inspections 

●   

Building consents ● ●  

Health ● ●  

Liquor  ● ● 

Dog registration   ● 

Animal control  ●  

Earthquake prone 
buildings 

 ●  

Funding - capital • District rate. 

• Note: Capital costs are minimal in this function and 
mainly relate to vehicle purchases. 

 

Hanmer Springs Thermal Pools and Spa  

Service Hanmer Springs Thermal Pools and Spa 
(HSTP&S) 

Supported community 
outcomes  

• A place where our traditional rural values and heritage 
make the Hurunui unique. 

• A place with a thriving local economy. 

• A place that demonstrates environmental 
responsibility. 

Relevant funding principles The HSTP&S is run as a department of the Council on a 
reserve.  Because of this, the use of the profits is 
restricted to that set out in the Reserves Act.  HSTP&S is 
run as a business and the Council deliberately aims to 
increase the profit margins each year.   

A substantial amount of the annual profits is reinvested 
into the Pools complex to ensure they remain attractive 
and compelling to visitors in order to reasonably expect 
increased profits.  Another portion of the profits is used to 
repay Council debt – much of this resulting from 
improvements to the complex. 

All Hurunui ratepayers benefit from the HSTP&S 
operation as the profits earned are used to offset the 
rates that would be charged if the profits were not 
available.  For example, most of the funding for reserves, 
playgrounds, parks and libraries (on reserves) are funded 
from the profits rather than through direct rates. 

The Council strongly considers that HSTP&S belongs to the 
ratepayers of the Hurunui District and has granted special 
discounted rates to encourage them to use the pools. 

Funding - operational User charges. 

The HSTP&S sets its fee schedule for the use of the 
facilities annually.   

Funding - capital Internal borrowing from the Council in accordance with 
the Internal Financing Policy.   

The Council charges the HSTP&S an interest rate of 2% 
above the Council’s external borrowing rate.  The 
additional interest derived from the internal financing to 
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the HSTPS ($20,000 per $1 million of borrowings) provides 
a good return for the Council that contributes toward 
lower rates.   

Loans are serviced by HSTP&S from a portion of its profits.  

The amount of depreciation that is charged is also used to 
repay debt. 

 

Governance  

Service Governance 

Supported community 
outcomes  

• A desirable and safe place to live 
• A place where our traditional rural values and 

heritage make Hurunui unique 
• A place with a thriving local economy 
• A place with essential infrastructure 
• A place that demonstrates environmental 

responsibility 

Relevant funding principles The Council’s financial strategy is to supports its strategic 
direction and the sustainable, affordable delivery of 
services and facilities. The Council’s intent is to manage 
and reduce debt, to maximise the HSTPS profits, and 
ensure that council activities are affordable and relevant. 

Funding - operational District rate (known as the governance rate). 

Hanmer Springs Community Board members’ 
remuneration is funded by the Hanmer Springs Rating 
Area amenities rate. 

Funding - capital No significant capital investment in this area.   

 

Earthquake Recovery  

Service Earthquake Recovery 

Supported community 
outcomes  

• A desirable and safe place to live. 

• A place with essential and appropriate infrastructure. 

Relevant funding principles The Council was left with a shortfall in funding the 
response and recovery from the Earthquakes in 
November 2016. The resulting debt is still to be serviced. 
Recognising the Hurunui District as a whole is responsible 

for this debt, the Council has deemed that it is 
appropriate to service that debt from a district wide rate. 

Funding - operational Ongoing operational costs relate to servicing of the debt.  

Charged as a district wide rate. 

Funding - capital No significant capital investment is anticipated in this 
area. 

 
 

END OF POLICY 
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1.0 INTRODUCTION 
 
1.1 Purpose of Treasury Risk Management Policy 
 
 The purpose of the Treasury Risk Management Policy is to outline approved policies and 

procedures in respect of all treasury activity to be undertaken by Hurunui District Council.  The 
formalisation of such policies and procedures will enable treasury risks within Hurunui District 
Council to be prudently managed. 

 
 As circumstances change, the policies and procedures outlined in this Treasury Risk 

Management Policy will be modified to ensure that the Hurunui District Council will manage 
all treasury risks. In addition, regular reviews will be conducted to test the existing Treasury 
Risk Management Policy against the following criteria: 

 

 Industry “best practices” for a Council the size and type of Hurunui District Council. 

 The risk bearing ability and tolerance levels of the underlying revenue and cost drivers. 

 The effectiveness and efficiency of the Treasury Risk Management Policy and treasury 
management function to recognise, measure, control, manage and report on Hurunui 
District Council’s financial exposure to market interest rate risks, funding risk, liquidity, 
investment risks, counterparty credit risks and other associated risks. 

 The operations of a pro-active treasury function in an environment of control and 
compliance. 

 The robustness of the Treasury Risk Management Policy’s risk control limits and risk 
spreading mechanisms against normal and abnormal interest rate market movements 
and conditions. 

 Assistance to Hurunui District Council in achieving strategic objectives relating to 
ratepayers. 

 
 All personnel involved in any aspect of the Hurunui District Council’s financial management 

must be completely familiar with their responsibilities under the Treasury Risk Management 
Policy at all times. 
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2.0 SCOPE AND OBJECTIVES 
 
2.1 Scope 
 

 This document identifies the Hurunui District Council’s policy and procedures in 
respect of treasury management activities. 

 The Treasury Risk Management Policy does not cover other aspects of Hurunui District 
Council’s operations, particularly transactional banking management, systems of 
internal control and financial management.  Other policies and procedures of Council 
cover these matters. 

 Planning tools and mechanisms are also outside of the scope of this Treasury Risk 
Management Policy. 

 
2.2 Objectives 
 
 The objective of this Treasury Risk Management Policy is to control and manage costs and 

investment returns that can influence operational budgets and public equity.  Specifically:  
 
 Statutory Objectives 
 

 All external borrowing, investments and incidental financial arrangements (e.g. use of 
interest rate hedging financial instruments) will meet requirements of the Local 
Government Act 2002 and incorporate the Liability Management Policy and 
Investment Policy. 

 
 Hurunui District Council is governed by the following relevant legislation; 

 
- Local Government Act 2002, in particular Part 6 including sections 101,102,104 

and 105. 
 

- Local Government (Financial Reporting and Prudence) Regulations 2014, in 
particular Schedule 4. 

 
- Trustee Act 1956. When acting as a trustee or investing money on behalf of others, 

the Trustee Act highlights that trustees have a duty to invest prudently and that 
they shall exercise care, diligence and skill that a prudent person of business would 
exercise in managing the affairs of others. Details of relevant sections can be found 
in the Trustee Act 1956 Part ll Investments. 

 
- Public bodies Lease Act 1969 and Property Law Act 2007. 
 

 All projected borrowings are to be approved by Hurunui District Council as part of the 
Annual Plan process or resolution of Hurunui District Council before the borrowing is 
effected. 

 All legal documentation in respect to borrowing and financial instruments will be 
approved by Hurunui District Council’s solicitors prior to the transaction being 
executed. 

 Hurunui District Council will not enter into any borrowings denominated in a foreign 
currency. 

 Hurunui District Council will not transact with any Council Controlled Trading 
Organisation (CCTO) on terms more favourable than those achievable by Hurunui 
District Council itself. 
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 A resolution of Hurunui District Council is not required for hire purchase, credit or 
deferred purchase of goods if: 

− the period of indebtedness is less than 91 days (including rollovers); or 

− the goods or services are obtained in the ordinary course of operations on 
normal terms for amounts not exceeding in aggregate, an amount determined 
by resolution of Hurunui District Council. 

 
 General Objectives 
 

 To manage investments to optimise returns in the long term whilst balancing risk and 
return considerations.  

 Minimise Hurunui District Council’s costs and risks in the management of its 
borrowings. 

 Minimise Hurunui District Council’s exposure to adverse interest rate movements. 

 Monitor, evaluate and report on treasury performance. 

 Borrow funds and transact risk management instruments within an environment of 
control and compliance under the Hurunui District Council approved Treasury Risk 
Management Policy.  

 Arrange and structure long term funding for Hurunui District Council at the lowest 
achievable interest margin from debt lenders.  Optimise flexibility and spread of debt 
maturity within the funding risk limits established by this Treasury Risk Management 
Policy statement. 

 Monitor and report on financing/borrowing covenants and ratios under the obligations 
of Hurunui District Council’s lending/security arrangements. 

 Comply with financial ratios and limits stated within this Treasury Risk Management 
Policy. 

 Monitor Hurunui District Council’s return on investments.   

 Ensure the Hurunui District Council, management and relevant staff are kept abreast 
of the latest treasury products, methodologies, and accounting treatments through 
training and in-house presentations. 

 Maintain appropriate liquidity levels and manage cash flows within Hurunui District 
Council to meet known and reasonable unforeseen funding requirements. 

 To minimise exposure to credit risk by dealing with and investing in creditworthy 
counterparties. 

 Ensure that all statutory requirements of a financial nature are adhered to. 

 To ensure adequate internal controls exist to protect Hurunui District Council’s 
financial assets and to prevent unauthorised transactions. 

 Develop and maintain relationships with financial institutions, the LGFA and 
investment counterparties.   

 
2.3 Policy setting and Management 
 
 The Hurunui District Council approves Treasury Risk Management Policy parameters in 

relation to its treasury activities. The Hurunui District Council’s Chief Executive Officer has 
overall financial management responsibility for the Hurunui District Council’s borrowing and 
investments.  
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 The Hurunui District Council exercises on-going governance over its subsidiary companies 

(CCO/CCTO), through the process of approving the Constitutions, Statements of (Corporate) 
Intent, and the appointment of Directors/Trustees of these companies. 
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3.0 MANAGEMENT RESPONSIBILITIES 
 
3.1 Overview of Management Structure 
 
 The following diagram illustrates those individuals and bodies who have treasury 

responsibilities.  Authority levels, reporting lines and treasury duties and responsibilities are 
outlined in the following section: 

 
 

 
 
3.2 Hurunui District Council (the full council of elected members)  
 
 The Hurunui District Council has ultimate responsibility for ensuring that there is an effective 

policy for the management of its risks.  In this respect the Hurunui District Council decides the 
level and nature of risks that are acceptable, according to its underlying objectives.  

 
 The Hurunui District Council is responsible for approving the Treasury Risk Management Policy.  

While the Treasury Risk Management Policy can be reviewed and changes recommended by 
other persons, the authority to make or change policy cannot be delegated. 

 
 In this respect, the Hurunui District Council has responsibility for: 
 

 Approving its long-term financial position of Hurunui District Council through the 
Long Term Plan (LTP) and Financial Strategy along with the adopted Annual Plan. 

 Approving new debt through the adoption of the Annual Plan, specific Hurunui District 
Council resolution and approval of this Treasury Risk Management Policy. 

 Approve any interest rate risk management strategies submitted by the CEO that are  
outside the parameters of this policy. 

 Approving the Treasury Risk Management Policy incorporating the following delegated 
authorities: 

− borrowing, investment and dealing limits and the respective authority levels 
delegated to the CEO, CFO and other management; 

− counterparties and credit limits; 

− risk management methodologies and benchmarks; 

Hurunui District Council 

Chief Executive Officer 

Chief Financial Officer 

Management/Financial 
Accountant 



Hurunui District Council - Long Term Plan 2021-31 Page | 130

LTP Part 2
  Treasury Risk Management Policy 

 Page 8
  

− guidelines for the use of financial instruments; 

− receive an annual review report on the Treasury Risk Management Policy; 

 Evaluating and approving amendments to Treasury Risk Management Policy. 

 Approving budgets and high level performance reporting 

 Delegate authority to the CEO and other officers. 
 
 The Hurunui District Council should also ensure that: 
 

 It receives regular information from management on risk exposure and financial 
instrument usage in a form, that is understood, and that enables it to make informed 
judgements as to the level of risk undertaken. 

 Issues raised by auditors (both internal and external) in respect of any significant 
weaknesses in the treasury function are resolved in a timely manner. 

 Submissions are received from management requesting approval for one-off 
transactions falling outside Treasury Risk Management Policy guidelines. 

 
 
3.3 Chief Executive Officer (CEO) 
 
 While the Hurunui District Council has final responsibility for the Treasury Risk Management 

Policy governing the management of Hurunui District Council’s risks, it delegates overall 
responsibility for the day-to-day management of such risks to the Chief Executive Officer. 

   
 In respect of treasury management activities, the Chief Executive Officer’s responsibilities 

include: 
 

 Monitoring the management and overall performance of Hurunui District Council’s 
treasury activities  

 In conjunction with the CFO determines the overall level of core debt to be used for 
the management of Hurunui District Council’s interest rate risks. 

 Ensuring the Treasury Risk Management policies comply with existing and new 
legislation; 

 Approving the register of cheque and electronic banking signatories; 

 Approve new counterparties and counterparty limits; 

 Approve any interest rate risk management strategies submitted by the CFO outside 
the parameters of this policy prior to submission to the full council for approval. 

 Receive advice of breaches of Treasury Risk Management Policy and significant 
treasury events from the CFO; 

 Approve all amendments to Hurunui District Council records arising from checks to 
bank confirmations; 

 Approve opening and closing of bank accounts 

 
3.4 Chief Financial Officer 
 
 The CFO’s responsibilities are as follows: 
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 Primary responsibility for the management  of  Hurunui District Council’s funding, 
interest rate risk management and investment activities; 

 Recommend Treasury Risk Management Policy changes to the Hurunui District Council 
for approval; 

 Ongoing risk assessment of borrowing and investment activity including procedures 
and controls’; 

 Approve treasury transactions in accordance with delegated authority; 

 Authorise the use of approved interest rate risk management instruments within 
discretionary authority; 

 Recommend authorised signatories and delegated authorities in respect of all treasury 
dealing and banking activities; 

 Review and make recommendations on all aspects of the Treasury Risk Management 
Policy to the CEO, including dealing limits, approved instruments, counterparties, and 
general guidelines for the use of financial instruments; 

 Conduct a review, at least triennially, of the Treasury Risk Management Policy, 
treasury procedures and counterparty limits; 

 Manage the long-term financial position of Hurunui District Council as outlined in the 
LTP; 

 Ensure management procedures and policies are implemented in accordance with this 
Treasury Risk Management Policy; 

 Ensure all financial instruments are valued and accounted for correctly in accordance 
with current best practice standards; 

 Monitor and review the performance of the treasury function in terms of achieving the 
objectives of minimising and stabilising funding costs; 

 Monitor treasury exposure on a regular basis, including current and forecast cash 
position, investment portfolio, interest rate exposures and borrowings; 

 Manage the relationships with financial institutions/brokers; 

 Negotiate new or amended borrowing facilities; 

 Authorise interest rate hedge transactions (swaps, Forward Rate Agreements (FRAs) 
and options) with bank counterparties to change the fixed:floating mix to re-profile 
Hurunui District Council’s interest rate risk profile on borrowing; 

 Design, analyse, evaluate, test and implement risk management strategies to position 
the Hurunui District Council’s net interest rate risk profile to be protected against 
adverse market movements within the approved Treasury Risk Management Policy 
limits; 

 Execute treasury transactions in accordance with set limits; 

 Complete deal tickets for treasury transactions; 

 Update treasury spread sheet for all new, re-negotiated and maturing transactions; 

 Monitor credit ratings of approved counterparties; 

 Investigate financing alternatives to minimise borrowing costs, margins and interest 
rates, making recommendations to the CEO as appropriate; 

 Account for all treasury transactions in accordance with legislation and generally 
accepted accounting principles, Hurunui District Council’s accounting and funding and 
financial policies. 
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 Prepare treasury reports; 

 Update credit standing of approved counterparty credit list on a quarterly basis. 

 Check compliance against limits and prepare report on an exceptions basis;  

 Forecast future cash flow and debt requirements 

 Handle all administrative aspects of bank counterparty agreements and 
documentation such as loan agreements and ISDA swap documents; 

 Delegates his/her duties and responsibilities as appropriate. 

 

 
3.5 Management/Financial Accountant 
  
 Responsibilities are as follows: 
 

 Co-ordinate the compilation of cash flow forecasts and cash management. 

 Manage the operation of all bank accounts; 

 Monitor all treasury exposures daily; 

 Check all treasury deal confirmations against deal documentation and treasury 
spreadsheet, and report any irregularities immediately to the CEO;   

 Reconcile monthly summaries of outstanding financial contracts from banking 
counterparties to internal records; 

 Review treasury spreadsheet reconciliation to general ledger; 

 
3.6 Delegation of Authority and Authority Limits 
 
 Treasury transactions entered into without the proper authority are difficult to cancel given 

the legal doctrine of “apparent authority”.  Also, insufficient authorities for a given bank 
account or facility may prevent the execution of certain transactions (or at least cause 
unnecessary delays). 

 
 To prevent these types of situations, the following procedures must be complied with: 
 

 All delegated authorities and signatories must be reviewed at least annually to ensure 
that they are still appropriate and current. 

 A comprehensive letter must be sent to all bank counterparties at least annually to 
confirm details of all relevant current delegated authorities empowered to bind 
Hurunui District Council. 

 
 Whenever a person with delegated authority on any account or facility leaves Hurunui District 

Council, all relevant banks and other counterparties must be advised in writing in a timely 
manner to ensure that no unauthorised instructions are to be accepted from such persons. 

 
 Hurunui District Council has the following responsibilities, either directly itself, or via the 

following stated delegated authorities. 
 

Activity Delegated Authority Limit 

Approving and changing Treasury 
Risk Management Policy Hurunui District Council Unlimited 
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Approve external borrowing for 
year as set out in the AP/LTP. Hurunui District Council 

Unlimited (subject to 
legislative and other 
regulatory limitations) 

Acquisition and disposition of 
investments other than financial 
investments 

Hurunui District Council Unlimited 

Approval for charging assets as 
security over borrowing Hurunui District Council Unlimited 

Approving new and reviewing re-
financed bank facilities.  

CEO (delegated by Hurunui 
District Council) Unlimited 

Appoint Debenture Trustee The Hurunui District Council N/A 
Overall day-to-day risk 
management 

CEO (delegated by Hurunui 
District Council) 
CFO  (delegated by CEO) 

Subject to Treasury Risk 
Management Policy 

Re-financing existing debt CEO (delegated by Hurunui 
District Council) 
CFO (delegated by CEO) 

Subject to Treasury Risk 
Management Policy 
 

Negotiate bank facilities CFO N/A 
Manage borrowing and interest 
rate strategy CFO N/A 

Approving transactions outside 
Treasury Risk Management Policy Hurunui District Council Unlimited 

Adjust interest rate risk profile CFO Per risk control limits 
Managing funding maturities in 
accordance with Hurunui District 
Council approved risk control limits 

CFO Per risk control limits 

Maximum daily transaction 
amount (borrowing, investing, 
interest rate risk management and 
cash management) excludes roll-
overs on floating rate borrowing 
and interest rate roll-overs on 
swaps 

Hurunui District Council 
CEO (delegated by Hurunui 
District Council) 
CFO 
 

Unlimited  
$10M 
 
$10M 
 

Manage cash/liquidity 
requirements 

CFO Per risk control limits 

Authorising lists of signatories CEO Unlimited 
Opening/closing bank accounts CEO Unlimited 
Annual Review of Treasury Risk 
Management Policy in February of 
each year 

CFO N/A 

Ensuring compliance with Treasury 
Risk Management Policy CFO N/A 

 All management delegated limits are authorised by the CEO 
  



Hurunui District Council - Long Term Plan 2021-31 Page | 132

LTP Part 2
  Treasury Risk Management Policy 

 Page 12
  

 
4.0 LIABILITY MANAGEMENT POLICY 
 
 Hurunui District Council’s liabilities comprise borrowings and various other liabilities.  
 
4.1 Debt Ratios and Limits 
 
 Debt will be managed within the following macro limits. 
 

Ratio Hurunui 
District 
Council  
 

LGFA   
Lending 
Policy 
Covenants 

   

Net external debt as a percentage of total revenue  
 

<125% <175% 

Net Interest on external debt as a percentage of total revenue <6.25% <20% 

Net Interest as a percentage of annual rates income (debt 
secured under debenture) 

<12.5% <25% 

Liquidity (External, term debt + committed loan facilities + 
available liquid investments/cash equivalents to existing 
external debt) 

>110% >110% 

  
 Total revenue is defined as earnings from rates, government grants and subsidies, user 

charges, interest, dividends, financial and other revenue and excludes non-government capital 
contributions (e.g. developer contributions and vested assets). 

 
 Net external debt is defined as total external debt less liquid financial assets/investments. 
 
 Liquid investments are defined as being: 
 

• Overnight bank cash deposits 
• Wholesale/retail bank term deposits no greater than 30 days 
• Bank Term Deposits. 
• New Zealand dollar denominated sovereign and non-sovereign bonds  

 
 Net interest on external debt is defined as the amount equal to all interest and financing costs 

(on external debt) less interest income for the relevant period. 
 
 Annual Rates Income is defined as the amount equal to the total revenue from any funding 

mechanism authorised by the Local Government (Rating) Act 2002 (including volumetric water 
charges levied) together with any revenue received from other local authorities for services 
provided (and for which the other local authorities rate). 

 
 Disaster recovery requirements are to be met through the liquidity ratio and special funds. 
 
4.2 Asset Management Plans 
 
 In approving new debt the Hurunui District Council considers the impact on its borrowing limits 

as well as the economic life of the asset that is being funded and its overall consistency with 
Hurunui District Council’s LTP and Financial Strategy. 
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4.3 Borrowing Mechanisms 
 
 Hurunui District Council is able to externally borrow through a variety of market mechanisms 

including issuing stock/bonds, commercial paper (CP) and debentures, direct bank borrowing, 
LGFA, accessing the short and long-term wholesale and retail debt capital markets directly or 
indirectly, or internal borrowing of reserve and special funds. In evaluating strategies for new 
borrowing (in relation to source, term, size and pricing) the CFO, takes into account the following: 

 
 Available terms from banks, LGFA, debt capital markets and loan stock issuance; 
 Hurunui District Council’s overall debt maturity profile, to ensure concentration of debt is 

avoided at reissue/rollover time; 
 Prevailing interest rates and margins relative to term for loan stock issuance, debt capital 

markets, LGFA and bank borrowing; 
 The market’s outlook on future credit margin and interest rate movements as well as its 

own; 
 Ensuring that the implied finance terms and conditions within the specific debt (e.g. 

project finance) are evaluated in terms such as cost/tax/risk limitation compared to the 
terms and conditions Hurunui District Council could achieve in its own right; 

 Legal documentation and financial covenants together with credit rating considerations. 
 For internally funded projects, to ensure that finance terms for those projects are at least 

as equitable with those terms from external borrowing. 
 Alternative funding mechanisms such as leasing should be evaluated with financial 

analysis in conjunction with traditional on-balance sheet funding. The evaluation should 
take into consideration, ownership, redemption value and effective cost of funds. 

 
 Hurunui District Council’s ability to readily attract cost effective borrowing is largely driven by its 

ability to rate, maintain a strong financial standing and manage its relationships with its investors, 
LGFA and financial institutions/brokers. 

 
4.4 Security 
 
 Hurunui District Council’s borrowings and interest-rate risk management instruments will 

generally be secured by way of a charge over rates and rates revenue. The utilisation of special 
funds and reserve funds and internal borrowing of special funds / reserve funds and other 
funds will be on an unsecured basis. 

 
 Under the Debenture Trust Deed Hurunui District Council’s borrowing is secured by a floating 

charge over all Hurunui District Council rates levied under the Rating Act, excluding any rates 
collected by Hurunui District Council on behalf of any other local authority. In such 
circumstances, the security offered by Hurunui District Council ranks ‘Pari Passu’ with other 
lenders. 

 
 Hurunui District Council offers deemed rates as security for general borrowing programs.  From 

time to time, with prior Hurunui District Council and Debenture Trustee approval, security may be 
offered by providing a charge over one or more of Hurunui District Councils assets. 

 
 Physical assets will be charged only where: 
 

 There is a direct relationship between the debt and the purchase or construction of 
the asset, which it funds (e.g. an operating lease, or project finance). 
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 Hurunui District Council considers a charge over physical assets to be appropriate. 

 Any pledging of physical assets must comply with the terms and conditions contained 
within the security arrangement. 

 
4.5 Debt Repayment 
 
 The funds from all asset sales and operating surpluses and subsidies will be applied to specific 

projects or the reduction of debt and/or a reduction in borrowing requirements, unless the 
Hurunui District Council specifically directs that the funds will be put to another use.   

 
 Debt will be repaid as it falls due in accordance with the applicable loan agreement.  Subject 

to the debt limits, a loan may be rolled over or re-negotiated as and when appropriate. 
 

Hurunui District Council will manage debt on a net portfolio basis and will only externally 
borrow when it is commercially prudent to do so. 

 
4.6 Internal borrowing 
 
 Refer to the Hurunui District Council’s Internal Financing Policy. 
  
 
4.7 New Zealand Local Government Funding Agency Limited Investment 
 

Despite anything earlier in this Treasury Risk Management Policy, the Hurunui District Council may 
borrow from the New Zealand Local Government Funding Agency Limited (LGFA) and, in 
connection with that borrowing, may enter into the following related transactions to the extent 
it considers necessary or desirable: 
 
(a) Contribute a portion of its borrowing back to the LGFA as an equity contribution to the 

LGFA, for example Borrower Notes; 
(b) Provide guarantees of the indebtedness of other local authorities to the LGFA and of the 

indebtedness of the LGFA itself; 
(c) Commit to contributing additional equity (or subordinated debt) to the LGFA if required;  
(d) Subscribe for shares and uncalled capital in the LGFA; and 
(e) Secure its borrowing from the LGFA and the performance of other obligations to the LGFA 

or its creditors with a charge over the Hurunui District Council's rates and rates revenue.  
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5.0 INVESTMENT POLICY AND LIMITS 
 
5.1  General Policy 
 

Hurunui District Council generally holds investments for strategic reasons where there is some 
community, social, physical or economic benefit accruing from the investment activity.  
Generating a commercial return on strategic investments is considered a secondary objective.  
Investments and associated risks are monitored and managed, and regularly reported to 
Hurunui District Council. Specific purposes for maintaining investments include: 

 1. For strategic purposes consistent with Hurunui District Council’s Long Term Plan; 

 2. To reduce the current ratepayer burden; 

 3. The retention of vested land; 

 4. Holding short term investments for working capital requirements; 

 5. Holding investments that are necessary to carry out Hurunui District Council 
operations consistent with Annual Plans, to implement strategic initiatives, or to 
support inter-generational allocations. 

 6. Holding assets (such as property) for commercial returns. 

 7. Provide ready cash in the event of a natural disaster. The use of which is intended to 
bridge the gap between the disaster and the reinstatement of normal income streams 
and assets. 

 8. Invest amounts allocated to accumulated surplus, Hurunui District Council created 
restricted reserves and general reserves. 

 9. Invest proceeds from the sale of assets. 
 
 Hurunui District Council recognises that as a responsible public authority all investments held, 

should be low risk.  Hurunui District Council also recognises that low risk investments generally 
means lower returns. 

 
 Hurunui District Council can internally borrow from reserve funds in the first instance to meet 

future capital expenditure requirements, unless there is a compelling reason for establishing 
external debt. 

 
 In its financial investment activity, Hurunui District Council’s primary objective when investing 

is the protection of its investment capital and that a prudent approach to risk/ return is always 
applied within the confines of this Treasury Risk Management Policy.  Accordingly, only 
approved credit worthy counterparties are acceptable. The Hurunui District Council will act 
effectively and appropriately to: 

 
 Protect the Hurunui District Council’s investments. 

 Ensure the investments benefit the Hurunui District Council’s ratepayers. 

 Maintain a prudent level of liquidity and flexibility to meet both planned and 
unforeseen cash requirements. 

 
5.2 Investment Mix 
 
 Hurunui District Council maintains investments in the following assets from time to time: 
 

 Equity investments, including investments held in CCO/CCTO and other shareholdings. 
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 Property investments incorporating land, buildings, a portfolio of ground leases and 
land held for development. 

 Forestry investments 

 Financial investments 

 Other 

 
 
5.2.1  Equity Investments 
 
 Hurunui District Council maintains equity investments and other minor shareholdings.  Hurunui 

District Council’s equity investments fulfil various strategic, economic development and financial 
objectives as outlined in the LTP. Equity investments may be held where Hurunui District Council 
considers there to be strategic community value. 

 
 Hurunui District Council’s equity investments fulfil various strategic, economic development and 

financial objectives as outlined in the LTP. 
  
 Hurunui District Council seeks to achieve an acceptable rate of return on all its equity investments 

consistent with the nature of the investment and their stated philosophy on investments. 
 
 Dividends received from CCO’s and unlisted companies not controlled by Hurunui District Council 

are recognised when they are received in the consolidated revenue account.   
 
 Any purchase or disposition of equity investments requires Hurunui District Council approval and 

any profit or loss arising from the sale of these investments is to be recorded in accordance with 
appropriate accounting standards. 

 Any purchase or disposition of equity investments will be reported to the next meeting of Hurunui 
District Council.   

 
 Unless otherwise directed by Hurunui District Council, the proceeds from the disposition of equity 

investments will be used firstly to repay any debt relating to the investment and then included in 
the relevant consolidated capital account. 

 
 Hurunui District Council recognises that there are risks associated with holding equity investments 

and to minimise these risks Hurunui District Council, through the relevant sub-committee, 
monitors the performance of its equity investments on a twice yearly basis to ensure that the 
stated objectives are being achieved.  Hurunui District Council seeks professional advice regarding 
its equity investments when it considers this appropriate. 

 
5.2.2 Property Investments 
  

Hurunui District Council’s overall objective is to only own property that is necessary to achieve its 
strategic objectives. As a general rule, Hurunui District Council will not maintain a property 
investment where it is not essential to the delivery of relevant services, and property is only 
retained where it relates to a primary output of Hurunui District Council.  Hurunui District Council 
reviews property ownership through assessing the benefits of continued ownership in 
comparison to other arrangements which could deliver the same results. This assessment is based 
on the most financially viable method of achieving the delivery of Hurunui District Council 
services. Hurunui District Council generally follows similar assessment criteria in relation to new 
property investments.  

Hurunui District Council reviews the performance of its property investments on a regular basis.  
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All income, including rentals and ground rent from property investments is included in the 
consolidated revenue account.  

5.2.3 Forestry 
 

Forestry assets are held as long term investments on the basis of net positive discounted 
cashflows, factoring in projected market prices and annual maintenance and cutting costs.  
 
All income from forestry is included in the consolidated revenue account.  
 
Any disposition of these investments requires Hurunui District Council approval.  The proceeds 
from forestry disposition are used firstly to repay related borrowings and then included in the 
relevant consolidated capital account.  

 
 
 
5.2.4 Financial Investments 
 
 Hurunui District Council’s investment portfolio will be arranged to provide sufficient funds for 

planned expenditures and allow for the payment of obligations as they fall due. Hurunui District 
Council prudently manages liquid financial investments as follows: 

 
 Any liquid investments must be restricted to a term that meets future cash flow and 

capital expenditure projections. 
 

 Interest income from financial investments is credited to general funds, except for income 
from investments for special funds, reserve funds and other funds where interest may be 
credited to the particular fund.  

 
 Internal borrowing will be used wherever possible to avoid external borrowing 

 
 Financial investments do not include shares. 

 
 
 Financial Investment Objectives 
 

 Hurunui District Council’s primary objectives when investing is the protection of its 
investment capital. Accordingly, Hurunui District Council may only invest in approved 
creditworthy counterparties.  Creditworthy counterparties and investment restrictions 
are covered in section 6.3. Credit ratings are monitored and reported quarterly to 
Hurunui District Council.  

 
 Hurunui District Council may invest in approved financial instruments as set out in 

section 6.1.2. These investments are aligned with Hurunui District Council’s objective 
of investing in high credit quality and highly liquid assets.  

 
  Special Funds and Reserve Funds   
 
 Liquid assets are not required to be held against special funds and reserve funds. Instead         

Hurunui District Council will internally borrow or utilise these funds where ever possible. 
 
 Unless otherwise directed by Hurunui District Council internal borrowing to/(from) reserves 

will be undertaken at the external cost of borrowing.  
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 Trust Funds 
 
 Where Hurunui District Council hold funds as a trustee, or manages funds for a Trust then such 

funds must be invested on the terms provided within the trust. If the Trusts investment policy 
is not specified then this Treasury Risk Management Policy should apply. 

 
 
5.2.5 New Zealand Local Government Funding Agency Limited  
 

Despite anything earlier in this Investment Policy, the Hurunui District Council may invest in shares 
and other financial instruments of the New Zealand Local Government Funding Agency Limited 
(LGFA), and may borrow to fund that investment. The Hurunui District Council's objective in 
making any such investment will be to: 
 
(a) Obtain a return on the investment; and 
(b) Ensure that the LGFA has sufficient capital to become and remain viable, meaning that it 
continues as a source of debt funding for the Hurunui District Council. 
 
Because of these dual objectives, the Hurunui District Council may invest in LGFA shares in 
circumstances in which the return on that investment is potentially lower than the return it could 
achieve with alternative investments. 
 
If required in connection with the investment, the Hurunui District Council may also subscribe for 
uncalled capital in the LGFA. 
 
 

5.3 Investment management and reporting procedures 
 
Hurunui District Council’s investments are managed on a regular basis, with sufficient minimum 
immediate cash reserves and a cash buffer maintained. The daily cash position is monitored and 
managed through the Daily Cash Position Report, and long-term cash flow through the annual 
Cash flow Forecast. To best manage funding gaps, Hurunui District Council’s financial investment 
maturities are matched with Hurunui District Council’s forecast cash flow requirements.  
 
The performance of Hurunui District Council investments is regularly reviewed to ensure Hurunui 
District Council’s strategic objectives are being met. Both performance and Treasury Risk 
Management Policy compliance are reviewed through regular reporting. 
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6.0 RISK RECOGNITION/IDENTIFICATION/MANAGEMENT 
 
 The definition and recognition of interest rate, liquidity, funding, investment, counterparty 

credit, market, operational and legal risk of Hurunui District Council will be as detailed below 
and applies to both the Liability Management policy and Investment policy. 

 
6.1 Interest Rate Risk 
 
6.1.1 Risk Recognition 
 
 Interest rate risk is the risk that funding costs (due to adverse movements in market interest 

rates) will materially exceed or fall short of projections included in the LTP and Annual Plan so 
as to adversely impact revenue projections, cost control and capital investment 
decisions/returns/and feasibilities. 

 
 The primary objective of interest rate risk management is to reduce uncertainty relating to 

interest rate movements through fixing/hedging of funding costs.   Certainty around funding 
costs is to be achieved through the active management of underlying interest rate exposures. 

 
6.1.2 Approved Financial Instruments 
 
 Dealing in interest rate products must be limited to financial instruments approved by the 

Hurunui District Council. 
 
 Approved financial instruments (which do not include shares or equities) are as follows: 
 

Category Instrument 

Cash management and borrowing Bank overdraft 
Committed cash advance and bank accepted bill 
facilities (short term and long term loan facilities) 
Loan stock /bond issuance 
− Floating Rate Note (FRN) 
− Fixed Rate Bond (Medium Term Note/Bond) 
Uncommitted money market facilities 
Commercial paper (CP) / Promissory notes 

Investments Short term bank deposits 
Bank certificates of deposit (RCDs) 
NZ Government, Local Authority bonds and FRNs 
(secured/senior) 
LGFA borrower notes / CP / bills / bonds/ FRNs (floating 
rate notes) 
Local Authority promissory notes, Commercial paper 
(secured/senior) 
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Interest rate risk management Forward rate agreements  
Interest rate swaps including: 
− Forward start swaps  
− Amortising swaps (whereby notional principal 

amount reduces) 
− Swap extensions and shortenings 
Interest rate options including: 
− Caps (purchased caps) 
− Swaptions (purchased swaptions)  
− One for one collars 

 
 Any other financial instrument must be specifically approved by the Hurunui District Council 

on a case-by-case basis and only be applied to the one singular transaction being approved.  
 
 All unsecured investment securities must be senior in ranking. The following types of 

investment instruments are expressly excluded; 
 

- Structured debt where issuing entities are not a primary borrower/ issuer 
- Sub-ordinated debt (other than Borrower Notes subscribed from the LGFA), junior 

debt, perpetual notes and debt/equity hybrid notes such as convertibles. 
 

6.1.3 Interest Rate Risk Control Limits 
Interest rate risk management has the objective of containing Hurunui District Council’s interest 
rate exposures in order to: 

 Give a sufficient level of certainty to Hurunui District Council’s funding costs while, at 
the same time, allowing the Council to participate if interest rates and credit spreads 
move favourably.  

 Control variations in interest expense for the debt portfolio from year to year, taking 
into consideration any relevant budgetary assumptions.  

 Recognise Hurunui District Council’s exposure to the local and international economies 
and maintain sufficient flexibility in its interest rate risk management profile to enable 
the Council to respond when considered appropriate.  

 
For the purposes of interest rate hedging, core debt projections should be supported by 
budgetary analysis contained in the Annual Plan and the Long Term Plan. Core debt is defined 
as the level of current and projected future core debt as determined by the CFO in consultation 
with the CEO.  

Hurunui District Council will maintain fixed interest rate cover of its core debt within the control 
limits detailed in the table below. Fixed rate debt is defined as all debt that has at least one more 
rate reset outstanding (typically quarterly), or has more than three months to maturity in the 
case of a fixed rate term loan. Compliance with these parameters is not necessary if core debt 
is less than $20.0 million.  

Fixed Rate Cover Percentages 

Period Minimum Maximum 

0 to 2 years 40% 100% 

2 to 4 years 25% 80% 
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4 to 8 years 0% 60% 

 The CFO is primarily responsible for the monitoring and managing the interest rate 
hedging profile of the Council. If the fixed rate cover is below or above the Fixed Rate 
Cover Percentages, the reasons for the non-compliance with the policy must be 
documented in an exception report.  

 Any interest rate hedge with a maturity beyond 8 years must be approved by Hurunui 
District Council.  

 Interest rate options must not be sold outright.  However, 1:1 collar option structures 
are allowable, whereby the sold option is matched precisely by amount and maturity 
to the simultaneously purchased option.  During the term of the option, only the sold 
side of the collar can be closed out (i.e. repurchased) otherwise, both sides must be 
closed simultaneously.  The sold option leg of the collar structure must not have a 
strike rate “in-the-money”. 

 Purchased borrower swaptions mature within 12 months. 

 Interest rate options that have a strike rate (exercise rate) higher than 2.00% above 
the appropriate swap rate, cannot be counted as part of the fixed rate cover 
percentage calculation. 

 
  
 
 Special and General Reserve Funds 
  

Given that Hurunui District Council may require funding for capital expenditure cash shortfalls 
over the remaining life of the existing special and general reserve funds, where such funds are 
deemed necessary they should be used for internal borrowing purposes when external 
borrowing is required. Accordingly Hurunui District Council maintains its funds in short term 
maturities emphasising counterparty credit worthiness and liquidity.  The interest rate yield 
achieved on the funds therefore is a secondary objective. 
 
This will negate counterparty credit risk and any interest rate repricing risk that occurs when 
Hurunui District Council borrows at a higher rate compared to the investment rate achieved 
by Special / Reserve Funds.   
 
Liquid assets will not be required to be held against special funds or reserve funds unless such 
funds are held within a trust requiring such, instead, Hurunui District Council will manage these 
funds using internal borrowing facilities.  
 

 Foreign Currency 
 

 Hurunui District Hurunui District Council has minor foreign exchange exposure through the 
occasional purchase of foreign exchange denominated services, plant and equipment.  

 
 Generally, all significant commitments for foreign exchange are hedged using foreign exchange 

contracts, once expenditure is approved and legally committed.  Both spot and forward foreign 
exchange contracts can be used by Hurunui District Hurunui District Council. 

 
 Hurunui District Council shall not borrow or enter into incidental arrangements, within or 

outside New Zealand, in currency other than New Zealand currency.  Hurunui District Council 
does not hold investments denominated in foreign currency. 
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6.2 Liquidity Risk/Funding Risk 
 
6.2.1 Risk Recognition 
 
 Cash flow deficits in various future periods based on long term financial forecasts are reliant 

on the maturity structure of cash, financial investments, loans and bank facilities.  Liquidity risk 
management focuses on the ability to access committed funding at that future time to fund 
the gaps.  Funding risk management centres on the ability to re-finance or raise new debt at a 
future time at the same or more favourable pricing (fees and borrowing margins) and maturity 
terms of existing loans and facilities. 

 
 The management of Hurunui District Council’s funding risks is important as several risk factors 

can arise to cause an adverse movement in borrowing margins, term availability and general 
flexibility including: 
- Local Government risk is priced to a higher fee and margin level; 

- Hurunui District Council’s own credit standing or financial strength as a borrower 
deteriorates due to financial, regulatory or other reasons; 

- A large individual lender to Hurunui District Council experiences their own 
financial/exposure difficulties resulting in Hurunui District Council not being able to 
manage their debt portfolio as optimally as desired; 

- New Zealand investment community experiences a substantial “over supply” of Hurunui 
District Council investment assets; 

- Financial market shocks from domestic or global events; 
 
 A key factor of funding risk management is to spread and control the risk to reduce the 

concentration of risk at one point in time so that if any of the above events occur, the overall 
borrowing cost is not unnecessarily increased and desired maturity profile compromised due 
to market conditions. 

 
6.2.2 Liquidity/Funding Risk Control Limits 

 

 Alternative funding mechanisms such as leasing should be evaluated with financial 
analysis in conjunction with traditional on-balance sheet funding.  The evaluation 
should take into consideration, ownership, redemption value and effective cost of 
funds. 

 External, term loans and committed debt facilities together with available liquid 
investments/cash equivalents must be maintained at an amount of 10% above the 
forecast peak core debt level over the next 12 months. 

 The CEO has the discretionary authority to re-finance existing debt on acceptable 
terms.   

 Hurunui District Council has the ability to pre-fund forecast debt requirements 
including re-financings. Debt refinancing that has been pre-funded will remain 
included within the funding maturity profile until the maturity date. 

 The maturity profile of the total committed funding in respect to all external 
debt/loans and committed debt facilities, is to be controlled by the following system 
and apply when external debt exceeds $20 million.  

 To ensure that all of Hurunui District Council’s debt is not exposed to excessive 
refinancing risk at any one time, where practicable no more than 40% of all debt 
facilities should mature within a rolling twelve month period.  
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 The CFO must renegotiate/replace maturing bank funding facilities on a timely basis. 
Specifically, the CFO must obtain an indicative letter of offer no later than three 
months before the maturity of any bank facility.  

 
 
6.3 Counterparty Credit Risk 
 

 Counterparty credit risk is the risk of losses (realised or unrealised) arising from a counterparty 
defaulting on a financial instrument where the Hurunui District Council is a party.  The credit risk 
to the Hurunui District Council in a default event will be weighted differently depending on the 
type of instrument entered into. 

 
 Credit risk will be regularly reviewed by the Hurunui District Council.  Treasury related 

transactions would only be entered into with organisations specifically approved by the Hurunui 
District Council. 

 
 Counterparties and limits can only be approved on the basis of credit ratings. The acceptable 

credit ratings are as follows: 
• Moody’s: 

o Long Term – A2 and above 
o Short Term – P-1 and above 

• Standard & Poor’s: 
o Long Term – A and above 
o Short Term – A-1 and above 

• Fitch Ratings: 
o Long Term – A and above 
o Short Term – F1 and above 

 
 Limits should be spread amongst a number of counterparties to avoid concentrations of credit 

exposure. 
 
  
 The following matrix guide will determine limits (with the exception of externally managed funds 

which are governed by the appropriate SIPO). 
 

Counterparty/ 
Issuer 

Minimum 
long term 
credit 
rating – 
stated 
and 
possible 

Investments 
maximum 
per 
counterpart
y ($m) 

Interest rate 
risk 
management 
instrument 
maximum per 
counterparty 
($m) 

Total 
maximum per 
counterparty 
($m) 

NZ Government N/A unlimited none unlimited 
Local Government 
Funding Agency 

A- 50.0 None 50.0 

State Owned 
Enterprises [name] 

A- 5.0 none 5.0 

NZ Registered 
Bank  

A- 20.0 20.0 30.0 

Corporate Bonds  A- 2.0* none 2.0 
     
Local Government 
Stock  

A- (if rated) 
Unrated 

2.0** 
0.5** 

none 
none 

2.0 
0.5 
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* Subject to a maximum of $5.0m investment in corporate/securitised bonds at any one 

point in time. 
** Subject to a maximum of $15.0m investment in Local Government stock at any point 

in time. 
 
  In determining the usage of the above gross limits, the following product weightings will be 
used: 

• Investments (e.g. Bank Deposits) – Transaction Notional Weighting 100%. 
• Interest Rate Risk Management (e.g. swaps, FRAs) – Transaction Notional 

Maturity (years)  3% per annum. 
 

 
 Each transaction should be entered into a treasury spreadsheet and a quarterly report 

prepared to show assessed counterparty actual exposure versus limits. 
 
 Individual counterparty limits are kept in a spreadsheet by management and updated on a day 

to day basis.  Credit ratings should be reviewed by the CFO on an ongoing basis and in the 
event of material credit downgrades; this should be immediately reported to the CEO and 
assessed against exposure limits.  Counterparties exceeding limits should be reported to the 
Hurunui District Council. 

 
 Investments are normally held to maturity date.  Where investments are liquidated before 

legal maturity date, approval is obtained from the CEO.  
  
 Risk Management 
 
 To avoid undue concentration of exposures, financial instruments should be used with as wide 

a range of approved counterparties as possible.  Maturities should be well spread. The 
approval process must take into account the liquidity of the market the instrument is traded 
in and repriced from. 
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6.4 Operational Risk 
 
 Operational risk is the risk of loss as a result of human error (or fraud), system failures and 

inadequate procedures and controls. 
 
 Operational risk is very relevant when dealing with financial instruments given that: 
 

- Financial instruments may not be fully understood; 

- Too much reliance is often placed on the specialised skills of one or two people; 

- Most treasury instruments are executed over the phone; 

- Operational risk is minimised through the adoption of all requirements of this Treasury 
Risk Management Policy. 

 
6.4.1 Dealing Authorities and Limits 
 
 Transactions will only be executed by those persons and within limits approved by the Hurunui 

District Council.   
 
6.4.2 Segregation of Duties 
 
 As there are a small number of people involved in borrowing and investment activity, adequate 

segregation of duties among the core borrowing and investment functions of deal execution, 
confirmation, settling and accounting/reporting is not strictly achievable.  The risk will be 
minimised by the following process: 

 
 The CFO reports directly to the CEO. 

 
 The Management/Financial Accountant independently cross checks the external bank 

confirmations with any irregularities reported directly to the CEO. 

 There is a documented approval process for borrowing, interest rate and investment 
activity. 

 
6.4.3 Procedures 
 
 All treasury instruments should be recorded and diarised within a treasury spreadsheet, with 

appropriate controls and checks over journal entries into the general ledger.  Deal capture and 
reporting must be done immediately following execution/confirmation.  Details of procedures 
including templates of deal tickets should be compiled in a treasury procedures manual 
separate to this Treasury Risk Management Policy.   

 
 Procedures should include: 
 

 Regular management reporting. 

 Regular risk assessment, including review of procedures and controls as directed by 
the Hurunui District Council or appropriate sub-committee of Hurunui District Council. 

 Organisational, systems, procedural and reconciliation controls to ensure: 

- All borrowing, interest rate and investment activity is bona fide and properly 
authorised. 

- Checks are in place to ensure Hurunui District Council accounts and records 
are updated promptly, accurately and completely. 
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- All outstanding transactions are revalued regularly and independently of the 
execution function to ensure accurate reporting and accounting of 
outstanding exposures and hedging activity. 

 
Organisational Controls 
 

 The CFO, or equivalent has responsibility for establishing appropriate structures, 
procedures and controls to support borrowing, interest rate and investment activity.  

 All borrowing, investment, cash management and interest rate risk management 
activity is undertaken in accordance with approved delegations authorised by the 
Hurunui District Council. 

 
Cheque/Electronic Banking Signatories 
 

 Positions approved by the CEO as per register. 

 Dual signatures are required for all cheques and electronic transfers. 

 Cheques must be in the name of the counterparty crossed “Not Negotiable, Account 
Payee Only”, via the Hurunui District Council bank account. 

 
Authorised Personnel 
 

 All counterparties are provided with a list of personnel approved to undertake 
transactions, standard settlement instructions and details of personnel able to receive 
confirmations.   

  
Recording of Deals 
 

 All deals are recorded on properly formatted deal tickets by the CFO and approved as 
required by the CEO.  Deal summary records for borrowing, investments, interest rate 
risk management and cash management transactions (on spreadsheets) are 
maintained by the CFO and updated promptly following completion of transaction. 

 
Confirmations 
 

 All inward letter confirmations including LGFA/bank funding registry confirmations are 
received and checked by the Management/Financial Accountant against completed 
deal tickets and the treasury spreadsheet records to ensure accuracy. 

 All deliverable securities are held in the Hurunui District Council’s safe. 

 Deals, once confirmed, are filed (deal ticket and attached confirmation) by the 
Management/Financial Accountant in deal date/number order. 

 The CFO checks all dealing activity, deal tickets and confirmations monthly, to ensure 
documentation is in order. 

 Any discrepancies arising during deal confirmation checks which require amendment 
to the Hurunui District Council records are signed off by the CEO. 

Settlement 
 

 The majority of borrowing, interest rate and investment payments are settled by direct 
debit authority. 

 For electronic payments, batches are set up electronically.  These batches are checked 
by the CFO to ensure settlement details are correct.  Payment details are authorised 
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by two approved signatories as per Hurunui District Council registers or by direct debit 
as per setup authority by Hurunui District Council. 

 
Reconciliations 
 

 Bank reconciliations are performed monthly by the Management/Financial 
Accountant and checked and approved by the CFO.  Any unresolved unreconciled 
items arising during bank statement reconciliation which require amendment to the 
Hurunui District Council’s records are signed off by the CEO. 

 A monthly reconciliation of the treasury spreadsheet to the general ledger is carried out 
by the Management/Financial Accountant and reviewed by the CEO. 

 Interest income from the treasury spreadsheet is reconciled to bank statements by the 
Management/Financial Accountant.  

 
 
6.5 Legal Risk 
 
 Legal and regulatory risks relate to the unenforceability of a transaction due to an organisation 

not having the legal capacity or power to enter into the transaction usually because of 
prohibitions contained in legislation.  While legal risks are more relevant for banks, Hurunui 
District Council may be exposed to such risks. In the event that the Hurunui District Council is 
unable to enforce it’s rights due to deficient or inaccurate documentation. 

 
 Hurunui District Council will seek to minimise this risk by adopting policy regarding: 
 

 The use of standing dealing and settlement instructions (including bank accounts, 
authorised persons, standard deal confirmations, contacts for disputed transactions) 
to be sent to counterparties. 

 The matching of third party confirmations and the immediate follow-up of anomalies. 

 The use of expert advice. 
 
 
6.5.1 Agreements 
 
 Financial instruments can only be entered into with banks that have in place an executed ISDA 

Master Agreement with Hurunui District Council.   
 
 Hurunui District Council’s internal/appointed legal counsel must sign off on all documentation 

for new loan borrowings, re-financings and investment structures. 
 
 
6.5.2 Financial Covenants and Other Obligations 
 
 Hurunui District Council must not enter into any transactions where it would cause a breach of 

financial covenants under existing contractual arrangements. 
 
 Hurunui District Council must comply with all obligations and reporting requirements under 

existing funding facilities and legislative requirements. 
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7.0 MEASURING TREASURY PERFORMANCE 
 
 In order to determine the success of Hurunui District Council’s treasury management function, 

the following benchmarks and performance measures have been prescribed. 
 
 Those performance measures that provide a direct measure of the performance of treasury 

staff (operational performance and management of debt and interest rate risk) are to be 
reported to Hurunui District Council or an appropriate sub-committee of Hurunui District 
Council on a quarterly basis. 

 
7.1 Operational Performance  
 
 All Treasury Risk Management Policy limits must be complied with including (but not limited 

to) counterparty credit limits, control limits and exposure limits. 
 
 All treasury deadlines are to be met, including reporting deadlines. 
 
7.2 Management of Debt and Interest Rate Risk (borrowing risks) 
 
 Given current fixed/floating risk control limits and fixed rate maturity profile limits as defined 

in Section 6.1.3 of this policy, the market benchmark (composite) indicator rate will be 
calculated as follows: 

 
• 30%                             Average 90 day bill rate for reporting month. 
• 8.75%                         2 year swap rate at end of reporting month. 
• 8.75%                         2 year swap rate, 2 year ago. 
• 11.25%                       4 year swap rate at end of reporting month. 
• 11.25%                       4 year swap rate, 4 years ago. 
• 15%                             8 year swap rate at end of reporting month. 
• 15%                             8 year swap rate, 8 years ago. 

 
 The actual reporting benchmark is the 12 month rolling average of the monthly calculated 

benchmarks using the above parameters. This is compared to actual cost of funds, excluding all 
credit margins and fees. 

 
 
8.0 CASH MANAGEMENT 
 
 The CFO has the responsibility to carry out the day-to-day cash and short-term debt 

management activities.  All cash inflows and outflows pass through bank accounts controlled 
by the finance function. 

 
 The daily cash management function and investment of operational surpluses for Hanmer 

Springs Thermal Pools and Spa is managed by local accounting staff.  
 

 The CFO will calculate and maintain comprehensive cash flow projections on a daily 
(two weeks forward), weekly (four weeks forward) and monthly (12 months forward) 
basis.  These cash flow forecasts determine Hurunui District Council’s borrowing 
requirements and surpluses for investment. 

 On a daily basis, electronically download all Hurunui District Council bank account 
information. 
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 Co-ordinate Hurunui District Council’s operating units to determine daily cash inflows 
and outflows with the objective of managing the cash position within approved 
parameters. 

 Undertake short term borrowing functions as required, minimising overdraft costs. 

 Ensuring efficient cash management through improvement to accurate forecasting 
using spreadsheet modelling. 

 Minimise fees and bank/government charges by optimising bank account/facility 
structures. 

 Monitor Hurunui District Council’s usage of overdraft and cash advance facilities.  
Overdraft facilities are utilised as little as practical.  Committed bank overdraft facilities 
of not more than $500,000 are maintained. 

 Ideally, Hurunui District Council will hold $100,000 in the cheque account, with surplus 
cash transferred to an interest bearing current account. 

 Match future cash flows to smooth overall timeline. 

 Provide reports detailing actual cash flows during the month compared with those 
budgeted. 

 Maximise the return from available funds by ensuring significant payments are made 
within the vendor’s payment terms, but no earlier than required, unless there is a 
financial benefit from doing so. 

 Interest rate management on cash management balances is not permitted.   

 Cash is invested for a term of no more than 3 months and in approved instruments and 
counterparties only. 
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9.0 REPORTING – PERFORMANCE MEASUREMENT 
 
 When budgeting forecast interest costs/ returns, the actual physical position of existing loans, 

investments and interest rate instruments must be taken into account. 
 
9.1 Treasury Reporting 
 
9.1.1 Reporting 
 
 The following reports are produced:  
 

Report Name Frequenc
y 

Prepared by Recipient 

Daily Cash Position 
Treasury Spreadsheet 

Daily Managemen
t/Financial 
Accountant 

CFO 

Treasury Report 
 

Monthly 
 

CFO  Council 

Half-yearly Financial Statements 
Half-yearly Reporting Certificate 
 

Six 
monthly 

CFO Trustee 

Annual Report 
Annual Reporting Certificate 
Auditors Report 
Insurance Certificate 
Annual Plan/Long Term Plan 

Annual CFO Trustee 

Revaluation of financial instruments Annual CFO  Audit and Risk 
Committee 

LGFA compliance report Annual CFO LGFA 
 
   
9.2 Accounting Treatment of Financial Instruments 
 
 Hurunui District Council uses financial arrangements (“derivatives”) for the primary purpose 

of reducing financial risk to fluctuations in interest rates. The purpose of this section is to 
articulate Hurunui District Council’s accounting treatment of derivatives in a broad sense. 
Further detail of accounting treatment is contained within the appropriate operations and 
procedures manual. 

 
 Under New Zealand Public Benefit Entity (PBE) International Public Sector Accounting 

Standards (IPSAS) changes in the fair value of derivatives go through the Income Statement 
unless derivatives are designated in an effective hedge relationship. 

 
 Hurunui District Council’s principal objective is to actively manage its interest rate risks within 

approved limits. The Council chooses not to use hedge accounting treatments and accepts that 
the marked-to-market gains and losses on the revaluation of derivatives can create potential 
volatility in its annual accounts. 

 
 The CFO is responsible for advising the CEO of any changes to relevant New Zealand Public 

Sector PBE Standards, which may result in a change to the accounting treatment of any 
financial derivative product. 
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9.3 Valuation of Treasury Instruments 
 
 All treasury financial instruments must be revalued (marked-to-market) at least annually for 

risk management purposes.  This includes those instruments that are used only for hedging 
purposes. 

 
 Underlying rates to be used to value treasury instruments are as follows: 
 

 Official daily settlement prices for established markets; 

 Official daily market rates for short term treasury instruments (e.g. FRA settlement 
rates calculated by Reuters from price maker quotations as displayed on the BKBM 
page); 

 Relevant market mid-rates provided by Hurunui District Council’s bankers at the end 
of the business day (5.00pm) for other over-the-counter treasury instruments; 

 For markets that are illiquid, or where market prices are not readily available, rates 
calculated in accordance with procedures approved by the CFO. 

 
10.0 TREASURY RISK MANAGEMENT POLICY REVIEW 
 
 This Treasury Risk Management Policy is to be formally reviewed on an annual basis. 
 
 The CFO, or equivalent, has the responsibility to prepare the annual review report that is 

presented to the Hurunui District Council or the Audit and Risk Committee.  The report will 
include: 

 
 Recommendation as to changes, deletions and additions to the Treasury Risk 

Management Policy; 

 Overview of the treasury management function in achieving the stated treasury 
objectives, and performance benchmarks; 

 Summary of breaches of Treasury Risk Management Policy and one-off approvals 
outside Treasury Risk Management Policy; 

 
 The Hurunui District Council receives the report, approves Treasury Risk Management Policy 

changes and/or reject recommendations for Treasury Risk Management Policy changes. 
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Internal financing policy

Approved: 25 June 2020

Introduction Council has developed a system of internal financing for various activi�es
within the organisation. The system is designed to provide funding for
communities to meet the cost of capital expenditure rather than se�ng its
rates at a level to cover the en�re cost in the year that it is incurred. The
system allows communi�es to spread the cost of such capital expenditure
over a longer period than just one year.

The system is used instead of the Council specifically se�ng its rates to
cover the cost of depreciation on some of its assets - mainly community
assets, such as halls, pools and medical centres.

The internal financing system is applicable those activi�es that are funded
by a Targeted Rate, which requires the Council to ensure that the funds
generated from rates are only applied to that activity, or there is reasons
to separately account for an ac�vity. As a result, the internal financing
system is applied to the following:

• Ward Ameni�es
• Roadside Construc�on
• Household Refuse Collection
• Water Supplies
• Sewerage Schemes
• Stormwater and Drainage Schemes
• Medical Centres
• Foreshore Protec�on Schemes
• Special Funds including Development Contribu�on Funds
• Hanmer Springs Thermal Pools and Spa

Mechanics of the
System

Each activity has a capital balance, which in essence is an individual bank
account for that ac�vity. Receipts from that ac�vity – Rates, Fees &
Charges, and Development Contributions etc. – are deposited into that
account. Payments for that ac�vity – Employment Costs, Direct Opera�ng
Expenditure, Council Overheads etc. and Capital Expenditure – are
withdrawn from that account. The result is that at any stage, that bank
account may be in funds or it could be overdrawn.

Like most bank accounts, if there are funds in the account from that
ac�vity, then the Council will pay interest to that activity. Conversely, if the
bank account is overdrawn, then that activity will be charged interest.

Debt Repayment and
Depreciation Funding

There is also a need for those activities whose bank accounts are
overdrawn to make provision to get out of overdraft. This is most likely
done by set�ng rates at a level to not only pay the annual opera�ng costs
and interest charge, but to also fund additional amounts that will offset
the overdraft. The Council’s policy is that debt should be repaid over 20
years (or such term Council deems appropriate in particular
circumstances). Communities will need to consider that requirement when
recommending any rate increases to Council for the Long Term Plan or
Annual Plans.

INTERNAL FINANCING
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For Three Waters Assets (Water, Sewer and Stormwater) and the Hanmer
Springs Thermal Pools and Spa Assets there is the requirement for the
ac�vity to fully fund deprecia�on, although this may be staged depending
on compliance with Council’s approved rate increase limits. The cash
generated by increasing rates to cover the cost of depreciation will be used
to repay debt within the internal financing structure.

Increasing the
Account

As a way of increasing the account so communi�es are in a position to
cover some or all of the cost of major capital projects in the future, the
communities are encouraged to con�nue se�ng its rates at a level to
cover the annual opera�ng cost but also additional amounts (as a deemed
affordable) which will increase the balance of the account. As a result,
there will be a number of ac�vities whose bank accounts will increase over
�me, with the knowledge that those funds will be u�lised on capital
expenditure. This will be par�cularly prevalent for those activi�es on which
depreciation is funded.

Interest Component To ensure consistency throughout the en�re organisation, with the
exception of the Hanmer Springs Thermal Reserve, the interest rates have
been set as follows:

• Interest rate on Overdrawn Ac�vity Accounts is charged interest at
100 basis points (1%) above the base interest rate.

• As the Hanmer Springs Thermal Pools and Spa activity is of a
commercial nature, there is an increased level of risk involved and
as such, the interest rate charged has been increased to reflect this
level of risk. The rate charged for any debt drawn down by the
Hanmer Springs Thermal Pools and Spa is set at 200 basis points
(2%) above the base interest rate.

• The base interest rate is the “All Up Weighted Average Cost of
Funds Including Margin”, as reported in the Treasury Repor�ng
Dashboard at the end of each quarter - Reset Date (30 June, 30
September, 31 December and 31 March).

• The resul�ng interest rates shall be charged on any overdrawn
ac�vity account for the succeeding three months.

For those Ac�vity Accounts that have funds on hand, the rate if interest
credited to the account should be set at the rate the Council’s
transactional bank adver�sed as their three month term deposit rate at
the applicable reset dates above. The resul�ng interest rates shall be
applicable for the succeeding three months.

Use of Interest All interest derived from internal financing is accumulated by the Council’s
treasury func�on. Costs associated with treasury, such as any external
interest, external advice, and Council overheads, are paid from the interest
derived with the overall surplus from the treasury func�on used actively to
offset the District Rate requirement.

END OF POLICY
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Policy for rates remission for
biodiversity

 

 

 

Approved: 15 April 2021   

Introduction  The purpose of this rates remission policy is to recognise voluntary 
protection of the District’s indigenous flora and fauna via QEII covenants 
and to promote and encourage more land owners to participate in this 
process. 

QEII Covenants & 
Forest Heritage Trust  

Council will grant 100% rates remission to those rating units or portions of 
rating units, which are granted Open Space Covenant status by the Queen 
Elizabeth Trust. 

Rates remission will be granted on receipt of notification from the QEII 
Trust that an Open Space Covenant has been completed. This remission 
shall also apply to rating units granted a Nature Heritage Trust (formerly 
the Forest Heritage Trust) covenant under the Reserves Act. 

END OF POLICY 

 

POLICY TEMPLATE RATES REMISSION FOR BIODIVERSITY  
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Rates penalties policy

 

 

 

Approved: 15 April 2021  

Introduction  This policy sets out the financial penalty for rates payments received past 
the instalment due date in all cases where no prior arrangement has been 
made with the Council. 

Instalment Penalty  A 10% additional charge will be added to those rates instalments (or 
portions thereof) remaining unpaid on the day following the due date: 
 
Instalment Number  Due Date*  Penalty Date* 
One    20 August  21 August 
Two    20 November  21 November 
Three    20 February  21 February 
Four    20 April   21 April 
 
*Or next applicable business day 

Arrears Penalty A further additional charge of 10% will be added to all rates and 
additional charges from the previous rating year remaining unpaid on 1 
July.  A further additional charge of 10% will be added to any rates to 
which the additional charge referred to in this paragraph is added and 
remains unpaid on 1 January. 

Remission of 
Penalties 

Additional charges may be remitted in accordance with the following 
criteria: 
 
– Application can be made in writing for a remission of a penalty that 

has arisen due to sickness, death, age or other acceptable general 
reasons to the Chief Financial Officer. 

 
– Application can be made for remission of a penalty for no 

substantial reason, to the Chief Financial Officer (a maximum of 
one such remission every two years). 

 
– All rates must be paid in full, as a general rule, before remission is 
co          considered. 
 
– Remission of subsequent additional charges where satisfactory 

arrangements are in place for regular payment of arrears. 
 
– Discretion would be provided to the Chief Financial Officer to apply 

or not apply an additional charge if a payment was postmarked on 
or by the due date.  

END OF POLICY 

RATES PENALTIES  
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Approved: 15 April 2021  

Introduction  The purpose of this policy is to provide rates relief for property owners in 
cases of extreme hardship. 

Criteria   Only the owner of the property, or their authorised agent, may make an 
application for the postponement of rates, for extreme financial 
circumstances. 

The Council will consider, on a case-by-case basis, all applications received 
that meet the above criteria.  The Council has delegated authority to the 
Council and/or the Finance, Audit and Risk Committee to approve 
applications for rates postponement. 

Before approving an application, the Council or the Finance, Audit and Risk 
Committee must be satisfied that the applicant is unlikely to have 
sufficient funds left over after the payment of rates: for normal health 
care; proper provision for maintenance of his/her home and chattels at an 
adequate standard; as well as providing for normal day to day living 
expenses. 

Where the Council decides to postpone rates, the ratepayer must first make 
acceptable arrangements for payment of future rates.  For example, by 
setting up a system for regular payments. 

Any postponed rates will be postponed until: 

– The death of the applicant(s); or 

– Until the applicant(s) ceases to be the owner of the rating unit; 
or             or 

– Until the applicant(s) ceases to use the property for his/her         
residenceresidence; or 

– Until a date specified by Council. 

The Council will charge a postponement fee of 10% on postponed rates 
with no penalties being applied. 

Postponed rates will be registered as a statutory land charge on the rating 
unit title. This means that the Council will have first call on the proceeds of 
any revenue from the sale or lease of the rating unit. 

END OF POLICY 

RATES POSTPONEMENT  

Rates postponement policy
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Rates remission for
Maori freehold land

 

 

 

Approved: 15 April 2021   

Introduction  Māori Freehold Land, as defined by section 5 of the Local Government 
(Rating) Act 2002, is land whose beneficial ownership has been 
determined by the Māori Land Court by freehold order.  Under the Local 
Government Act 2002, the Council is required to adopt a policy on rates 
remission for Māori Freehold Land, stating its objectives in doing so, and 
explaining the extent to which these objectives are facilitated by any 
rates remission and are desirable and important. 

Criteria   Māori Freehold Land in the District is not subject to the general rate 
unless such land is used for commercial purposes, in which case the 
general rate will apply. Targeted rates for water, sewer, and solid waste 
services will apply to all Māori Freehold Land for which these services 
are provided. 

Objectives  The objectives sought to be achieved by the remission of rates are 
those set out in Schedule 11 of the Local Government Act 2002.  The 
Council’s position on the desirability and importance of these objectives 
and how the remission of rates according to the above criteria contributes 
towards them is as follows (for explanatory purposes, objectives have 
been grouped according to the above criteria for rates remission): 

 
1)  Objectives due to which rates remission will be provided: 

- Supporting the use of the land by the owners for traditional 
purposes 

- Recognising and supporting  the  relationship  of  Māori 
and their culture and traditions with their ancestral lands 

- Avoiding further alienation of Māori freehold land 
- Recognising and taking account of the presence of wāhi tapu 

(sacred places) that may affect the use of the land for other 
purposes 

- Recognising and taking account of the importance of the land in 
providing economic and infrastructure support for marae and 
associated papakainga housing (whether on the land or 
elsewhere) 

- Recognising and taking account of the importance of the land 
for community goals relating to: 

o the preservation of the natural character of the 
coastal environment 

o the protection of outstanding natural features 
o the protection of significant indigenous vegetation and 

significant habitats of indigenous fauna 
 

These objectives are desirable and important to provide for the wellness 
of the District in terms of its cultural and environmental wellbeing and 

RATES REMISSION FOR MAORI FREEHOLD LAND  
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heritage.   Remission of the general rate upon Māori Freehold Land is 
justified in relation to them because they are not dependent upon the 
services for which the Council charges by way of the general rate.  
Traditional activities and the relationship of Māori and their culture and 
traditions with their ancestral lands (including the tradition of protecting 
wāhi tapu and natural features and the support of papakainga housing) 
are likely to be hindered by charging the general rate upon Māori Freehold 
Land, in that they are unlikely to generate sufficient income to pay the 
general rate.  They will thus be facilitated by remission of the general rate. 
 
2)  Objectives due to which rates remission will not be provided. 

- facilitating any wish of the owners to develop the land for 
economic use 

- recognising the level of community services provided to the 
land and its occupiers 

- recognising matters related to the physical accessibility of the 
land 

 
The development of Māori Freehold Land for economic use will likely draw 
upon services charged for by the Council by way of the general rate. (e.g. 
For access to the land by way of roading.), It is unlikely to be hindered by 
remission of the general rate, in that the profit margins of any successful 
enterprise will need to be well in excess of the amount charged by way of 
the general rate.  When water, sewer, or solid waste services are provided 
by the Council, it is not desirable that there should be a remission of the 
targeted rates that pay for these services. 

END OF POLICY 
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Rates remission for non-contiguous
agricultural land

 

 

 

 

Approved: 15 April 2021   

Introduction  All ratepayers will pay at least one uniform annual general charge and the 
targeted rates that are set on a uniform basis. Properties eligible under 
this policy shall be deemed to be one rating unit for the purposes of setting 
any uniform annual charge. 

Interpretation  Definition of non - contiguous: Not sharing an edge or boundary; not 
touching. 
Definition of Agricultural: Land used for horticultural, row, close grown, 
pasture, and hayland crops; growing nursery stocks, animal feedlots; farm 
yards; associated building sites; located on any of the foregoing. 

Purpose  The purpose of this policy is to ensure that agricultural properties on 
separate titles are not unduly penalised by Council’s rating system. This 
policy provides for the remissions of rates where two or more uniform 
annual general charges and two or more sets of targeted uniform annual 
charges are set on rating units that are: 
 
1. Non-contiguous 
2. Owned by the same person(s) or body 
3. Used jointly as an economic unit for an agricultural practice 

Conditions and 
Criteria  

1. All properties must be used for the purpose of agriculture and be 
located outside of the urban area as defined in the Hurunui District 
Plan, and 

2. The policy applies to ratepayers who are recorded as ratepayers of 
two or more separate rating units. Each separately used or 
inhabited rating unit will attract a uniform annual general charge 
and the targeted rates that are set on a uniform basis. Any 
additional dwelling on the rating unit will attract a uniform annual 
general charge and the targeted rates that are set on a uniform 
basis 

3. The rating unit for which the remission is sought must: 
a) Be    separately    occupied    by    the    same ratepayer/s 

that use the rating units jointly for an agricultural purpose 
 b) Not carry sufficient improvements to allow it to be 

operated as a separate agricultural unit 
 c) Not be occupied by a habitable dwelling 
 d) Be an economic farming unit as at 1 July of the year being  
applied for          applied for 
4. This policy will only apply for the year that the application is made, 

and will continue until the ownership of that land changes. 

END OF POLICY 

RATES REMISSION FOR NON-CONTIGUOUS AGRICULTURAL 
LAND  
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Rates remission for land
affected by natural calamity

 

 

 

Approved: 15 April 2021 

Introduction  The purpose of the policy is to give the Council discretion to remit rates 
where a rating unit has been detrimentally affected by a natural calamity. 

Policy  The Council may remit rates either wholly or in part where land has been 
detrimentally affected by erosion, subsidence, submersion or other natural 
calamity to an extent the Council considers that it would be unfair or 
unreasonable to require that the rates be paid as assessed. 

1. Applications must be made in writing and signed by the owner(s) of 
the rating unit. 

2. Full details must be provided of the nature of the event that caused 
the damage and the degree of damage to the land. If the damage is 
temporary and the land is expected to return to its former use in the 
future, an estimate of the time it will take the land to recover to a 
useable state and the steps that the owner will take to achieve this 
should be provided. The Council may ask for a report from a Registered 
Engineer or other similarly qualified expert. 

3. The amount of remission given in any case will be set by the Council 
having regard to the severity of the event, the degree of damage to 
the subject land and other land in the district and other financial 
assistance available. Consideration will also be given to the effect of 
remissions on the remaining rating base. 

END OF POLICY 

RATES REMISSION ON LAND AFFECTED BY NATURAL 
CALAMITY   
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Development contributions policy

 

 

 

Approved: 15 April 2021    

 

1. Background to the policy  

Introduction  This policy is about ensuring the cost of new or increased infrastructure to 
meet growth demands, is distributed fairly amongst those who will benefit. 
 
Growth in the District impacts on the existing reserves, sewerage, water, 
stormwater, roading, township infrastructure and recreation facilities. To 
ensure that the expected population growth does not adversely affect 
residents, the Council has identified several infrastructural developments 
needed to cope with this growth.  
 
The Local Government Act 2002 (LGA) allows councils to collect 
‘Development Contributions’, which are contributions of land or money 
made by developers towards the cost of providing new infrastructure, or 
increased capacity in existing infrastructure as a result of growth. 
Councils can also collect Financial Contributions under the Resource 
Management Act 1991 through the rules in the Council’s District Plan. 
Councils cannot take both Development Contributions and Financial 
Contributions for the same purpose. The type of contribution must be 
stipulated in this Development Contributions Policy.  
The Hurunui District Council has decided that growth in the district will be 
funded from three main sources: 
− Financial Contributions (levied under the Resource Management Act) 

designed to offset adverse effects of a particular development as 
identified in the Hurunui District Plan. 

− Development Contributions (charged under the Local Government Act 
2002) for growth related projects that are identified in the Long Term 
Plan (LTP).  

− Existing ratepayers and residents through rates and loans. 

Review of 
Development 
Contributions Policy  

The Council’s Development Contributions Policy was last reviewed for the 
2018-2028 LTP.  The Policy is reviewed every three years to coincide with 
the LTP review.  Growth projections are based on Statistics New Zealand 
data which has originated from the last Census done in 2013.   

Changes to the 
Methodology  

The projects that are subject to the methodology have remained the same 
and those that have been fully paid have been removed. The portion of 
each project that relates to growth has been reviewed and most remain 
unchanged from the 2018 – 2028 LTP. 

Result of Changes  The Council’s overriding philosophy in regards to development 
contributions is that the level of the individual contribution should be 

DEVELOPMENT CONTRIBUTIONS    



Hurunui District Council - Long Term Plan 2021-31 Page | 152

LTP Part 2
consistent with the level that has been charged in the past, with the 
adjustment for inflation or changes to the projected growth. 

 

Specifics of the 
Development 
Contributions Policy  

2. General Policy Statements 
The specifics of this policy are explained in the following sections to explain 
the rationale and formula for contributions. 

Development 
contributions  

Development contributions are charged to ensure that the growth related 
capital expenditure identified in the LTP is recovered from those who 
benefit from it, rather than only current ratepayers. Development 
contributions will be charged when the effect of the development, or the 
cumulative effect of developments, contribute to the need for the 
development of physical works or Council services and when these works or 
services have been allowed for in the LTP. 

Financial 
Contributions  

The purposes for which financial contributions may be taken under the 
Resource Management Act 1991 are related to section 5 of the Act (the 
sustainable management of natural and physical resources). A financial 
contribution can be imposed on a resource consent as long as it is in 
accordance with a rule in the District Plan. 
Financial contributions in the District Plan can be taken to pay the costs of 
services such as roads, water supplies, sewerage and drainage systems 
which must be developed to address adverse effects on the environment.  
The Council uses financial contributions to fund capital expenditure on 
infrastructure and community facilities where the following situation or 
situations have occurred: 
− The development has not been foreseen in the LTP, but the effect of 

development directly contributes to the need for physical works on 
Council services and infrastructure. 

− Population projections do not indicate that the costs of the Council’s 
investment will be recovered within an appropriate timeframe. 

− Costs of Council-funded investment will impact on existing ratepayers. 
− Adverse environmental effects that may result from a development, for 

example to improve a wetland to offset land disposal, need to be offset. 
Financial contributions are also used to take land for any infrastructure, 
reserves or other community facility within a development, where that land 
or those facilities will vest in the Council.   
Further information on financial contributions is available in the Hurunui 
District Plan.  

Basis for Calculation 
of Contribution  

 

The detailed basis for assessment for developments is explained for each 
contribution.  There are two broad groups of contributions: 

i. One applies to services and facilities that have a district wide 
benefit and the costs are apportioned across the whole district.  

ii. The second group has more tangible benefits for a defined group of 
users and the costs are apportioned to the direct beneficiaries. 

Growth Forecasting 
Assumptions  
 

The 2013 census confirmed an increase in the Hurunui district’s resident 
population.  High rates of absentee ownership of lifestyle blocks and holiday 
homes (especially in Hanmer Springs) complicate the process of forecasting 

growth in the district, but statistical correlations indicate a significant 
relationship between the census data (the “usually resident population”) 
and overall growth in the district (the number of properties added to the 
rating database from which development contributions may be collected, 
including holiday homes, seasonal accommodation etc).   
In some localities, this correlation is stronger with census data in the 
surrounding area (ward), or even with that for the district as a whole.  In 
such cases it has been assumed that population growth in these wider areas 
is more of a driver of growth (i.e. that there will be more migration into the 
area than the Statistics New Zealand (SNZ) data for that area indicates).   
The Council has used the medium/high series of growth projections (SNZ) 
for the period of the LTP.  Instead of reducing the number of new units of 
growth to be collected (in the defined period to calculate the resulting level 
of the individual development contribution), the collection period has been 
extended to achieve that same level of growth. 

Accuracy of 
Predictions  
 

Unfortunately, the “area unit” boundaries used by SNZ do not always align 
with the areas that the Council wants to collect development contributions.  
A number of assumptions have been used for calculating the population 
projections for these areas (for example: subtracting or adding areas we do 
have population data for; extrapolating mapping data for unknown areas in 
cases where there is a good correlation between this and known areas).   
This procedure and all of the assumptions mentioned above are potential 
sources of error for this policy, but they are necessary approximations given 
the information and resources that we have to work with.   
There is obviously a large degree of uncertainty in any attempt at predicting 
the future with variances in population estimates and the large number of 
assumptions for this policy, the future is difficult to quantify.   
The accuracy of the growth projections is further complicated by not 
knowing how long demand for land in the Hurunui district will continue 
following recent earthquakes (Canterbury earthquakes in 2010 and 2011, 
Hurunui/Kaikoura earthquake in 2016). 

Administration  Development contributions will be levied at different development ‘trigger’ 
points. Under the Local Government Act 2002 the contribution can be 
collected on any of the following: 
• The grant of a resource consent under the Resource Management Act. 
• The grant of a building consent under the Building Act. 
• An authorisation for a service connection. 
The particular development contributions payable will be determined from 
the policy schedules applicable at the date of approval of a resource 
consent, building consent, or service-connection authorisation. 
Contributions paid for sections will cover subsequent development relating 
to one residential housing unit per section.  Additional sections, units of 
housing, and/or units of water connected will incur additional contributions 
as determined from the policy schedules applicable at the date of approval 
of the resource consent, building consent, or service-connection 
authorization for the additional units. Existing lots at the time of the 
development will not be charged contributions.  For subdivision, each 
existing lot will be counted as a credit. 
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Contributions will be refunded, less administration costs, if the works for 
which they were collected (or equivalent works) do not proceed within the 
“maximum period” identified for each work in table two. 

Development contributions payable are those shown in the current Long 
Term Plan/Annual Plan. 

While development contributions are not required to be paid until 
immediately prior to the issue of a certificate pursuant to section 224 of the 
Resource Management Act 1991, please note the following: 

• If a 224 certificate is applied for within 2 years of the subdivision 
approval, or the development contributions are paid within the 
above period, the development contributions payable are those 
indicated in the subdivision decision above. 

• If the development contributions are not paid within the two year 
period, then the development contributions payable are those 
indicated in the Hurunui Long Term Community Plan current at the 
time the 224 certificate is applied for. These may vary from those 
indicated above. 

Project Costs  In reviewing this policy, the projected units of demand have been updated 
for all projects have remained the same as in the 2018/28 LTP.  Where the 
capital cost of a project has increased or decreased from the amount 
previously projected, the capital expenditure on which the development 
contributions are calculated has been amended. All figures have been 
inflation adjusted as shown in table one.  The projected development 
contribution payable for each year of the ten year financial planning period 
of this plan is set out in table two (GST added and figures rounded). 

 
Definition  

3. Development Contribution for Reserves 
Within the Hurunui district, development contributions for reserves apply to 
land and the development of land that is under the control and 
management of the Hurunui District Council or is being managed under the 
Reserve Management Act 1977. 
Development contributions are collected for the following purposes: 
− Land purchase of reserves for the reserves network including linkage 

strips 
− Development of vested reserve land, including: 

• Construction of recreation facilities including buildings 
• Fencing and gates 
• Sport surfaces 
• Development and upgrading of reserves to meet growth 
• Developing access to reserves, including paths, roads, car parking 

and cycleways 
• Signage 
• Planting of major trees 
• Public toilets associated with the use of the reserve 

• Playgrounds and play equipment 
• Park furniture including seats, litter bins, picnic tables and lighting 
• Infrastructure, water, irrigation, power and sewage 
• Any site specific requirements 

− Particular projects are the: 
• Amberley walking and cycling routes 
• Acquisition and development of Amberley Rating Area and 

Amberley Township Reserves 
• Redevelopment of the Amberley Domain Pavilion  
• Development and upgrade of the Queen Mary Hospital Historic 

Reserve for recreational use 
• Development of facilities on the Hanmer Springs Domain 
• Conical Hill walkway development 
• Hanmer Springs Township development 
• Hanmer Springs Medical Centre 
• Hanmer Springs Hall 

Need to Undertake 
the Activity  

The Council aims to add to and develop its reserve network to provide areas 
that allow people to enjoy physical and passive recreation, while at the 
same time retaining areas of conservation value. The capital projects 
proposed will add considerable improvements to the existing network of 
reserves and facilities. 

Community 
Outcomes to which 
the Activity 
Primarily Relates  

− A desirable and safe place to live 
− A place where our traditional rural values and heritage make 

Hurunui unique 

Distribution of 
Benefits  

Economic 
The ongoing development of the reserves network will result in a better 
physical environment and a healthier community, which in turn will 
encourage more people to do business and live in the area. 
Social 
As growth increases and demographic and lifestyle changes occur, it is 
necessary for appropriate reserve space to be provided and enhanced, in 
line with community expectations. 
Cultural 
Open spaces, pedestrian links and sports fields provide opportunities for 
sporting and other recreational activities which are important aspects of the 
community’s culture. 
Environmental 
The development of reserves will enable the physical environment, 
including special heritage, vistas and open spaces to be protected as growth 
increases. 

Duration of Benefits  The reserves that are being developed over the next twenty years will 
provide ongoing and long term benefits to the community.   
While there are wider community and environmental benefits from the 
creation of new reserves, the Council considers that future property owners 
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should contribute directly to the development costs of reserves to ensure 
that the District can continue to provide the existing level of service to a 
growing population. 

Sources of Funding  − Loans                                      Yes 
− Rates                                              Yes 
− Development Contributions               Yes 

Calculation of 
Contribution  

There are two reserve contributions: 
1. One for district wide reserves applicable to all new residential units of 

demand. This is based on a wider sphere of use of the land.  
2. The other is for amenity reserves, which is primarily based around use 

by the residents of a ward or township.  
In both cases, contributions will be payable on a unit rate of demand for any 
new residential activity or subdivision, which creates a residential 
opportunity whether urban or rural. 
Contributions are calculated per lot by dividing the cost of the capital 
expenditure due to growth as detailed in table one by the number of units 
of growth expected in the target period.  The resulting amounts are set out 
in table two.  These amounts are capped as per statutory requirements at 
the greater of 7.5% of the value of the additional allotments created by a 
subdivision or the value equivalent of 20 square metres of land for each 
additional household unit created by the development. This value will be 
calculated on an individual basis based upon estimated market value at the 
time that the contributions are collected. 

Points at which 
Contributions are 
Collected  

Contributions will be collected at the time of granting a subdivision consent 
and where subsequently an additional dwelling house, including a minor 
dwelling unit or family flat, is promoted on the same lot.  Contributions will 
be collected at the time a building consent is granted. 

Rationale for 
Individual Projects  

Queen Mary Hospital Historic Reserve:  This site is envisaged as providing 
for future recreational opportunities for a twenty year planning horizon 
from 2004.  There is a need to add to and improve this land and expand its 
potential for recreation use.  It is a district reserve and, as such, all 
expenditure on development will be spread across both existing and future 
units of demand across the district over the sepcified period.   
Conical Hill/Oregon Heights/Lucas Lane Reserve Walkway:  The 
development and upgrade of this area is to cater for the increased demands 
put on this reserve from growth and a local desire to fund this project. The 
cost will therefore be spread across the future units of demand from within 
the Hanmer Springs Ward.  
Hanmer Springs Domain: The development of the facilities at the Domain 
was identified by the Hanmer Springs Community Board as a key project to 
undertake after discussions with the community. The portion of the costs 
that is deemed to be growth related will be spread across the future units of 
demand from within the Hanmer Springs Ward. 
Amberley Rating Area Reserves: The acquisition and development of these 
reserves are to provide additional recreation facilities and sports grounds 
due to growth over the foreseeable future, as identified in the Amberley 

Reserve Strategy.   Its cost will thus be recovered from development 
occurring within the Amberley Rating Area.   
Amberley Township Reserves: The acquisition and development of these are 
to provide for additional neighbourhood reserves, passive reserve areas and 
linkage strips, in line with the Amberley Reserve Strategy.  These reserves 
will be required due to growth within the Township.  The cost will be spread 
across the future units of demand from within the Amberley Township. 

Basis for Assessment  It is recognised that there are two main types of reserves: 
− Those that are used by the community as a whole 
− Those that are used more often by those living or working in the 

immediate locality of the reserve.   
For this reason, the Reserves Policy is divided into “district wide reserves” 
and “amenity reserves”. 
Residents and workers in a ward or township area make use of amenity 
reserves, while a wider cross section of the community will more often use 
a district reserve. Accordingly the formula for calculating contributions is 
adjusted to recognise the type of reserve which development is occurring 
on. The exception to this rule is the Conical Hill/Oregon Heights/Lucas Lane 
Reserve which is a district reserve but will be funded by growth in the 
Hanmer Springs ward. This is due to a desire by the local community to 
upgrade this reserve in order to accommodate the demands from growth 
occurring within the ward. The Council has accepted this modification to the 
general policy. 
Residential Activities 
Each new subdivision lot established will be charged one development 
contribution for each reserve item as identified in the schedule. Additional 
dwelling units established on the same lot will be charged a separate 
development contribution. 
Multi-Unit Residential Developments 
The payment for multi-unit residential housing including flats, town houses, 
retirement villages and apartments, will be applied on the basis that each 
separate residential unit shall be treated as a separate unit of demand and 
be charged accordingly. 
Travellers Accommodation Including Hotel/Motel Units 
For each hotel, motel unit or separate unit of travellers accommodation 
(excluding home stays accommodating less than 6 visitors) a payment of 
50% of the standard reserve development contribution will be applied to 
each separate unit of accommodation let for tariff.  
For camping grounds, hostels, bunkhouses and backpackers 
accommodation or comparative travellers accommodation a contribution 
shall be determined on the basis of payment of 50% of the standard reserve 
development contribution for each 4 visitors the premises/camping ground 
can accommodate.  
Any manager’s accommodation associated with travellers accommodation 
shall be charged at the full rate. 

Assumptions  − That all households should contribute equally to either district or 
amenity reserves irrespective of whether the unit of demand is urban 
based or rurally based. This assumption is based on the fact that the 
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capital expenditure being proposed on reserves for growth is likely to be 
used on an equal basis by both urban and rural dwellers.  

− That development that creates equivalent transient demands for 
infrastructure upgrades should contribute on a reduced scale.  

− That the district will grow as per the forecasts set out in this Policy. 

Circumstances for 
Refunds or 
Reductions  

In the event that planned reserve purchases, developments or upgrades are 
not undertaken within the “maximum period” set out in table two, 
development contributions will be refunded, after allowing for the 
associated administration costs.  (In the case of land taken for reserve 
purposes, the maximum period will be negotiated with the land owner at 
the time the contribution is made.) 
Where land is transferred to the Council for reserve purposes that will have 
benefits to the community that are similar to those which would be 
provided by a reserve under its existing control, the Council may agree to a 
reduction in the reserve contribution to acknowledge the benefit. For 
Amberley Township Reserves and Amberley Rating Area Reserves, 
circumstances where this may be appropriate is detailed in the Amberley 
Reserve Strategy. 
Where the Council and a developer agree that the development will 
incorporate assets of benefit to the community, the Council may agree to a 
reduction in the reserve contribution to acknowledge the benefit. 
Where the Council assesses that no additional demand on reserves will arise 
from a development, the Council may agree to a reduction in the reserve 
contribution. 

 
Definition  

4. Development Contribution for Network Infrastructure  
Network infrastructure for the purposes of development contributions 
includes water, sewer and stormwater / drainage services under the control 
and management of the Hurunui District Council. 

Policy Principles  The policies for the assessment of development contributions for water, 
sewer, and stormwater / drainage have been developed on the broad 
principle that infrastructure costs incurred to meet demands associated 
with growth should be spread as equitably and as practicable among the 
beneficiaries of the expenditure.  The primary beneficiaries of expenditure 
on new network infrastructure are developers, builders, and new property / 
building owners.  Hence development contributions are collected for the 
costs involved.     

District Plan 
Development Areas  

The District Plan identifies zoning for future growth in Amberley, Hanmer 
Springs and Leithfield. Growth is also occurring in areas serviced by the 
Ashley, Cheviot and Hurunui Rural Water schemes. Growth in other towns 
in the district can be accommodated without substantial upgrading of 
water, sewerage or stormwater infrastructure. 

Formula  The formula and the contribution for each category of network 
infrastructure is the capital cost of the project attributable to growth 
(appendix 2) divided by the number of new units of demand expected in the 
target period, producing the contribution amounts (appendix 3). 

Point at which 
Contributions are 
Collected  

Contributions for rural water schemes will be collected at the point of 
making an application to connect to the scheme in question. One 
development contribution will be charged per unit of water purchased. 
Contributions for stormwater, sewerage and township water will be 
collected when a subdivision consent is granted and where subsequently an 
additional dwelling house is promoted on the same lot, contributions will be 
collected at the time a building consent is granted.  

Connecting to 
Existing Services  

In addition to any development contribution charge, all connections to 
utilities and services will be charged a connection fee, based on an 
assessment of actual costs. 

 4a.   Water Infrastructure  
The Hurunui District Council operates several different water supply 
schemes across the district and the funding rationale is affordability.  The 
methodology for calculating development contributions for water projects 
is to combine all water projects.  Each individual project has the percentage 
of growth calculated to it but is added and divided by the total number of 
projects to find the average development contribution cost. 

Need to Undertake 
the Activity  

The Council provides potable water to avoid the risk of water borne 
diseases affecting public health. The growth of the district will result in 
additional connections to the system which will increase the demand on 
existing services.  The Council believes it should be developing long term 
sustainable solutions that cater for users of today and tomorrow; therefore, 
any scheme it develops or extends will have a planned growth component 
within it. 

Community 
Outcomes to Which 
the Activity 
Primarily 
Contributes  

− A desirable and safe place to live 
− A place with essential and appropriate infrastructure  

 

Distribution of 
Benefits  

Economic 
The supply of potable water supports economic growth, which impacts on 
the whole community; however the individuals that are connecting to a 
system will gain the direct benefits of the service. 
Social 
It is convenient and efficient that an agreed level of supply is made 
available. The expansion of the systems in line with growth benefits the 
health of individuals and the community. 
Cultural 
The extraction of water is done in a manner that respects cultural 
relationships with water. 
Environmental 
The extraction of water for potable water supply systems impacts on the 
natural waterways and ecosystems of this district.  Sustainable growth 
contributes to the maintenance of a high quality natural environment. 

Duration of Benefits  The water supply systems that are being upgraded over the years within 
their respective planning horizons will provide long-term benefit to the 
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community.  The duration of benefit is dependent on the ability to gain the 
necessary resource consents, but is anticipated to be a minimum of 35 years 
with any engineering solution intended to provide future benefits 
equivalent to the design life of the system’s components which for certain 
assets is in excess of 70 years. 
The capacity of the schemes allow for growth that ensures not only current 
users, but also future users, will benefit from the system.  It is equitable that 
those who join a scheme should contribute to the cost of providing for 
growth. Current users must fund the cost of additional capacity until those 
future users are connected; therefore it is reasonable that when those 
future users arrive they make a contribution to the cost of catering for that 
growth.   

Sources of Funding  − Loans    Yes  
− Rates     Yes 
− Development Contributions Yes 

 

Calculation of 
Contribution  

The contribution will be calculated on the cost of the capital expenditure 
associated with increasing the capacity of the systems to enable growth 
(divided by the number of new units of demands (including business and 
residential use development) that the area is capable of servicing.  The 
resulting cost is added and divided by the number of projects.  The result is 
the cost that will apply to each new unit of demand across the district.  

Basis for Assessment  Current users and future users benefit equally from the maximum capacity 
of a water supply system.  Based on the assumption that one current user 
will consume the same amount of system capacity as a future user, they 
should equally share the cost of providing that maximum capacity.  
Residential & Business Activities (Urban Areas) 
Each new standard connection or subdivision lot established will be charged 
one development contribution as identified in the schedule.  
Multi-Unit Residential Developments 
The payment for multi-unit residential housing including minor dwelling 
units, family flats, town houses, retirement villages and apartments, will be 
applied on the basis that each separate residential unit shall be treated as a 
separate unit of demand and be charged accordingly. 
Travellers Accommodation Including Hotel/Motel Units (Urban Areas) 
For each hotel, motel unit or separate unit of travellers accommodation 
(excluding home stays accommodating less than 6 visitors)  a payment of 
50% of the standard water development contribution will be applied to 
each separate unit of accommodation let for tariff.   
For camping grounds, hostels, bunkhouses and backpackers 
accommodation or comparative travellers accommodation a contribution 
shall be determined on the basis of payment of 50% of the standard water 
development contribution for each 4 visitors the premises/camping ground 
can accommodate.  
Any manager’s accommodation associated with travellers accommodation 
shall be charged at the full rate. 

Assumptions  − That all residential and business zone properties consume the same unit 
of demand and that where this is not the case a means exist to 
determine a variance to the standard (see above).  

− That the district will continue to grow as per the population forecasting 
contained within this Policy and new infrastructure assets will be 
designed to cater for additional growth capacity. 

Circumstances for 
Refunds or 
Reductions  

In the event that planned system upgrades or alternative upgrades are not 
undertaken within the “maximum period” set out in table two, 
development contributions will be refunded, after allowing for the costs of 
investigating the upgrade options and associated administrative costs.  
There will be no postponements of payments or remissions of payments. 

 4b.   Sewer Infrastructure   
The district operates sewerage schemes in Amberley and Hanmer Springs 
which are subject to the pressures of growth and require extra capacity. The 
policies and methodology for calculating development contributions are the 
same for each scheme, but the actual level of contribution is the same 
across the district.  The calculation is the same as for water infrastructure 
above. 

Need to Undertake 
the Activity  

Reticulated sewer treatment and disposal systems are provided to minimise 
public health issues and adverse effects on the environment. There is an 
expectation from the community that high environmental standards will be 
met. 
The growth of the district and the resulting additional connections to the 
system will increase the demand on existing services.  The Council believes 
it should be developing long term sustainable solutions that cater for users 
of today and tomorrow; therefore, any scheme it develops or extends will 
have a planned growth component within it. 

Community 
Outcomes to Which 
the Activity 
Primarily 
Contributes  

− A desirable and safe place to live 
− A place with essential and appropriate infrastructure  
− A place that demonstrate environmental responsibility 

 

Distribution of 
Benefits  

Economic 
Effective and efficient sewerage treatment and disposal systems will 
support economic growth, which impacts on the whole community, 
however the individuals that are connecting to a system, will gain the direct 
benefits of the service. 
Social 
The expansion of the systems in line with growth benefits the health of 
individuals and the community. 
Cultural 
Effective sewerage treatment and disposal systems and practices respect 
the values of all sections of the community. 
Environmental 
The health of the district’s water resources and natural ecosystems will be 
better protected by reticulated treatment and disposal systems. 
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Duration of Benefits  The reticulation, treatment and disposal systems that are being 
implemented are anticipated to have a minimum of 35 years benefit, with 
any engineering solution intended to provide future benefits equivalent to 
the design life of the systems’ components. 
The capacity of the schemes allow for growth that ensures not only current 
users, but also future users, will benefit from the system.  It is equitable that 
those who join a scheme should contribute to the cost of providing for that 
growth.  Current users must fund the cost of additional capacity until those 
future users are connected; therefore it is reasonable that when those 
future users arrive they make a contribution to the cost of catering for that 
growth. 

Sources of Funding  − Loans    Yes 
− Rates     Yes 
− Development Contributions Yes 

Calculation of 
Contribution  

The contribution for all sewerage schemes is calculated on the cost of the 
capital expenditure associated with increasing the capacity of the system to 
provide for growth, divided by the number of units of demand that are 
expected. The result is the cost that will apply to each new lot. (Refer to 
appendix 3). 

Basis for Assessment 
for Treatment, 
Disposal and 
Reticulation Costs  

Current users and future users benefit equally from the maximum capacity 
of a sewerage system.  Based on the assumption that one current user will 
consume the same amount of system capacity as a future user, they should 
equally share the cost of providing that maximum capacity. 
Residential & Business Activities (Urban Areas) 
Each new standard connection or subdivision lot established will be charged 
one development contribution as identified in the schedule. Additional 
dwelling units established on the same lot will be charged an additional 
development contribution. 
Multi-Unit Residential Developments 
The payment for multi-unit residential housing including minor dwelling 
units, family flats, town houses, retirement villages and apartments, will be 
applied on the basis that each separate residential unit shall be treated as a 
separate unit of demand and be charged accordingly. 
Travellers Accommodation Including Hotel/Motel Units (Urban Areas) 
For each hotel, motel unit or separate unit of travellers accommodation 
(excluding home stays accommodating less than 6 visitors) a payment of 
50% of the standard sewer development contribution will be applied to 
each separate unit of accommodation let for tariff.   
For camping grounds, hostels bunkhouses and backpackers accommodation 
or comparative travellers accommodation a contribution shall be 
determined on the basis of payment of  50 % of the standard sewer 
development contribution for each 4 visitors the premises/camping ground 
can accommodate. Any managers’ accommodation associated with 
travellers’ accommodation shall be charged at the full rate. 

  

Assumptions  − That all residential lots produce the same unit of demand. 
− That the district will continue to grow as set out within the population 

forecasting contained within this policy. 
− That new infrastructural assets will be designed to allow for additional 

growth capacity. 
− That the costs of reticulating, treating and disposing of sewage are in 

proportion to the volume of sewage produced. 

Circumstances for 
Refunds or 
Reductions  

In the event that planned system upgrades, or alternative upgrades, are not 
undertaken within the “maximum period” set out in table two, 
development contributions will be refunded, after allowing for the costs of 
investigating the upgrade options and associated administrative costs.  
There will be no postponements of payments or remissions of payments. 

 4c.   Stormwater and Drainage Infrastructure   
The Council has established a stormwater area in Hanmer Springs for 
stormwater disposal associated with expected demands created by growth.  
The Council has also undertaken extensive upgrades to the Amberley 
stormwater system, for off-site upgrades to the reticulation system required 
by the expected growth in the township and for flood-management 
purposes (a component of which will cater for future growth).  All on-site 
stormwater works in Amberley will be funded by developers through 
financial contributions under the District Plan.  
The stormwater systems and upgrades will cater for growth. The policy and 
methodology for calculating development contributions are the same for 
each area, but the actual level of contribution varies depending upon the 
capital cost and upon the growth component.   
Appendix 3 includes details of the different amounts applicable to 
developments within each township area. 

Need to Undertake 
the Activity  

Stormwater systems are provided to minimise public health issues and 
adverse effects on the environment. 
Effective stormwater systems and networks remove a constraint on land 
development. 
There is an expectation from the community for high environmental 
standards to be met. 
The growth of the district and the resulting additional connections will 
increase the demand on existing services.  The Council believes it should be 
developing long-term sustainable solutions that cater for users tomorrow; 
therefore, any scheme it develops will primarily be designed to 
accommodate planned growth. 

Community 
Outcomes to Which 
the Activity  

− A desirable and safe place to live 
− A place with essential and appropriate infrastructure  

 

Distribution of 
Benefits  

Economic 
Effective and efficient stormwater systems will support economic growth 
and mitigate the costs associated with flooding for the whole community.  
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The individuals that are connecting to a system will gain the direct benefits 
of the service. 
Social 
Health, efficiency and safety benefits apply indirectly to the whole 
community and directly to those who are connected to each scheme.  
Stormwater systems minimise harm to people from potential flooding. 
Cultural  
Effective stormwater systems protect community values associated with 
waterways and incorporate the cultural concerns of Maori with land and 
water. 
Environmental 
Stormwater systems contribute to a high quality natural environment and 
mitigate the adverse environmental effects of flooding. 

Duration of Benefits  The stormwater systems that are being implemented will provide a long-
term benefit to the community.  The duration of benefit is dependent on 
the ability to gain the necessary resource consents, but is anticipated to be 
a minimum of 35 years. 
Current users must fund the cost of providing capacity until those future 
users are connected; therefore it is reasonable that when those future users 
arrive they make a contribution that relates to the cost of providing 
stormwater systems.   

Sources of Funding  − Loans    Yes 
− Rates     Yes 
− Development Contributions Yes 

Calculation of 
Contribution  

The contribution is calculated on the cost of the capital expenditure 
associated with constructing that component of the stormwater systems 
that cater for growth.  This is estimated at about 80% in the case of Hanmer 
Springs and 64% in Amberley.  Then it is divided by the number of new units 
of demand establishing within the area being serviced.  The result is the cost 
that will apply to each new lot. (Refer to table two for details of each 
contribution.) 

Basis for Assessment  Future users both business and residential benefit equally from the 
maximum capacity of a stormwater system.  Based on the assumption that 
one current user will need the same amount of system capacity as a future 
user, they should equally share the cost of providing that maximum 
capacity. Each new business or subdivision allotment that is created will pay 
on the basis of one unit of demand. 

Assumptions  − That all residential and business zone properties have the same volume 
of run off. 

− That the District will continue to grow as predicted in the population 
forecasting as per this policy, and the new infrastructure assets will be 
designed to accommodate the growth projected over 26 years (2004-
2030). 

Circumstances for 
Refunds or 
Reductions  

In the event that planned system upgrades, or alternative upgrades, are not 
undertaken within the “maximum period” set out in table two, 
development contributions will be refunded, after allowing for the costs of 
investigating the upgrade options and associated administrative costs.  
There will be no postponements of payments or remissions of payments. 

 5. Community Infrastructure  
The Council has planned for considerable capital investment on community 
infrastructure that is under its management and control. A proportion of 
this expenditure relates to catering for the increased demands of growth.  
The four projects listed below relate to planned capital development 
associated with community infrastructure demands within the LTP.  

− Hanmer Springs Medical Centre 
− Hanmer Springs town centre development 
− Amberley walkway and cycleway network  

Need to Undertake 
the Projects  

The community infrastructure projects identified are essential to the 
ongoing economic, social, cultural and environmental wellbeing of the 
district, especially the Hanmer Springs and Amberley Townships.  
The Hanmer Springs projects will enhance community facilities, provide 
access to health care, and result in an improved and pleasant environment, 
which will meet the demands of future growth.  
Extending and improving Amberley’s walkway and cycleway network will 
help create connectivity between the existing township and new 
development areas. 

Community 
Outcomes to Which 
the Activity 
Primarily 
Contributes  

− A desirable and safe place to live 
− A place where our traditional rural values and heritage make 

Hurunui unique 

Distribution of 
Benefits  

Economic 
Improved community facilities will draw people into the District to invest in 
new business or to participate in the labour force. 
Cultural 
Facilities provide opportunities for participation in educational, recreational 
and cultural activities. 
Social 
Community infrastructure supports a high quality of life for residents 
through participation in activities and access to services. 
The built environment is integral to the look, feel and functionality of the 
District. 
Environmental 
Community infrastructure supports the natural environment by providing 
appropriate places to carry out activities. 

Duration of Benefits  Community infrastructure provides benefits for the duration of the assets. 
Given the nature of the assets, the duration is likely to be for the next 50 
years. 
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The projects will each provide varying levels of benefit to different members 
of the community. The Hanmer Springs Medical Centre and Hanmer Springs 
town centre development provide benefits to those owning property in the 
Hanmer Springs ward. The expansion of Amberley’s walkways and 
cycleways will principally be of benefit to the town’s residents. 
Future population growth, the demographic profile of the district and 
changes in lifestyle will require the Council to provide a range of 
opportunities for individuals and groups to participate in at various levels. 
The Council considers that future property owners should contribute to the 
provision of these projects proposed under community infrastructure as 
they provide opportunities for individual and group wellbeing. 

Sources of Funding  − Loans    Yes 
− Rates     Yes 
− Development Contributions Yes 

Point at which 
Contributions are 
Collected  

Contributions for community infrastructure will be collected on granting a 
subdivision consent and where subsequently an additional dwelling house is 
promoted on the same lot contributions will be collected at the time a 
building consent is granted. 
All new subdivisions will be subject to the community infrastructure 
contributions set out in table two.  

Basis for Assessment  Medical centre: Redevelopments benefit current and future users equally 
from access to and opportunities provided by these items of community 
infrastructure. Therefore each unit of demand, both existing and future, 
should contribute equally to infrastructure intended to be constructed over 
the period (set at the initial planning period of 10 years from 2004). 
Hanmer Springs town centre development: There has been some benefit to 
existing residents, but the development was required due to increasing 
infrastructure to cope with the expected growth over the planning period. 
The Council has determined that it is fair and equitable that development 
contributions fund those areas of development which are necessitated by 
growth, not driven by community desire. The Council recognises that 
renewals or upgrades of existing facilities will also benefit new residents, 
but considers that the demand for these are from the existing population 
are therefore should be funded by existing units of demand.  The target 
period for collection is set at initial 20 year planning period of the project 
(from 2004). 
Amberley walkway and cycleway network extension:  This work is in the 
new development areas of Amberley and each new unit of demand should 
contribute to the development of the network. Where the infrastructure is 
an upgrade to existing areas it will be met by existing units of demand.  The 
target period has been extended from its initial 20 year horizon to 30 years 
as a result of the lower level of growth anticipated.  
 
Residential & Business Activities  
Each new subdivision lot established will be charged one development 
contribution for each item of community infrastructure as identified in the 
schedule. Additional dwelling units established on the same lot will be 
charged a separate development contribution. 

 
Multi-Unit Residential Developments 
The payment for multi-unit residential housing including minor dwelling 
units, family flats, town houses, retirement villages and apartments, will be 
applied on the basis that each separate residential unit shall be treated as a 
separate unit of demand and be charged accordingly. 
 
Travellers Accommodation Including Hotel/Motel Units  
For each hotel, motel unit or separate unit of travellers accommodation 
(excluding home stays accommodating less than 6 visitors)  a payment of 
50% of the standard community infrastructure development contributions 
identified in the schedule will be applied to each separate unit of 
accommodation let for tariff.   
For camping grounds, hostels, bunkhouses and backpackers 
accommodation or comparative travellers accommodation a contribution 
shall be determined on the basis of payment of  50 % of the standard 
community infrastructure  development contribution for each 4 visitors the 
premises/camping ground can accommodate. Any manager’s 
accommodation associated with travellers’ accommodation shall be charged 
at the full rate. 

Assumptions  − That all people in the district create a demand for community 
infrastructure irrespective of the type of lot created. 

− That all people in the district have the same opportunity to use 
community infrastructure facilities. 

− That community infrastructure use is related to people not type of 
property. 

− That the district will continue to grow as set out in the population 
forecasting contained in this Policy. 

Circumstances for 
Refunds or 
Reductions  

In the event that planned community infrastructure upgrades are not 
undertaken within the “maximum period” set out in table two, or 
alternative upgrades are not completed within that time-frame, 
development contributions will be refunded, after allowing for the costs of 
investigating the upgrade options and associated administrative costs.  
There will be no postponements of payments or remissions of payments. 

Process for the 
reconsideration of a 
development 
contribution 
assessment  

Section 199A of the Local Government Act provides that a request for 
reconsideration may only be made on the following grounds: 
− the development contribution was incorrectly calculated or assessed 

under the territorial authority’s development contributions policy; or 
− the territorial authority incorrectly applied its development 

contributions policy; or 
− the information used to assess the person’s development against the 

development contributions policy, or the way the territorial authority 
has recorded or used it when requiring a development contribution, 
was incomplete or contained errors. 
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How a 
Reconsideration 
Request is lodged  

The reconsideration request must be made: 
− within 10 working days after the date on which the person lodging the 

request receives notice from the Council of the level of development 
contribution the Council requires; and 

− by making a written request and sending it with any relevant supporting 
information by email to info@hurunui.govt.nz, or posting it to Hurunui 
District Council , P O Box 13, Amberley 7441.   

If the Council believes further relevant information is required from the 
applicant before it can make a decision, a further information request will be 
asked for in writing to the applicant as soon as possible after the 
reconsideration request is received. 
No reconsideration request will be accepted by the Council if it is received 
after the 10 day period above, or if an objection has been lodged under 
section 199C of the LGA.  The applicant will receive written notice if the 
request for reconsideration cannot be made for one of these reasons.  
The Council reserves the right to reconsider an assessment if it believes an 
error has been made. 

Objections process 
for a development 
contributions 
assessment  

A formal objections process has been introduced to enable any person who 
has been required to pay a development contribution, to object to the 
assessed amount of the development contribution.  
Objections will be decided by Development Contributions Commissioners 
selected by the Council from a Register of Commissioners appointed by the 
Minister of Local Government.  
Under section 199D an objection can only be made on the grounds that a 
territorial authority: 
− failed to take into account features of a development that, on their own 

or cumulatively with other developments, would substantially reduce 
the impact of the development on requirements for community 
facilities;  

− required a development contribution for community facilities not 
required by, or related to, the objector’s development; 

− was in breach of section 200 (limitations applying to requirement for 
development contribution); or 

− incorrectly applied its developments contributions policy to the 
development. 

Once objections are lodged with the Council, it is the Council’s responsibility 
for administering the objections process and selecting and supporting the 
Development Contributions Commissioners. 
Note that the Council has the ability to recover costs incurred by it from the 
objector, including the costs of: 

− selecting, engaging, and employing development contributions 
commissioners; 

− secretarial and administrative support of the objection process; and 
− preparing for, organising and holding the hearing.  

END OF POLICY 

 

Table 1: Inflation adjusted Capital Costs and Portion Relating to Growth for Year 1-3 and 10 of this plan  
Project Funded From Total Capital Cost of Project 

(including non-growth related 
components) in 2022 dollars 

Est. Proportion of Growth 
attributable to Development 
(net result of estimates for 
each capital item in project) 

Est. Total Units of Demand by 
end of target period (to 
spread Development Cost if 
applicable) 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2022 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2023 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2024 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2031 

District Sewer District Sewer Area $2,386,993 65% 4,571 $1,871,870 $1,928,208 $1,979,094 $2,197,175 
District Urban Water Urban Water Area $1,486,783 73% 4,628 $1,224,229 $1,261,075 $1,294,355 $1,561,783 
District Rural Water Rural Water Area $6,734,793 80% 7,888 $6,278,991 $6,467,970 $6,638,661 $8,010,285 
Amberley Stormwater Amberley Township $470,074 64% 1,912 $299,573 $308,589 $316,733 $382,174 
Amberley Township 
Reserves 

Amberley Township $738,053 90% 2,046 $664,248 $684,240 $702,297 $847,399 

Amberley Walking & 
Cycling Routes 

Amberley Township $302,364 80% 2,046 $241,892 $249,172 $255,748 $308,588 

Amberley Rating Area 
Reserves 

Amberley Rating Area $1,504,790 90% 2,855 $1,354,311 $1,021,887 $1,048,855 $1,265,560 

Conical Hill Reserve 
Walkway Development 

Hanmer Springs Rating 
Area 

$133,869 90% 2,068 $120,483 $143,222 $147,001 $168,199 

Hanmer Springs Medical Hanmer Springs Rating 
Area 

$865,929 Spread based on a ratio 
of new units of demand / 
total units of demand 

1,797 $207,199 $213,435 $219,068 $264,330 

Hanmer Springs 
Stormwater 

Hanmer Springs 
Township 

$162,736 80% 1,705 $130,189 $134,107 $137,647 $166,086 

Hanmer Springs Town 
Centre Development 

Hanmer Springs Rating 
Area 

$2,494,048 60% 2,284 $1,496,429 $1,541,467 $1,582,147 $1,909,036 

Hanmer Springs Domain Hanmer Springs Rating 
Area 

$400,000 50% 1,845 $200,000 $206,019 $211,456 $255,146 

Queen Mary 
Development 

Hurunui District $4,571,462 Spread based on a ratio 
of new units of demand / 
total units of demand 

8,931 $1,073,371 $1,105,676 $1,134,855 $1,369,329 
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Table 1: Inflation adjusted Capital Costs and Portion Relating to Growth for Year 1-3 and 10 of this plan  
Project Funded From Total Capital Cost of Project 

(including non-growth related 
components) in 2022 dollars 

Est. Proportion of Growth 
attributable to Development 
(net result of estimates for 
each capital item in project) 

Est. Total Units of Demand by 
end of target period (to 
spread Development Cost if 
applicable) 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2022 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2023 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2024 

Est. (actual when available) 
Total Capital Cost due to 
growth, inflation adjusted to 
2031 

District Sewer District Sewer Area $2,386,993 65% 4,571 $1,871,870 $1,928,208 $1,979,094 $2,197,175 
District Urban Water Urban Water Area $1,486,783 73% 4,628 $1,224,229 $1,261,075 $1,294,355 $1,561,783 
District Rural Water Rural Water Area $6,734,793 80% 7,888 $6,278,991 $6,467,970 $6,638,661 $8,010,285 
Amberley Stormwater Amberley Township $470,074 64% 1,912 $299,573 $308,589 $316,733 $382,174 
Amberley Township 
Reserves 

Amberley Township $738,053 90% 2,046 $664,248 $684,240 $702,297 $847,399 

Amberley Walking & 
Cycling Routes 

Amberley Township $302,364 80% 2,046 $241,892 $249,172 $255,748 $308,588 

Amberley Rating Area 
Reserves 

Amberley Rating Area $1,504,790 90% 2,855 $1,354,311 $1,021,887 $1,048,855 $1,265,560 

Conical Hill Reserve 
Walkway Development 

Hanmer Springs Rating 
Area 

$133,869 90% 2,068 $120,483 $143,222 $147,001 $168,199 

Hanmer Springs Medical Hanmer Springs Rating 
Area 

$865,929 Spread based on a ratio 
of new units of demand / 
total units of demand 

1,797 $207,199 $213,435 $219,068 $264,330 

Hanmer Springs 
Stormwater 

Hanmer Springs 
Township 

$162,736 80% 1,705 $130,189 $134,107 $137,647 $166,086 

Hanmer Springs Town 
Centre Development 

Hanmer Springs Rating 
Area 

$2,494,048 60% 2,284 $1,496,429 $1,541,467 $1,582,147 $1,909,036 

Hanmer Springs Domain Hanmer Springs Rating 
Area 

$400,000 50% 1,845 $200,000 $206,019 $211,456 $255,146 

Queen Mary 
Development 

Hurunui District $4,571,462 Spread based on a ratio 
of new units of demand / 
total units of demand 

8,931 $1,073,371 $1,105,676 $1,134,855 $1,369,329 
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Table 2: Development Contribution Schedule for Years 1-3 and 10 of this plan
Project Funded From Relevant Subsection of Policy (Category of 

Contribution)

Point at which Contribution is 

collected (number refers to 

options in NOTES below)

Start Year for 

Contributions

Maximum No. of years from 

start year until project is 

undertaken

Target period (years from 

start year) over which to 

collect contributions

Est. Num of New Units to 

Collect From in target 

period based on growth 

model

New Development 

Contribution (GST added) 

2020/2021

New Development 

Contribution (GST 

added) 2021/2022

New Development 

Contribution (GST 

added) 2022/2023

New Development 

Contribution (GST 

added) 2023/2024

New Development 

Contribution (GST 

added) 2030/2031

District Sewer District Sewer Area Network Infrastructure 3 2016 10 14 703 $3,020 $3,060 $3,160 $3,240 $3,600

District Urban Water Urban Water Area Network Infrastructure 3 2016 10 13 912 $1,460 $1,540 $1,590 $1,630 $1,970

District Rural Water Rural Water Area Network Infrastructure 3 2016 10 24 1,702 $4,140 $4,240 $4,370 $4,490 $5,410

Amberley Stormwater Amberley Township Network Infrastructure 3 2004 10 32 330 $990 $1,040 $1,070 $1,100 $1,330

Amberley Township Reserves Amberley Township Reserves 1 2008 25 30 436 $1,890 $1,750 $1,800 $1,850 $2,230

Amberley Walking & Cycling Routes Amberley Township Community Infrastructure 4 2008 20 30 436 $600 $620 $640 $660 $800

Amberley Ward Reserves Amberley Ward Reserves 1 2008 25 16 570 $2,640 $2,730 $2,060 $2,120 $2,560

Conical Hill Reserve Walkway 

Development

Hanmer Springs Ward Reserves 1 2008 10 37 582 $230 $240 $280 $290 $330

Hanmer Springs Medical Hanmer Springs Ward Community Infrastructure 4 2004 10 19 430 $520 $550 $570 $590 $710

Hanmer Springs Stormwater Hanmer Springs Township Network Infrastructure 3 2004 20 40 474 $310 $320 $330 $330 $400

Hanmer Springs Town Centre 

Development

Hanmer Springs Ward Community Infrastructure 4 2004 10 64 917 $1,820 $1,880 $1,930 $1,980 $2,390

Hanmer Springs Domain Hanmer Springs Ward Reserves 1 2013 10 11 209 $1,060 $1,100 $1,140 $1,170 $1,410

Queen Mary Development Hurunui District Reserves 1 2004 20 22 2,097 $610 $590 $610 $620 $750

NOTES: Points at which Contributions are payable and maximum contribution for reserves** Totals:

1. At the time of granting a subdivision consent, or if a separate certificate of title exists against Hanmer Springs Township $9,030 $9,280 $9,610 $9,850 $11,560

 which no development levy has been paid, at the time of issuing a building consent. Hanmer Springs Rating Area (excluding Township) $4,240 $4,360 $4,530 $4,650 $5,590

2. At time of granting subdivision consent or if no development levy has been paid, Amberley Township $11,210 $11,330 $10,930 $11,220 $13,240

at the time of issuing a building consent  or resource consent or at time of connection to service. Leithfield Township & Amberley Beach Township $10,410 $10,620 $10,200 $10,470 $12,320

3. When subdivision consent is granted and  or where subsequently an additional dwelling house or business premise Leithfield Beach Township $7,730 $7,920 $7,420 $7,610 $8,880

is promoted on the same lot at the time when either a resource consent or a building consent is granted. Amberley Rating Area (excluding Townships) $3,250 $3,320 $2,670 $2,740 $3,310

4. Upon granting a subdivision consent or Building Consent or Resource Consent.  All new subdivisions will be subject to the Glenmark Rating Area (excluding Rural Water) $610 $590 $610 $620 $750

 community infrastructure contributions set out in this table.  Where allotments already exist but have not been built on Cheviot Rating Area (Including Rural Water) $4,750 $4,830 $4,980 $5,110 $6,160

 the contribution will be collected on the granting of the building consent or resource consent. Hurunui Rating Area (including Rural Water) $4,750 $4,830 $4,980 $5,110 $6,160

5. At time of application to the Rural Water Scheme. Amuri Rating Area (excluding Rural Water) $610 $590 $610 $620 $750

** In the case of reserves contributions, the contribution payable will be capped at the greater of 7.5% of the value of the additional allotments created * In the case of land taken for reserve purposes, this figure will be negotiated with the land owner at the time the contribution is made.

    by a subdivision or the value equivalent of 20 square metres of land for each additional household unit created by the development.
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Audit
Report

 

To the reader: 

Independent Auditor’s report on Hurunui District Council’s 2021-31 long-term plan 

I am the Auditor-General’s appointed auditor for Hurunui District Council (the Council). The Local 
Government Act 2002 (the Act) requires the Council’s long-term plan (plan) to include the 
information in Part 1 of Schedule 10 of the Act. Section 94 of the Act requires an audit report on the 
Council’s plan. Section 259C of the Act requires a report on disclosures made under certain 
regulations. I have carried out this work using the staff and resources of Audit New Zealand. We 
completed our report on 30 June 2021. 

Qualified Opinion 

In our opinion, except for the possible effect of the matter described in the basis for qualified 
opinion section of our report: 

• the plan provides a reasonable basis for: 

 long-term, integrated decision-making and co-ordination of the Council’s 
resources; and 

 accountability of the Council to the community; 

• the information and assumptions underlying the forecast information in the plan are 
reasonable; and 

• the disclosures on pages 116 to 119 in Part 1 of the plan represent a complete list of the 
disclosures required by Part 2 of the Local Government (Financial Reporting and Prudence) 
Regulations 2014 (the Regulations) and accurately reflect the information drawn from the 
plan. 

This opinion does not provide assurance that the forecasts in the plan will be achieved, because 
events do not always occur as expected and variations may be material. Nor does it guarantee the 
accuracy of the information in the plan. 

Basis for qualified opinion – Improvements to the “Route 70 – Inland Road” and 
the consequences of those improvements have not been included in the underlying 
information 

Page 18 in Part 2 of the plan outlines that Waka Kotahi NZ Transport Agency (Waka Kotahi) obtained 
the power to operate the “Route 70 – Inland Road” after the 2016 Kaikōura Earthquake. Waka 
Kotahi was responsible for maintaining, repairing and upgrading the road until 24 December 2020, 
when this responsibility was formally transferred back to the Council for its share of the road.  
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The Council has not recognised its share in the value of Waka Kotahi’s improvements to the road, 
because the Council did not have the information available during the preparation of the plan. As a 
consequence, the Council has not adjusted its forecast maintenance, renewals and depreciation for 
the road in its plan. We are unable to determine the possible effect of these matters on the plan 
because it is impracticable to do so. 

We carried out our work in accordance with the International Standard on Assurance Engagements 
(New Zealand) 3000 (Revised) Assurance Engagements Other Than Audits or Reviews of Historical 
Financial Information. In meeting the requirements of this standard, we took into account particular 
elements of the Auditor-General’s Auditing Standards and the International Standard on Assurance 
Engagements 3400 The Examination of Prospective Financial Information that were consistent with 
those requirements.  

We assessed the evidence the Council has to support the information and disclosures in the plan and 
the application of its policies and strategies to the forecast information in the plan. To select 
appropriate procedures, we assessed the risk of material misstatement and the Council’s systems 
and processes applying to the preparation of the plan. 

Our procedures included assessing whether: 

• the Council’s financial strategy, and the associated financial policies, support prudent 
financial management by the Council;  

• the Council’s infrastructure strategy identifies the significant infrastructure issues that the 
Council is likely to face during the next 30 years; 

• the Council’s forecasts to replace existing assets are consistent with its approach to replace 
its assets, and reasonably take into account the Council’s knowledge of the assets’ 
condition and performance; 

• the information in the plan is based on materially complete and reliable information; 

• the Council’s key plans and policies are reflected consistently and appropriately in the 
development of the forecast information;  

• the assumptions set out in the plan are based on the best information currently available 
to the Council and provide a reasonable and supportable basis for the preparation of the 
forecast information;  

• the forecast financial information has been properly prepared on the basis of the 
underlying information and the assumptions adopted, and complies with generally 
accepted accounting practice in New Zealand;  

• the rationale for the Council’s activities is clearly presented and agreed levels of service are 
reflected throughout the plan;  

• the levels of service and performance measures are reasonable estimates and reflect the 
main aspects of the Council’s intended service delivery and performance; and  

• the relationship between the levels of service, performance measures, and forecast 
financial information has been adequately explained in the plan.  

We did not evaluate the security and controls over the electronic publication of the plan. 

Emphasis of Matter – Uncertainty over three waters reforms 

Without further modifying out opinion, we draw attention to the disclosure on page 114 in Part 1 of 
the plan, which outlines the Government’s intention to make three waters reform decisions during 
2021. The effect that the reforms may have on three waters services provided is currently uncertain 
because no decisions have been made. The plan was prepared as if these services will continue to be 
provided by the Council, but future decisions may result in significant changes, which would affect 
the information on which the plan has been based. 

Responsibilities of the Council and auditor 

The Council is responsible for: 

• meeting all legal requirements affecting its procedures, decisions, consultation, 
disclosures, and other actions relating to the preparation of the plan; 

• presenting forecast financial information in accordance with generally accepted accounting 
practice in New Zealand; and 

• having systems and processes in place to enable the preparation of a plan that is free from 
material misstatement. 

We are responsible for expressing an independent opinion on the plan and the disclosures required 
by the Regulations, as required by sections 94 and 259C of the Act. We do not express an opinion on 
the merits of the plan’s policy content. 

Independence and quality control 

We have complied with the Auditor-General’s: 

• independence and other ethical requirements, which incorporate the independence and 
ethical requirements of Professional and Ethical Standard 1 issued by the New Zealand 
Auditing and Assurance Standards Board; and  

• quality control requirements, which incorporate the quality control requirements of 
Professional and Ethical Standard 3 (Amended) issued by the New Zealand Auditing and 
Assurance Standards Board. 

In addition to this audit and our report on the Council’s 2019/20 annual report, we have carried out 
an engagement in respect of the Council’s debenture trust deed, which is compatible with those 
independence requirements. Other than these engagements we have no relationship with or 
interests in the Council. 
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Chris Genet 
Audit New Zealand 
On behalf of the Auditor-General, Christchurch, New Zealand 
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